

Action Item # 3 Change Orders

The Westfield Public Works Department is recommending the following Change Orders for consideration:

Sycamore/Birch Street Stormwater Improvement Project

Original Contract Amount **\$259,250.00**

Change Order #1 – Change Metal Wall Panel Finish Specifications to KYNAR Almond \$3,956.00

Change Order #2 – Lowering of existing water main due to Conflict with stormwater \$6,720.00

Change Order Request Total **\$10,676.90**

Revised Contract Amount w/ Change Orders **\$269,926.90**

Pending Change Order Deduct – Omit Sanitary Sewer Installation **(\$40,672.00)**

Revised Contract Amount w/ Pending Deduct **\$229,254.90**

River Road Wellfield Expansion – Wells # 11 & 13

Original Contract Amount **\$368,000.00**

Change Order #1

- Add Tracer Wire for Well # 13 \$230.75
- Provide 2 10-inch Gate Valves w/ NRS in lieu Of OS&Y (\$600.00)
- Haul and Dump 69 Loads of Spoil \$4,140.00
- Delete Two Antenna Poles (\$610.00)

Change Order Request Total **\$3,160.75**

Revised Contract Amount **\$371,160.75**

The Westfield Public Works Department recommends that the Board of Public Works and Safety consider these Change Orders for approval.