

**Action Item # 5 – Sycamore/Birch Street Stormwater Improvement Project**

The Westfield Public Works Department accepted bids for the Sycamore and Birch Street Improvements Project on July 7, 2008.

The Sycamore and Birch Street Improvements Project generally consisted of improvements to the storm sewer system in the area of the Sycamore and Birch Street right of way and properties located in the receiving area of the storm water for this drainage basin. This project also improved existing driveway culverts, roadside ditches, and provide storm sewer connections for properties that need a sump pump connection.

Below is a summary of the final costs to complete the project:

<b>Original Contract Amount</b>	<b>\$259,250.00</b>
Change Order #1 – Sanitary Sewer Lateral Relocations (Approved 10/30/2009)	\$3,956.00
Change Order #2 – Lowering of existing water main due to Conflict with stormwater (Approved 10/30/2009)	\$6,720.00
Change Order #3 – Deletion of Sanitary Sewer Reconstruction	<u>\$(30,667.36)</u>
<b>Change Order Request Total</b>	<b><u>\$(19,991.36)</u></b>
<b><u>Revised Final Contract Amount w/ Change Orders</u></b>	<b><u>\$239,667.54</u></b>

Therefore, the Westfield Public Works Department recommends that the Board of Public Works and Safety consider these Change Orders for approval.