

Park Improvements in November
Report as of 12-2-10
Submitted by: Melody Jones

TRAILS

Monon Trail North (161st to Midland Trace Trail/Oak Ridge Road-Phase3)

We received only one bid on the Monon project. We are working with the contractor at this time to finalize the numbers. Work will start immediately upon signing the contract. When funding is available the trail will be completed with paving, signage and amenities.

Monon Trail Reconstruction (South of 161st Street)

This project is completed. We are waiting on a letter from Cornerstone Civil Group acknowledging it was built per their specifications.

Midland Trace Trail – Phase 1

We are still waiting on a second appraisal on the Clark property. Other than two small items and landscaping phase 1 is completed. Landscaping will be done in the spring.

Midland Trace Trail – Phase 2 (the Bridge)

The project is completed except for landscaping which will be done in the spring.

Natalie Wheeler Trail

This project will be re-bid in the spring.

Grand Junction Trail

Smock Fansler is completing the rework on the cobbles. All other work is complete.

PARKS

Freedom Trail Park

New benches and a bike rack were installed in November.

Simon Moon Park

A secure temporary fence will be installed around the sledding hill to help prohibit access to the hill this winter. Landscaping will be done in the spring and hill should be opened to the public in early summer.

Old Friend Cemetery Park

Construction is on track with a completion date of mid January. Landscaping will be completed in the spring.

OTHER ITEMS

The 5 Year Park Master Plan RFP bids are due 12-15. We hope to get great feedback from the community and stakeholders during this 5 month process so we can plan for the future.