

Park Improvements in January
Report as of 1-31-11
Submitted by: Melody Jones

TRAILS

Monon Trail North (161st to Midland Trace Trail/Oak Ridge Road-Phase3)

The construction project is underway and should meet the completion deadline of March 7th.

Monon Trail Reconstruction (South of 161st Street)

Still pending due to weather, Yarberry has not completed. Cornerstone Civil Group confirmed additional re-enforcement was necessary. Yarberry Land Services agreed to bring the project into compliance.

Midland Trace Trail – Phase 1

Brian Zaiger will start condemnation proceedings per Mrs. Clark's request. Landscaping will be done in the spring.

Midland Trace Trail – Phase 2 (the Bridge)

The project is completed except for landscaping which will be done in the spring.

Natalie Wheeler Trail

Bids are out for this project.

Grand Junction Trail

Smock Fansler is completing the rework on the cobbles. All other work is complete.

PARKS

Simon Moon Park

Landscaping will be done in the spring and hill should be opened to the public in early summer.

Old Friend Cemetery Park

Winter weather has caused delays. The pillars and wall masonry work is being done but other construction has been put on hold until spring.

OTHER ITEMS

Parks Master Plan project is in progress. Please take the survey on the City's website and plan to attend the public input meeting on February 17th @ 7PM in the Assembly Room at City Hall.