

**Action Item #5 - Change Order – 156<sup>th</sup> Street Bridge**

The Westfield Public Works Department is recommending the following Change Order for consideration:

Original Contract Amount	\$446,470.00
Change Order	
<b><u>Add:</u></b>	
Change in swale treatment from rip rap to reinforced grass	\$3,082.50
Change Order Request Total	<b>\$3,082.50</b>
<b><u>Revised Contract Amount</u></b>	<b><u>\$449,552.50</u></b>
<b>Percentage of change Orders per Original Contract Amount</b>	<b>0.7% increase</b>

Therefore, the Westfield Public Works Department recommends that the Board of Public Works and Safety consider this Change Order for approval.