

CITY of WESTFIELD
Change Order Proposal

TO: Mr. Mike McGill
Grady Brothers, Inc.
P.O. Box 421519
Indianapolis, IN 46242

Request for Proposal No. NA
Date: September 6, 2011
Project Name: Natalie Wheeler Trail Extension

Specification Reference: Contract Documents
Drawing Reference: see below
Drawing Date: see below
Description of Proposed Change(s): see below

- 9. **Change in quantity:** Removed additional sidewalk that needed repair.
- 13. **Change in quantity:** Estimated HMA Intermediate quantity was greater than actual quantity.
- 14. **Change in quantity:** HMA Surface quantity increased due to additional resurfacing of Union St from David Brown to Valley Farms Dr
- 16. **Change in quantity:** Milling of Asphalt quantity increased due to additional resurfacing of Union St from David Brown to Valley Farms Dr
- 18. **Change in quantity:** Asphalt for Tack Coat quantity increased due to additional resurfacing of Union St from David Brown to Valley Farms Dr
- 22. **Change in quantity:** Estimated Thermoplastic Crosswalk quantity was greater than actual quantity.
- 23. **Change in quantity:** White Line Paint quantity increased due to additional resurfacing of Union St from David Brown to Valley Farms Dr.
- 24. **Change in quantity:** Yellow Line Paint quantity increased due to additional resurfacing of Union St from David Brown to Valley Farms Dr.
- 25. **Change in quantity:** Underestimated concrete ADA ramp Type "A" quantity.
- 26. **Change in quantity:** Underestimated concrete ADA ramp Type "F" quantity.
- 27. **Change in quantity:** Underestimated concrete ADA ramp Type "G" quantity.
- 28. **Change in quantity:** Underestimated concrete ADA ramp Type "H" quantity.

33. Change in quantity: Added an additional storm structure on Union St at David Brown Rd.

TM-1. Time and Material Work: Undercut and place 53 stone on trail.

TM-2. Time and Material Work: Patching of Union St

<u>Item Description</u>	<u>Qty.</u>	<u>Unit Price</u>	<u>Total</u>
9. Concrete Sidewalk Removal Increase in quantity	49.43 SYD	\$11.65	(\$575.86)
13. HMA Intermediate, Type A Decrease in quantity	28.13 TON	\$59.00	\$1,659.67
14. HMA Surface, Type B Increase in quantity	163.86 TON	\$64.65	(\$10,593.55)
16. Milling Asphalt, Variable Depth Approaches for driveways	3200 SYD	\$2.20	(\$7,040.00)
18. Asphalt for Tack Coat Increase in quantity	1.32 TON	\$850.00	(\$1,120.32)
22. Thermoplastic, 24" Crosswalk Decrease in quantity	94 L.F.	\$5.60	\$526.40
23. Line Paint, White, 4" Increase in quantity	1630 L.F.	\$0.35	(\$570.50)
24. Line Paint, Yellow, 4" Increase in quantity	10,901 L.F.	\$0.35	(\$3,815.35)
25. ADA Ramp Type "A" Increase in quantity	15.4 SYD	\$78.75	(\$1,212.75)
26. ADA Ramp Type "F" Increase in quantity	78.9 SYD	\$71.40	(\$5,633.46)
27. ADA Ramp Type "G" Increase in quantity	12.0 SYD	\$56.20	(\$674.00)
28. ADA Ramp Type "H" Increase in quantity	13.7 SYD	\$56.20	(\$769.94)

33. Catch Basin Increase in quantity	1 EA	<u>\$2100.00</u>	<u>(\$2,100.00)</u>
TM-1. Undercut trail and replace with stone	1 LS	<u>\$10,657.94</u>	<u>(\$10,657.94)</u>
TM-2. Patch Union St	1 LS	<u>\$1,594.85</u>	<u>(\$1,594.85)</u>

TOTAL PRICE: \$44,172.45

Reason for Change: Updated quantities for the Natalie Wheeler Trail extension due to underestimating some quantities as well as adding the resurfacing of Union St from David Brown Rd to Valley Farms Dr.

Special Instructions: This request does not authorize you to proceed with the above referenced work nor stop previously scheduled work. Upon approval a Change Order and/or Work Directive will be issued.

By: Neil VanTrees, P.E.
City of Westfield Engineer

Date: September 9, 2011

