

**Action Item #4a –Village Park TIF – East Access Road Change Orders**

**Original Contract Amount** **\$2,324,033.46**

**Change Order 8:**

|   |            |
|---|------------|
| 151 <sup>st</sup> Street and Oak Sidewalk connector       | \$4,150.99 |
| Storm inlet addition for Silverthorne rear swale          | \$4,214.57 |
| Additional Mobilization for Specialties (asphalt milling) | \$4,000.00 |
| Reconstruction of retaining wall at Marsh                 | \$1,569.22 |
| Install river gravel east of path by pond                 | \$1,849.39 |

**Total Amount** **\$15,784.17**

**Previous Approved Change Order Request** **\$22,138.70**

**Previous Revised Contract Amount** **\$2,340,138.09**

**Revised Contract Amount** **\$2,355,922.26**

Percentage of Change Orders per Original Contract Amount +1.4%

Therefore, the Westfield Public Works Department recommends that the board of Public Works and Safety consider this change Order approval in the amount of \$15,784.17.