

Consideration by the Commission for approval of Midland Trail change orders

The Westfield Public Works Department is recommending the following Change Orders for consideration:

Midland Trace Trail Phase 1 Project

Original Contract Amount **\$624,300.00**

Change Order 2:

Grading and import of soil at Sanders Glen	\$3,340.00
Removal of unforeseen stormwater pipe at Sanders Glenn	\$1,295.00
Installation of chain link fence, gates, and barbwire along lagoons	\$10,463.14
Installation of additional Duraslot storm pipe at Sanders Glen	\$17,066.60
Installation of storm inlet and pipe at Simon Moon Connection	\$2,030.00
Removal of additional pavement at Simon Moon Connection	\$700.00
Additional pedestrian fence at Cherry Street	\$1,130.00
Additional asphalt for heavy duty pavement section behind lagoons	\$14,321.11
Relocation of concrete footings at redesigned Simon Moon Connection	\$1,900.00
Relocation of stop sign	<u>\$660.00</u>

Total **\$52,905.85**

Change Order 3:

Eliminate landscape package from project	(\$6,040.00)
Eliminate asphalt at Old Friends Cemetery Park	(\$13,440.00)
Eliminate concrete pipe and end sections at Simon Moon Connection	(\$12,620.00)

Total **(\$32,100.00)**

Change order 1 approved on 4/18/11 **\$28,770.13**

Revised Contract Amount with Change Orders 1, 2 & 3 **\$673,875.98**

Percentage of Change Orders per Original Contract Amount 7.9%

Therefore, the Westfield Public Works Department recommends that the Redevelopment Commission to consider these Change Order approvals for items 2 & 3 in the amounts of \$52,905.85 and (\$32,100) respectively. This action will officially close this project out.