
CITY of WESTFIELD 
Change Order Proposal 

 
TO:  Mr. Ryan Ream    Request for Proposal No. 001D 
 Calumet Civil Contractors, Inc.  Date: September 8, 2012 

4898 Fieldstone Dr    Project Name: 2012 Resurfacing Program- Carey Rd & 
 Whitestown, IN 46075                                                            169th Rd Passing Blister 

                   Project No.: 12-CalumetCivil-PWD-020 
________________________________________________________________________________________ 
 
Specification Reference: Contract Documents 
Drawing Reference: see below     
Drawing Date: see below 
Description of Proposed Change(s): see below 
_________________________________________________________________________________________ 
 

6D. Change in quantity:  Overestimated HMA Surface quantity. 
 

7D. Change in quantity:  Overestimated HMA Intermediate quantity. 
 
8D. Change in quantity:  Overestimated HMA Base quantity. 
 
16D. Change in quantity:  Overestimated Asphalt for Tac Coat. 
 
17D. Change in quantity:  Underestimated Milling of Asphalt, Variable Depth. 
 
19D. Change in quantity:  Increased quantity of Compacted Aggregate for Base, No 53’s - Undercut 
                                                 required because of soft soil. 

 
20D. Change in quantity:  Compacted Aggregate for shoulder work completed by WPWD. 
 
21D. Change in quantity:  Regrade Ditches work completed by WPWD. 
 
22D. Change in quantity:  Mulched Seeding work completed by WPWD. 
 
32D. Change in quantity:  Line Paint work completed with GROUP “C” contract. 
 
33D. Change in quantity:  Line Paint work completed with GROUP “C” contract. 
 
40D. Change in quantity:  Snowplowable Raised Marker work completed with GROUP “C” contract. 
 

 
 
 
 
CITY of WESTFIELD     2012 Resurfacing Program – RFP 001D (p.1) 
 



 
Item Description       Qty.  Unit Price Total 
 
      6D. HMA Surface Type, B                 29.96 TON             $65.00_            ($1,947.00) 

 Decrease in quantity        
 
      7D. HMA Intermediate, Type B      48.17 TON              $70.00  _          ($3,371.90) 

       Decrease in quantity        
 
8D. HMA Base, Type B         58.73 TON              $70.00  _          ($3,523.80) 
       Decrease in quantity        
               

     16D. Asphalt for Tac Coat                      0.09 TON              $200.00  _           ($18.00) 
              Used less tac coat than estimated      
     
     17D. Milling Asphalt, Variable Depth               38.88  SYD              $2.10    _            $81.65__ 

  Had to mill further back on 169th St to make radius work 
 
     19D. Compacted Aggregate for Base, No. 53                 149.38 TON  $16.00              $2,390.08 

  Had to undercut soft areas under pavement and replace with stone              
 
     20D. Compacted Aggregate for Shoulder, No. 53               147 TON              $18.00              ($2,646.00) 

  Work completed by WPWD              
 

21D. Regrade Ditches            1,240 LFT              $4.85___          ($6,014.00) 
         Work completed by WPWD  

                      
     22D. Mulched Seeding, Type “R”                   667 SYD              $2.30  _           ($1,534.10) 
              Work completed by WPWD       
 
     32D. Line Paint, Yellow, 4”                                       1,590 LFT             $0.45                  ($715.50) 

        Used contractor on Group “C” of 2012 Resurfacing contract – lower unit price 
   

     33D. Line Paint, White, 4”                  1,150 LFT             $0.45                  ($517.50) 
              Used contractor on Group “C” of 2012 Resurfacing contract – lower unit price      

 
     40D.   Snowplowable Raised Marker                       1  EA             $200.00             ($200.00) 
                Used contractor on Group “C” of 2012 Resurfacing contract – lower unit price 

 
       
 
 
 
CITY of WESTFIELD     2012 Resurfacing Program – RFP 001D (p.2) 
 
 



 
      CO-1.  Undercut                 97.76 CYD             $33.60_             $3,284.74 

       Soft subgrade removed. 
  

      CO-2.  Geogrid                586.66 SYD             $2.86__             $1,677.85 
       Soft soil subgrade removed and replaced with geogrid and stone. 

    
 

 
      

TOTAL CHANGE ORDER COST: _______________________$18,016.47 
 

           ORIGINAL CONTRACT PRICE: _______________________$101,458.00 
 

           FINAL CONTRACT COST: _______________________$83,441.53 
 

Reason for Change: Updated quantities for the resurfacing due to miscellaneous aspects of project that changed 
during construction.  See individual reasons for change in descriptions above. 
 
 

Proposal Due Date: September 17, 2010.   
 
 
Calumet Civil Contractors, Inc 
        
 
 ___________________________                        Date: ________________________ 
 Ryan Ream 
 
   
 
 City of Westfield 
 
 _________________________________           Date:__________________________ 
 Neil VanTrees, P.E.      
 
 
 
 
 

 
 
 

CITY of WESTFIELD     2012 Resurfacing Program - RFP 001D  (p. 3) 
 
 


