
 
 

WESTFIELD PUBLIC WORKS 
 
 

Memorandum 

To: Westfield Board of Public Works & Safety Agenda 

From: Kurt J. Wanninger 

CC: Andy Cook, Bruce A. Hauk 

Date: May 1, 2008 

Re: Public Works Department Matters 

 
 
Memo to Board Members 
 
Dear Board Members, I would like to take this opportunity to update you regarding some 
of the activities that have taken place within the Public Works Department over the last 
month.   
 
Fees Collected  

 
(See Attachment 1) 
 
Department Safety Statistics 
 
(See Attachment 2) 
 
HNTB Progress Report 
 
(See Attachment 3) 

 
Employee of the Month 

 
The department’s Employee of the Month selection for March 2008 was Gary Smith.   
 
Gary has been with the Westfield Public Works Department since June 3, 2002.  Gary is 
the Erosion and Encroachment Inspector within the Public Works Development- 
Construction Division.  Please join me in congratulating Gary on this significant 
achievement. 
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             ATTACHMENT #1 
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                        ATTACHMENT #2 
 

 
                                                      
 

ATTACHMENT #3 
 

 
WESTFIELD BOARD OF PUBLIC WORKS and SAFETY MEETING 

 
May 1, 2008 

Progress Report Executive Summary 
 
 
1. TIF Projects – Greyhound Pass / Western Way (West Project), 151st Street from Carey Road to 

Setters Road (East Project).  The plans are complete for the West project and are 95% complete for 
the East Project.  These projects are scheduled for summer 2008 construction contingent on Utility 
Coordination and property acquisition.  These are critical-path issues that the City has taken the 
responsibility to address.  Of the four parcels on the West project, four offers have been sent; none 
has been accepted and one is in condemnation.  The four appraisals on the East project are 
proceeding.  

 
2. River Road Water Treatment Plant Expansion.  Construction by Contractor, Shook Construction, 

continues on the Chlorine and Filter Buildings.  Work continues in the filter gallery to add new 
piping and in the Chlorine Building.  A shutdown of the plant was completed to install the new 
high-service pump and to replace the connection to the header pipe.  The regularly scheduled 
progress meeting was held on April 9, 2008 to review the past and upcoming construction activities.  
Well House No. 12 masonry is completed; roofing and interior electrical, mechanical, and HVAC 
work are under way.   

 
3. River Road Water Treatment Plant Well Nos. 11 and 13.  Bids of $458,000, $509,700, and 

$368,000 were received March 27, 2008.  Letter of intent to award was sent to low-bidder M.K. 
Betts Engineering and Construction.  Award documents and Notice to Proceed are ready to send to 
Betts.  After award and notice to proceed, construction of Well House Nos. 11 and 13 is expected to 
be substantially complete within 150 calendar days. 

 
4. Westside Interceptor.  With improved weather conditions, construction activities have increased.  

Three crews are working to install the sewer in three separate locations.  Erosion control measures 
have improved and continue to be monitored by the WPWD.  Approximately 13,000 feet of sewer 
has been installed to date, with approximately 14,000 feet remaining to be installed.  HNTB is 
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continuing monitoring of several residential wells to determine if dewatering activities are 
impacting potable water supplies.  The next progress meeting with the Contractor is scheduled for 
May 14, 2008. 

 
5. Public Works Department Facilities Expansion.  The City’s contract with Browning Construction, 

Inc. for the Public Works Department Expansion project continues toward completion.  The Office 
Building is almost completely enclosed and interior drywall is complete.  The salt storage and 
vehicle storage facilities are complete. 

 
6. Sycamore/Birch Storm Sewers.  Easement agreements, final design and easement preparation are 

expected to be carried out and completed within the next few weeks; May advertisement for 
construction bids is planned.  

 
7. US 31/SR 32 Signal Preemption.  Installation of Opticom equipment by the City continues at 

several intersections.   
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 CITY OF WESTFIELD 
 

PROGRESS REPORT 
for 

 
April 3, 2008 BOARD OF PUBLIC WORKS MEETING 

 
8. TIF Projects – Greyhound Pass / Western Way (West Project), 151st Street from Carey Road to 

Setters Road (East Project).  The plans are complete for the West project and are 95% complete for 
the East Project.  These projects are scheduled for summer 2008 construction contingent on Utility 
Coordination and property acquisition.  These are critical-path issues that the City has taken the 
responsibility to address.  Of the four parcels on the West project, four offers have been sent; none 
has been accepted and one is in condemnation.  The four appraisals on the East project are 
proceeding.  

 
9. River Road Water Treatment Plant Expansion.  Construction by Contractor, Shook Construction, 

continues on the Chlorine and Filter Buildings.  Work continues in the filter gallery to add new 
piping and in the Chlorine Building.  A shutdown of the plant was completed to install the new 
high-service pump and to replace the connection to the header pipe.  The regularly scheduled 
progress meeting was held on April 9, 2008 to review the past and upcoming construction activities.  
Well House No. 12 masonry is completed; roofing and interior electrical, mechanical, and HVAC 
work are under way.   

 
10. River Road Water Treatment Plant Well Nos. 11 and 13.  Bids of $458,000, $509,700, and 

$368,000 were received March 27, 2008.  Letter of intent to award was sent to low-bidder M.K. 
Betts Engineering and Construction.  Award documents and Notice to Proceed are ready to send to 
Betts.  After award and notice to proceed, construction of Well House Nos. 11 and 13 is expected to 
be substantially complete within 150 calendar days. 

 
11. Westside Interceptor.  With improved weather conditions, construction activities have increased.  

Three crews are working to install the sewer in three separate locations.  Erosion control measures 
have improved and continue to be monitored by the WPWD.  Approximately 13,000 feet of sewer 
has been installed to date, with approximately 14,000 feet remaining to be installed.  HNTB is 
continuing monitoring of several residential wells to determine if dewatering activities are 
impacting potable water supplies.  The next progress meeting with the Contractor is scheduled for 
May 14, 2008. 

 
12. Public Works Department Facilities Expansion.  The City’s contract with Browning Construction, 

Inc. for the Public Works Department Expansion project continues toward completion.  The Office 
Building is almost completely enclosed and interior drywall is complete.  The salt storage and 
vehicle storage facilities are complete. 

 
13. Sycamore/Birch Storm Sewers.  Easement agreements, final design and easement preparation are 

expected to be carried out and completed within the next few weeks; May advertisement for 
construction bids is planned.  

 
14. US 31/SR 32 Signal Preemption.  Installation of Opticom equipment by the City continues at 

several intersections.   
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CITY OF WESTFIELD 
 

PROGRESS REPORT 
for 

 
May 1, 2008 BOARD OF PUBLIC WORKS MEETING 

 
 
The following covers HNTB activities for March - April 2008. 
 
 
1. TIF Projects – Greyhound Pass / Western Way (West Project), 151st Street from Carey Road to 

Setters Road (East Project).  
 
The plans are complete for the West project and are 95% complete for the East Project.  The 5% on 
the East Project includes final design of the hardscape, landscape, lighting, and waterline design.  A 
coordination meeting was held between the City and Throgmartin-Henke to resolve landscaping 
and property-acquisition issues on March 4, 2008.  In addition, the City needs to coordinate with 
Duke Energy to finalize the utility agreement.  The four appraisals on the East project are moving 
forward after utility coordination and completion of right-of-way engineering.  The right-of-way 
engineering for these parcels was completed the week of March 31, 2008.  The appraisals are 
anticipated to be completed in May and offers sent in June.  
 
On the West project, utility relocation plans are complete but contingent on property acquisition.  
Of the four parcels on the West project, three offers have been sent, none has been accepted and 
one is in condemnation.  The City is pursuing property donation from Regions Bank.  It is 
anticipated to have the right-of-way acquired for three of the four parcels by mid-June.  
 
A meeting was held on April 7, 2008 with the City of Carmel to discuss Roundabout planning, 
maintenance issues, and safety benefits.  
 
The stormwater runoff permits for the East and West projects will be submitted to the City by the 
end of April.   

 
 
2. River Road Water Treatment Plant Expansion 

 
Construction by the contractor, Shook Construction, continues on the Chlorine and Filter Buildings.  
Work continues in the filter gallery to add new piping and in the Chlorine Building.  A shutdown of 
the plant was completed to install the new high-service pump and to replace the connection to the 
header pipe.  The regularly scheduled progress meeting was held on April 9, 2008 to review the 
past and upcoming construction activities.  Well House No. 12 masonry is completed; roofing and 
interior electrical, mechanical, and HVAC work are under way.   
 
 
 
 

a.  River Road Water Treatment Plant Well Nos. 11 and 13    
Bids of $458,000, $509,700, and $368,000 were received March 27, 2008.  Letter of intent to award 
was sent to low-bidder M.K. Betts Engineering and Construction.  Award documents and Notice to 
Proceed are ready to send to Betts.  After award and notice to proceed, construction of Well House 
Nos. 11 and 13 is expected to be substantially complete within 150 calendar days.   

 
 

4. Westside Interceptor 
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With improved weather conditions, construction activities have increased.  Three crews are 
working to install the sewer in three separate locations.  Erosion control measures have improved 
and continue to be monitored by the WPWD.  Approximately 13,000 feet of sewer has been 
installed to date, with approximately 14,000 feet remaining to be installed.  HNTB is continuing 
monitoring of several residential wells to determine if dewatering activities are impacting potable 
water supplies.  The next progress meeting with the Contractor and the City is scheduled for May 
14, 2008.   

 
 
5. Public Works Department Facilities Expansion 
 

The City is under contract with Browning Construction, Inc. for the Public Works Department 
Expansion project.  The Salt Storage/Streets Barn and Streets Storage Building Expansion have 
reached substantial completion.  The Office Building is almost completely enclosed, and brick work 
is commencing.  On the interior, dry wall work is nearing completion, ceiling, door and trim work 
is starting.  The former vehicle repair bays are being enclosed for the new breakroom, and work 
continues on the new shower/restroom area. 
 
 

6. Sycamore/Birch Storm Sewers 
 
Easement agreements are required from five property owners.  The City of Westfield has finalized 
the easement documentation and is seeking property-owner signatures.  The design sheets and 
specifications will be finalized within the next two weeks for an anticipated May advertisement for 
construction bids.  
 
 

7. US 31 / SR 32 Signal Preemption 
 

Of the ten (10) intersections approved by INDOT the City has installed six (6) preemptions and the 
remaining four (4) will be completed pending INDOT projects.  Installations are underway at US 
31 and Greyhound Pass, 151st St. and US 31, and 161st St. and US 31. 
 
 

8. Miscellaneous Assistance 
  

a. HNTB assisted WPWD with developer permitting for water and sewer projects including 
Meadowlands at Viking Meadows and Ace Hardware at Westfield Marketplace. 

b. For the SR 32 INDOT road improvement project, Westfield Utility relocation design has 
been completed.  In February, Westfield approval was added to plans and specifications 
and the complete package was submitted to INDOT February 29, 2008, in time for timely 
INDOT project advertisement.   

c. The City’s National Pollutant Discharge Elimination System (NPDES) permit allowing 
discharge from the lagoons north of 171st Street is due to expire in 2008.  The Indiana 
Department of Environmental Management (IDEM) final permit has now been received by 
the City with a new expiration date of 2013. 

d. WPWD staff is continuing their flow data gathering as a part of planning for a modified or 
new pumping station at the lagoons north of 171st Street.  The WPWD staff is considering 
bidding this project as a Performance Contracting (Energy Efficiency) Project.  Bowen 
Engineering will be assisting. 

e. HNTB is evaluating various options to utilize the Viking Meadows Lift Station to serve 
areas on either side of US 31 and north and south of 161st Street and eliminate various 
existing lift stations. 
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f.  HNTB and WPWD are planning location, access, and easement issues associated with Well 
No. 14. 

g.  John Myers and others of HNTB are assisting with brainstorming ideas for the 
improvement of State Road 32 through downtown Westfield. 

 
 


