














ID Task Name Duration Start Finish % Work
Complete

Pre ons Resource Names

1 Westfield-Washington Twp Zoning Ordinance (Title 16) 310 days Tue 1/1/08 Mon 3/9/09 4%

2 ADVISORY PLAN COMMISSION - Presentation Dates 170 days Tue 5/27/08 Mon 1/19/09 0%
43 COMMON COUNCIL - Presentation Dates 160 days Tue 7/1/08 Mon 2/9/09 0%
68 GROUP TASK - 1 262 days Tue 1/1/08 Wed 12/31/08 4%
69 LANDSCAPING STANDARDS 178 days Mon 4/28/08 Wed 12/31/08 0%
70 Landscape Standards 178 days Mon 4/28/08 Wed 12/31/08 0%

71 Residential 178 days Mon 4/28/08 Wed 12/31/08 0% Jeremy Miller

72 Business 178 days Mon 4/28/08 Wed 12/31/08 0% Jeremy Miller

73 Office 178 days Mon 4/28/08 Wed 12/31/08 0% Jeremy Miller

74 Industrial 178 days Mon 4/28/08 Wed 12/31/08 0% Jeremy Miller

75 Landscape ZO Graphics 178 days Mon 4/28/08 Wed 12/31/08 0%

76 Residential 178 days Mon 4/28/08 Wed 12/31/08 0% Jeremy Miller

77 Business 178 days Mon 4/28/08 Wed 12/31/08 0% Jeremy Miller

78 Office 178 days Mon 4/28/08 Wed 12/31/08 0% Jeremy Miller

79 Industrial 178 days Mon 4/28/08 Wed 12/31/08 0% Jeremy Miller

80 BUSINESS ZONING DISTRICTS 121 days Mon 4/28/08 Mon 10/13/08 0%

81 General Office [GO District] 121 days Mon 4/28/08 Mon 10/13/08 0%
82 Writing / Development 13 wks Mon 4/28/08 Fri 7/25/08 0% Kevin Todd

83 Graphics - Required / Not? 2 wks Mon 7/21/08 Fri 8/1/08 0% 82 Jeremy Miller

84 Staff Review 2 wks Mon 7/28/08 Fri 8/8/08 0% 82 ALL

85 Sumbit for APC Workshop 1 day Tue 8/26/08 Tue 8/26/08 0% 19 Kevin Todd

86 APC Workshop Meeting 1 day Mon 9/1/08 Mon 9/1/08 0% 20 Gregory Anderson

87 APC Regular 1 day Mon 9/15/08 Mon 9/15/08 0% 22 Gregory Anderson

88 City Council First Reading 1 day Mon 10/13/08 Mon 10/13/08 0% 55 Gregory Anderson

89 General Office-Planned Development [GO-PD District] 121 days Mon 4/28/08 Mon 10/13/08 0%
90 Writing / Development 13 wks Mon 4/28/08 Fri 7/25/08 0% Kevin Todd

91 Graphics - Required / Not? 2 wks Mon 7/21/08 Fri 8/1/08 0% 90 Jeremy Miller

92 Staff Review 2 wks Mon 7/28/08 Fri 8/8/08 0% 90 ALL

93 Sumbit for APC Workshop 1 day Tue 8/26/08 Tue 8/26/08 0% 19 Kevin Todd

94 APC Workshop Meeting 1 day Mon 9/1/08 Mon 9/1/08 0% 20 Gregory Anderson

95 APC Regular 1 day Mon 9/15/08 Mon 9/15/08 0% 22 Gregory Anderson

96 City Council First Reading 1 day Mon 10/13/08 Mon 10/13/08 0% 55 Gregory Anderson

97 Local Business [LB District] 121 days Mon 4/28/08 Mon 10/13/08 0%
98 Writing / Development 13 wks Mon 4/28/08 Fri 7/25/08 0% Kevin Todd

99 Graphics - Required / Not? 2 wks Mon 7/21/08 Fri 8/1/08 0% 98 Jeremy Miller

100 Staff Review 2 wks Mon 7/28/08 Fri 8/8/08 0% 98 ALL

101 Sumbit for APC Workshop 1 day Tue 8/26/08 Tue 8/26/08 0% 19 Kevin Todd

102 APC Workshop Meeting 1 day Mon 9/1/08 Mon 9/1/08 0% 20 Gregory Anderson

103 APC Regular 1 day Mon 9/15/08 Mon 9/15/08 0% 22 Gregory Anderson

104 City Council First Reading 1 day Mon 10/13/08 Mon 10/13/08 0% 55 Gregory Anderson

105 Local Business-Historical [LB-H District] 121 days Mon 4/28/08 Mon 10/13/08 0%

106 Writing / Development 13 wks Mon 4/28/08 Fri 7/25/08 0% Jennifer Miller

107 Graphics - Required / Not? 2 wks Mon 7/21/08 Fri 8/1/08 0% 106 Jeremy Miller

108 Staff Review 2 wks Mon 7/28/08 Fri 8/8/08 0% 106 ALL

109 Sumbit for APC Workshop 1 day Tue 8/26/08 Tue 8/26/08 0% 19 Jennifer Miller

110 APC Workshop Meeting 1 day Mon 9/1/08 Mon 9/1/08 0% 20 Gregory Anderson

111 APC Regular 1 day Mon 9/15/08 Mon 9/15/08 0% 22 Gregory Anderson

112 City Council First Reading 1 day Mon 10/13/08 Mon 10/13/08 0% 55 Gregory Anderson

113 Local Business-Planned Development [LB-PD District] 121 days Mon 4/28/08 Mon 10/13/08 0%
114 Writing / Development 13 wks Mon 4/28/08 Fri 7/25/08 0% Kevin Todd

115 Graphics - Required / Not? 2 wks Mon 7/21/08 Fri 8/1/08 0% 114 Jeremy Miller

116 Staff Review 2 wks Mon 7/28/08 Fri 8/8/08 0% 114 ALL

117 Sumbit for APC Workshop 1 day Tue 8/26/08 Tue 8/26/08 0% 19 Kevin Todd

118 APC Workshop Meeting 1 day Mon 9/1/08 Mon 9/1/08 0% 20 Gregory Anderson

119 APC Regular 1 day Mon 9/15/08 Mon 9/15/08 0% 22 Gregory Anderson

120 City Council First Reading 1 day Mon 10/13/08 Mon 10/13/08 0% 55 Gregory Anderson

121 General Business [GB District] 121 days Mon 4/28/08 Mon 10/13/08 0%
122 Writing / Development 13 wks Mon 4/28/08 Fri 7/25/08 0% Kevin Todd

123 Graphics - Required / Not? 2 wks Mon 7/21/08 Fri 8/1/08 0% 122 Jeremy Miller

124 Staff Review 2 wks Mon 7/28/08 Fri 8/8/08 0% 122 ALL

125 Sumbit for APC Workshop 1 day Tue 8/26/08 Tue 8/26/08 0% 19 Kevin Todd

126 APC Workshop Meeting 1 day Mon 9/1/08 Mon 9/1/08 0% 20 Gregory Anderson

127 APC Regular 1 day Mon 9/15/08 Mon 9/15/08 0% 22 Gregory Anderson

128 City Council First Reading 1 day Mon 10/13/08 Mon 10/13/08 0% 55 Gregory Anderson

129 General Business-Planned Development [GB-PD District] 121 days Mon 4/28/08 Mon 10/13/08 0%
130 Writing / Development 13 wks Mon 4/28/08 Fri 7/25/08 0% Kevin Todd

131 Graphics - Required / Not? 2 wks Mon 7/21/08 Fri 8/1/08 0% 130 Jeremy Miller

132 Staff Review 2 wks Mon 7/28/08 Fri 8/8/08 0% 130 ALL

133 Sumbit for APC Workshop 1 day Tue 8/26/08 Tue 8/26/08 0% 19 Kevin Todd

134 APC Workshop Meeting 1 day Mon 9/1/08 Mon 9/1/08 0% 20 Gregory Anderson

135 APC Regular 1 day Mon 9/15/08 Mon 9/15/08 0% 22 Gregory Anderson

136 City Council First Reading 1 day Mon 10/13/08 Mon 10/13/08 0% 55 Gregory Anderson

137 Special Business-Planned Development [SB-PD District] 121 days Mon 4/28/08 Mon 10/13/08 0%
138 Writing / Development 13 wks Mon 4/28/08 Fri 7/25/08 0% Kevin Todd
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139 Graphics - Required / Not? 2 wks Mon 7/21/08 Fri 8/1/08 0% 138 Jeremy Miller

140 Staff Review 2 wks Mon 7/28/08 Fri 8/8/08 0% 138 ALL

141 Sumbit for APC Workshop 1 day Tue 8/26/08 Tue 8/26/08 0% 19 Kevin Todd

142 APC Workshop Meeting 1 day Mon 9/1/08 Mon 9/1/08 0% 20 Gregory Anderson

143 APC Regular 1 day Mon 9/15/08 Mon 9/15/08 0% 22 Gregory Anderson

144 City Council First Reading 1 day Mon 10/13/08 Mon 10/13/08 0% 55 Gregory Anderson

145 Outdoor Storage Standards 121 days Mon 4/28/08 Mon 10/13/08 0%
146 Writing / Development 13 wks Mon 4/28/08 Fri 7/25/08 0% Kevin Todd

147 Graphics - Required / Not? 2 wks Mon 7/21/08 Fri 8/1/08 0% 146 Jeremy Miller

148 Staff Review 2 wks Mon 7/28/08 Fri 8/8/08 0% 146 ALL

149 Sumbit for APC Workshop 1 day Tue 8/26/08 Tue 8/26/08 0% 19 Kevin Todd

150 APC Workshop Meeting 1 day Mon 9/1/08 Mon 9/1/08 0% 20 Gregory Anderson

151 APC Regular 1 day Mon 9/15/08 Mon 9/15/08 0% 22 Gregory Anderson

152 City Council First Reading 1 day Mon 10/13/08 Mon 10/13/08 0% 55 Gregory Anderson

153 DEVELOPMENT PLAN REVIEW 236 days Tue 1/1/08 Tue 11/25/08 26%
154 Process Chart - Staff - APC - City Council 50 days Tue 1/1/08 Mon 3/10/08 100% Al Salzman

155 Notification Time Period 50 days Mon 1/28/08 Fri 4/4/08 100% Al Salzman

156 General Amendments 236 days Tue 1/1/08 Tue 11/25/08 0% Al Salzman
157 Process / Requirements 1 wk Tue 1/1/08 Mon 1/7/08 0% Al Salzman

158 Writing / Development 3 wks Thu 9/18/08 Wed 10/8/08 0% Al Salzman

159 Graphics - Required / Not? 2 wks Thu 10/2/08 Wed 10/15/08 0% 158 Jeremy Miller

160 Staff review 2 wks Thu 10/9/08 Wed 10/22/08 0% 158 Al Salzman

161 Sumbit for APC Workshop 1 day Tue 10/28/08 Tue 10/28/08 0% 29 Al Salzman

162 APC Workshop Meeting 1 day Mon 11/3/08 Mon 11/3/08 0% 30 Gregory Anderson

163 APC Regular 1 day Mon 11/17/08 Mon 11/17/08 0% 32 Gregory Anderson

164 City Council First Reading 1 day Tue 11/25/08 Tue 11/25/08 0% 60 Gregory Anderson

165 Building Materials / Building Orientation / Site Design 0 days Tue 1/1/08 Tue 1/1/08 0% 432 B.A Al Salzman

166 GROUP TASK - 2 290 days Tue 1/1/08 Mon 2/9/09 0%
167 RESIDENTIAL ZONING DISTRICTS 141 days Mon 7/28/08 Mon 2/9/09 0%

168 Single-Family Residential Zoning Districts 96 days Mon 7/28/08 Mon 12/8/08 0%
169 Agricultural Single-Family 1 [AG-SF1 District -- 3 acre min] 96 days Mon 7/28/08 Mon 12/8/08 0%
170 Writing / Development 10 wks Mon 7/28/08 Fri 10/3/08 0% 82 Kevin Todd

171 Graphics - Required / Not? 2 wks Mon 9/29/08 Fri 10/10/08 0% 170 Jeremy Miller

172 Staff Review 2 wks Mon 10/6/08 Fri 10/17/08 0% 170 ALL

173 Sumbit for APC Workshop 1 day Tue 10/28/08 Tue 10/28/08 0% 29 Kevin Todd

174 APC Workshop Meeting 1 day Mon 11/3/08 Mon 11/3/08 0% 30 Gregory Anderson

175 APC Regular 1 day Mon 11/17/08 Mon 11/17/08 0% 32 Gregory Anderson

176 City Council First Reading 1 day Mon 12/8/08 Mon 12/8/08 0% 61 Gregory Anderson

177 Agricultural Single-Family 1-I [AG-SF1-I District -- 20,000 sf min] 96 days Mon 7/28/08 Mon 12/8/08 0%

178 Writing / Development 10 wks Mon 7/28/08 Fri 10/3/08 0% 82 Kevin Todd

179 Graphics - Required / Not? 2 wks Mon 9/29/08 Fri 10/10/08 0% 178 Jeremy Miller

180 Staff Review 2 wks Mon 10/6/08 Fri 10/17/08 0% 178 ALL

181 Sumbit for APC Workshop 1 day Tue 10/28/08 Tue 10/28/08 0% 29 Kevin Todd

182 APC Workshop Meeting 1 day Mon 11/3/08 Mon 11/3/08 0% 30 Gregory Anderson

183 APC Regular 1 day Mon 11/17/08 Mon 11/17/08 0% 32 Gregory Anderson

184 City Council First Reading 1 day Mon 12/8/08 Mon 12/8/08 0% 61 Gregory Anderson

185 Single-Family 1 [SF-1 District -- 30,000 sf min] 96 days Mon 7/28/08 Mon 12/8/08 0%
186 Writing / Development 10 wks Mon 7/28/08 Fri 10/3/08 0% 82 Kevin Todd

187 Graphics - Required / Not? 2 wks Mon 9/29/08 Fri 10/10/08 0% 186 Jeremy Miller

188 Staff Review 2 wks Mon 10/6/08 Fri 10/17/08 0% 186 ALL

189 Sumbit for APC Workshop 1 day Tue 10/28/08 Tue 10/28/08 0% 29 Kevin Todd

190 APC Workshop Meeting 1 day Mon 11/3/08 Mon 11/3/08 0% 30 Gregory Anderson

191 APC Regular 1 day Mon 11/17/08 Mon 11/17/08 0% 32 Gregory Anderson

192 City Council First Reading 1 day Mon 12/8/08 Mon 12/8/08 0% 61 Gregory Anderson

193 Single-Family 2 [SF-2 District -- 15,000 sf min] 96 days Mon 7/28/08 Mon 12/8/08 0%
194 Writing / Development 10 wks Mon 7/28/08 Fri 10/3/08 0% 82 Kevin Todd

195 Graphics - Required / Not? 2 wks Mon 9/29/08 Fri 10/10/08 0% 194 Jeremy Miller

196 Staff Review 2 wks Mon 10/6/08 Fri 10/17/08 0% 194 ALL

197 Sumbit for APC Workshop 1 day Tue 10/28/08 Tue 10/28/08 0% 29 Kevin Todd

198 APC Workshop Meeting 1 day Mon 11/3/08 Mon 11/3/08 0% 30 Gregory Anderson

199 APC Regular 1 day Mon 11/17/08 Mon 11/17/08 0% 32 Gregory Anderson

200 City Council First Reading 1 day Mon 12/8/08 Mon 12/8/08 0% 61 Gregory Anderson

201 Single-Family 3 [SF-3 District -- 12,000 sf min] 96 days Mon 7/28/08 Mon 12/8/08 0%
202 Writing / Development 10 wks Mon 7/28/08 Fri 10/3/08 0% 82 Kevin Todd

203 Graphics - Required / Not? 2 wks Mon 9/29/08 Fri 10/10/08 0% 202 Jeremy Miller

204 Staff Review 2 wks Mon 10/6/08 Fri 10/17/08 0% 202 ALL

205 Sumbit for APC Workshop 1 day Tue 10/28/08 Tue 10/28/08 0% 29 Kevin Todd

206 APC Workshop Meeting 1 day Mon 11/3/08 Mon 11/3/08 0% 30 Gregory Anderson

207 APC Regular 1 day Mon 11/17/08 Mon 11/17/08 0% 32 Gregory Anderson

208 City Council First Reading 1 day Mon 12/8/08 Mon 12/8/08 0% 61 Gregory Anderson

209 Single-Family 4 [SF-4 District -- 9,000 sf min] 96 days Mon 7/28/08 Mon 12/8/08 0%
210 Writing / Development 10 wks Mon 7/28/08 Fri 10/3/08 0% 82 Kevin Todd

211 Graphics - Required / Not? 2 wks Mon 9/29/08 Fri 10/10/08 0% 210 Jeremy Miller

212 Staff Review 2 wks Mon 10/6/08 Fri 10/17/08 0% 210 ALL

213 Sumbit for APC Workshop 1 day Tue 10/28/08 Tue 10/28/08 0% 29 Kevin Todd
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214 APC Workshop Meeting 1 day Mon 11/3/08 Mon 11/3/08 0% 30 Gregory Anderson

215 APC Regular 1 day Mon 11/17/08 Mon 11/17/08 0% 32 Gregory Anderson

216 City Council First Reading 1 day Mon 12/8/08 Mon 12/8/08 0% 61 Gregory Anderson

217 Single-Family 5 [SF-5 District -- 7,000 sf min] 96 days Mon 7/28/08 Mon 12/8/08 0%

218 Writing / Development 10 wks Mon 7/28/08 Fri 10/3/08 0% 82 Kevin Todd

219 Graphics - Required / Not? 2 wks Mon 9/29/08 Fri 10/10/08 0% 218 Jeremy Miller

220 Staff Review 2 wks Mon 10/6/08 Fri 10/17/08 0% 218 ALL

221 Sumbit for APC Workshop 1 day Tue 10/28/08 Tue 10/28/08 0% 29 Kevin Todd

222 APC Workshop Meeting 1 day Mon 11/3/08 Mon 11/3/08 0% 30 Gregory Anderson

223 APC Regular 1 day Mon 11/17/08 Mon 11/17/08 0% 32 Gregory Anderson

224 City Council First Reading 1 day Mon 12/8/08 Mon 12/8/08 0% 61 Gregory Anderson

225 Single-Family Attached [SF-A District -- N / R sf min -- 4 du / acre max] 96 days Mon 7/28/08 Mon 12/8/08 0%
226 Writing / Development 10 wks Mon 7/28/08 Fri 10/3/08 0% 82 Kevin Todd

227 Graphics - Required / Not? 2 wks Mon 9/29/08 Fri 10/10/08 0% 226 Jeremy Miller

228 Staff Review 2 wks Mon 10/6/08 Fri 10/17/08 0% 226 ALL

229 Sumbit for APC Workshop 1 day Tue 10/28/08 Tue 10/28/08 0% 29 Kevin Todd

230 APC Workshop Meeting 1 day Mon 11/3/08 Mon 11/3/08 0% 30 Gregory Anderson

231 APC Regular 1 day Mon 11/17/08 Mon 11/17/08 0% 32 Gregory Anderson

232 City Council First Reading 1 day Mon 12/8/08 Mon 12/8/08 0% 61 Gregory Anderson

233 Multi-Family Residential Zoning Districts 96 days Mon 7/28/08 Mon 12/8/08 0%
234 Multi-Family 1 [MF-1 District -- 6 du / acre max] 96 days Mon 7/28/08 Mon 12/8/08 0%
235 Writing / Development 10 wks Mon 7/28/08 Fri 10/3/08 0% 82 Kevin Todd

236 Graphics - Required / Not? 2 wks Mon 9/29/08 Fri 10/10/08 0% 235 Jeremy Miller

237 Staff Review 2 wks Mon 10/6/08 Fri 10/17/08 0% 235 ALL

238 Sumbit for APC Workshop 1 day Tue 10/28/08 Tue 10/28/08 0% 29 Kevin Todd

239 APC Workshop Meeting 1 day Mon 11/3/08 Mon 11/3/08 0% 30 Gregory Anderson

240 APC Regular 1 day Mon 11/17/08 Mon 11/17/08 0% 32 Gregory Anderson

241 City Council First Reading 1 day Mon 12/8/08 Mon 12/8/08 0% 61 Gregory Anderson

242 Multi-Family 2 [MF-2 District -- 10 du / acre max] 96 days Mon 7/28/08 Mon 12/8/08 0%

243 Writing / Development 10 wks Mon 7/28/08 Fri 10/3/08 0% 82 Kevin Todd

244 Graphics - Required / Not? 2 wks Mon 9/29/08 Fri 10/10/08 0% 243 Jeremy Miller

245 Staff Review 2 wks Mon 10/6/08 Fri 10/17/08 0% 243 ALL

246 Sumbit for APC Workshop 1 day Tue 10/28/08 Tue 10/28/08 0% 29 Kevin Todd

247 APC Workshop Meeting 1 day Mon 11/3/08 Mon 11/3/08 0% 30 Gregory Anderson

248 APC Regular 1 day Mon 11/17/08 Mon 11/17/08 0% 32 Gregory Anderson

249 City Council First Reading 1 day Mon 12/8/08 Mon 12/8/08 0% 61 Gregory Anderson

250 Home Occupation Standards 91 days Mon 10/6/08 Mon 2/9/09 0%
251 Writing / Development 10 wks Mon 10/6/08 Fri 12/12/08 0% 170 Kevin Todd

252 Graphics - Required / Not? 2 wks Mon 12/8/08 Fri 12/19/08 0% 25 Jeremy Miller

253 Staff Review 2 wks Mon 12/15/08 Fri 12/26/08 0% 25 ALL

254 Sumbit for APC Workshop 1 day Tue 12/30/08 Tue 12/30/08 0% 39 Kevin Todd

255 APC Workshop Meeting 1 day Mon 1/5/09 Mon 1/5/09 0% 40 Gregory Anderson

256 APC Regular 1 day Mon 1/19/09 Mon 1/19/09 0% 42 Gregory Anderson

257 City Council First Reading 1 day Mon 2/9/09 Mon 2/9/09 0% 67 Gregory Anderson

258 MIXED USE DISTRICTS 86 days Mon 4/14/08 Mon 8/11/08 0%
259 Downtown District 86 days Mon 4/14/08 Mon 8/11/08 0%
260 Writing / Development 9 wks Mon 4/14/08 Fri 6/13/08 0% Jennifer Miller

261 Graphics - Required / Not? 2 wks Mon 6/9/08 Fri 6/20/08 0% 260 Jeremy Miller

262 Staff Review 2 wks Mon 6/16/08 Fri 6/27/08 0% 260 ALL

263 Sumbit for APC Workshop 1 day Tue 7/1/08 Tue 7/1/08 0% 9F Jennifer Miller

264 APC Workshop Meeting 1 day Mon 7/7/08 Mon 7/7/08 0% 10 Gregory Anderson

265 APC Regular 1 day Mon 7/21/08 Mon 7/21/08 0% 12 Gregory Anderson

266 City Council First Reading 1 day Mon 8/11/08 Mon 8/11/08 0% 49 Gregory Anderson

267 Downtown Overlay 86 days Mon 4/14/08 Mon 8/11/08 0%

268 Writing / Development 9 wks Mon 4/14/08 Fri 6/13/08 0% Jennifer Miller

269 Graphics - Required / Not? 2 wks Mon 6/9/08 Fri 6/20/08 0% 268 Jeremy Miller

270 Staff Review 2 wks Mon 6/16/08 Fri 6/27/08 0% 268 ALL

271 Sumbit for APC Workshop 1 day Tue 7/1/08 Tue 7/1/08 0% 9F Jennifer Miller

272 APC Workshop Meeting 1 day Mon 7/7/08 Mon 7/7/08 0% 10 Gregory Anderson

273 APC Regular 1 day Mon 7/21/08 Mon 7/21/08 0% 12 Gregory Anderson

274 City Council First Reading 1 day Mon 8/11/08 Mon 8/11/08 0% 49 Gregory Anderson

275 Agricultural District 0 days Tue 1/1/08 Tue 1/1/08 0%

276 Institutional District 0 days Tue 1/1/08 Tue 1/1/08 0%

277 Recreational District 0 days Tue 1/1/08 Tue 1/1/08 0% Cu

278 Accessory Structures 0 days Tue 1/1/08 Tue 1/1/08 0%

279 GROUP TASK 3 199 days Fri 3/7/08 Wed 12/10/08 0%
280 PLANNING UNIT DEVELOPMENT (PUD) 199 days Fri 3/7/08 Wed 12/10/08 0%
281 Residential 55 days Thu 5/1/08 Wed 7/16/08 0% Gregory Anderson
282 Writing / Development 5 wks Thu 5/1/08 Wed 6/4/08 0% Cin Gregory Anderson

283 Staff Review 2 wks Thu 6/5/08 Wed 6/18/08 0% 282 Gregory Anderson

284 City Council Presentation / APC Public Hearing / Final CC Adoption 4 wks Thu 6/19/08 Wed 7/16/08 0% 283 Gregory Anderson

285 Commerical 55 days Thu 6/19/08 Wed 9/3/08 0% Gregory Anderson
286 Writing / Development 5 wks Thu 6/19/08 Wed 7/23/08 0% 283 Cin Gregory Anderson

287 Staff Review 2 wks Thu 7/24/08 Wed 8/6/08 0% 286 Gregory Anderson

288 City Council Presentation / APC Public Hearing / Final CC Adoption 4 wks Thu 8/7/08 Wed 9/3/08 0% 287 Gregory Anderson
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289 Office 55 days Thu 8/7/08 Wed 10/22/08 0% Gregory Anderson
290 Writing / Development 5 wks Thu 8/7/08 Wed 9/10/08 0% 287 Cin Gregory Anderson

291 Staff Review 2 wks Thu 9/11/08 Wed 9/24/08 0% 290 Gregory Anderson

292 City Council Presentation / APC Public Hearing / Final CC Adoption 4 wks Thu 9/25/08 Wed 10/22/08 0% 29 Gregory Anderson

293 Industrial 55 days Thu 9/25/08 Wed 12/10/08 0% Gregory Anderson
294 Writing / Development 5 wks Thu 9/25/08 Wed 10/29/08 0% 29 Cin Gregory Anderson

295 Staff Review 2 wks Thu 10/30/08 Wed 11/12/08 0% 294 Gregory Anderson

296 City Council Presentation / APC Public Hearing / Final CC Adoption 4 wks Thu 11/13/08 Wed 12/10/08 0% 295 Gregory Anderson

297 Corporate Business Park 55 days Fri 3/7/08 Thu 5/22/08 0% Gregory Anderson

298 Writing / Development 5 wks Fri 3/7/08 Thu 4/10/08 0% Cin Gregory Anderson

299 Staff Review 2 wks Fri 4/11/08 Thu 4/24/08 0% 298 Gregory Anderson

300 City Council Presentation / APC Public Hearing / Final CC Adoption 4 wks Fri 4/25/08 Thu 5/22/08 0% 299 Gregory Anderson

301 Industrial Districts 80 days Thu 5/15/08 Wed 9/3/08 0% Gregory Anderson
302 Enclosed Industrial [EI District] 4 wks Thu 5/15/08 Wed 6/11/08 0% Gregory Anderson

303 Enclosed Industrial-Planned Development [EI-PD District] 4 wks Thu 6/12/08 Wed 7/9/08 0% 302 Gregory Anderson

304 Open Industrial [OI District] 4 wks Thu 7/10/08 Wed 8/6/08 0% 303 Gregory Anderson

305 Open Industrial-Planned Development [OI-PD District] 4 wks Thu 8/7/08 Wed 9/3/08 0% 304 Gregory Anderson

306 GROUP TASK - 4 310 days Tue 1/1/08 Mon 3/9/09 8%
307 Sign Standards 115 days Tue 1/1/08 Mon 6/9/08 11% Jennifer Miller

308 Definitions - 2nd Floor Signage 31 days Fri 2/1/08 Fri 3/14/08 100% Jennifer Miller

309 Residential 115 days Tue 1/1/08 Mon 6/9/08 7% Jennifer Miller
310 Writing / Development 11.8 wks Tue 1/1/08 Fri 3/21/08 0% Jennifer Miller

311 Staff review 5.6 wks Mon 3/24/08 Wed 4/30/08 0% 310 Jennifer Miller

312 City Council Presentation / APC Public Hearing / Final CC Adoption 5.2 wks Mon 5/5/08 Mon 6/9/08 0% 31 Jennifer Miller

313 Commerical 115 days Tue 1/1/08 Mon 6/9/08 8% Jennifer Miller
314 Writing / Development 11.8 wks Tue 1/1/08 Fri 3/21/08 0% Jennifer Miller

315 Staff review 2 wks Mon 3/24/08 Fri 4/4/08 0% 314 Jennifer Miller

316 City Council Presentation / APC Public Hearing / Final CC Adoption 5.2 wks Mon 5/5/08 Mon 6/9/08 0% 315 Jennifer Miller

317 Office 115 days Tue 1/1/08 Mon 6/9/08 7% Jennifer Miller

318 Writing / Development 11.8 wks Tue 1/1/08 Fri 3/21/08 0% Jennifer Miller

319 Staff review 5.6 wks Mon 3/24/08 Wed 4/30/08 0% 318 Jennifer Miller

320 City Council Presentation / APC Public Hearing / Final CC Adoption 5.2 wks Mon 5/5/08 Mon 6/9/08 0% 319 Jennifer Miller

321 Industrial 115 days Tue 1/1/08 Mon 6/9/08 6% Jennifer Miller
322 Writing / Development 11.8 wks Tue 1/1/08 Fri 3/21/08 0% Jennifer Miller

323 Staff review 5.6 wks Mon 3/24/08 Wed 4/30/08 0% 322 Jennifer Miller

324 City Council Presentation / APC Public Hearing / Final CC Adoption 5.2 wks Mon 5/5/08 Mon 6/9/08 0% 323 Jennifer Miller

325 Corporate Business Park 115 days Tue 1/1/08 Mon 6/9/08 0% Jennifer Miller
326 Writing / Development 11.8 wks Tue 1/1/08 Fri 3/21/08 0% Jennifer Miller

327 Staff review 5.6 wks Mon 3/24/08 Wed 4/30/08 0% 326 Jennifer Miller

328 City Council Presentation / APC Public Hearing / Final CC Adoption 5.2 wks Mon 5/5/08 Mon 6/9/08 0% 327 Jennifer Miller

329 Lighting Standards 115 days Tue 1/1/08 Mon 6/9/08 33% Jennifer Miller
330 Writing / Development 11.8 wks Tue 1/1/08 Fri 3/21/08 100% Jennifer Miller

331 Staff review 5.6 wks Mon 3/24/08 Wed 4/30/08 0% 330 Jennifer Miller

332 City Council Presentation / APC Public Hearing / Final CC Adoption 5.2 wks Mon 5/5/08 Mon 6/9/08 0% 33 Jennifer Miller

333 Loading and Parking Standards 0 days Tue 1/1/08 Tue 1/1/08 0% Al Salzman
334 Off-Street 0 days Tue 1/1/08 Tue 1/1/08 0% Al Salzman

335 On-Street 0 days Tue 1/1/08 Tue 1/1/08 0% Al Salzman

336 Nonconforming Lots, Uses and Structures 123 days Thu 9/18/08 Mon 3/9/09 0% Kevin Todd
337 Writing / Development 5 wks Thu 9/18/08 Wed 10/22/08 0% Kevin Todd

338 Staff review 9 days Mon 11/24/08 Thu 12/4/08 0% 337 Kevin Todd

339 City Council Presentation / APC Public Hearing / Final CC Adoption 37 days Fri 1/16/09 Mon 3/9/09 0% Kevin Todd
340 Introduction to City Council 7 days Fri 1/16/09 Mon 1/26/09 0% Gregory Anderson

341 Advisory Plan Commission - Workshop 1 day Mon 2/2/09 Mon 2/2/09 0% 340 Kevin Todd

342 Advisory Plan Commission - Public Hearing 1 day Mon 2/16/09 Mon 2/16/09 0% 34 Kevin Todd

343 City Council - First Reading 1 day Mon 2/23/09 Mon 2/23/09 0% 342 Gregory Anderson,Kevin Todd

344 City Council - Second / Final Reading 1 day Mon 3/9/09 Mon 3/9/09 0% 343 Gregory Anderson

345 Streetscape Standards 186 days Mon 4/14/08 Mon 12/29/08 0% Jeremy Miller
346 Writing / Development 8 wks Wed 10/22/08 Tue 12/16/08 0% Jeremy Miller

347 Streetscape graphics 2 wks Tue 12/16/08 Mon 12/29/08 0%

348 Temporary Uses, Structures and Event Standards [Includes Greenhouses] 41 days Mon 4/14/08 Mon 6/9/08 0% Jennifer Miller
349 Writing / Development 0.6 wks Mon 4/14/08 Wed 4/16/08 0% Jennifer Miller

350 Staff review 2.2 wks Fri 4/18/08 Fri 5/2/08 0% 349 Jennifer Miller

351 City Council Presentation / APC Public Hearing / Final CC Adoption 5.2 wks Mon 5/5/08 Mon 6/9/08 0% 350 Jennifer Miller

352 GROUP TASK - 5 225 days Tue 1/1/08 Mon 11/10/08 0%

353 All Subdivision Controls 55 days Mon 4/28/08 Fri 7/11/08 0% Al Salzman
354 Writing / Development 5 wks Mon 4/28/08 Fri 5/30/08 0% Al Salzman

355 Staff review 2 wks Mon 6/2/08 Fri 6/13/08 0% 354 Al Salzman

356 City Council Presentation / APC Public Hearing / Final CC Adoption 4 wks Mon 6/16/08 Fri 7/11/08 0% 355 Al Salzman

357 US 31 Overlay 50 days Tue 1/1/08 Mon 3/10/08 0% Gregory Anderson

358 Writing / Development 4 wks Tue 1/1/08 Mon 1/28/08 0% Gregory Anderson

359 Staff review 2 wks Tue 1/29/08 Mon 2/11/08 0% 358 Gregory Anderson

360 City Council Presentation / APC Public Hearing / Final CC Adoption 4 wks Tue 2/12/08 Mon 3/10/08 0% 359 Gregory Anderson

361 SR 32 Overlay 55 days Tue 2/12/08 Mon 4/28/08 0% Gregory Anderson
362 Writing / Development 5 wks Tue 2/12/08 Mon 3/17/08 0% 359 Gregory Anderson

363 Staff review 2 wks Tue 3/18/08 Mon 3/31/08 0% 362 Gregory Anderson
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ID Task Name Duration Start Finish % Work
Complete

Pre ons Resource Names

364 City Council Presentation / APC Public Hearing / Final CC Adoption 4 wks Tue 4/1/08 Mon 4/28/08 0% 363 Gregory Anderson

365 SR 38 Overlay 55 days Tue 4/1/08 Mon 6/16/08 0% Gregory Anderson
366 Writing / Development 5 wks Tue 4/1/08 Mon 5/5/08 0% 363 Gregory Anderson

367 Staff review 2 wks Tue 5/6/08 Mon 5/19/08 0% 366 Gregory Anderson

368 City Council Presentation / APC Public Hearing / Final CC Adoption 4 wks Tue 5/20/08 Mon 6/16/08 0% 367 Gregory Anderson

369 146th Street Overlay 55 days Tue 5/20/08 Mon 8/4/08 0% Gregory Anderson
370 Writing / Development 5 wks Tue 5/20/08 Mon 6/23/08 0% 367 Gregory Anderson

371 Staff review 2 wks Tue 6/24/08 Mon 7/7/08 0% 370 Gregory Anderson

372 City Council Presentation / APC Public Hearing / Final CC Adoption 4 wks Tue 7/8/08 Mon 8/4/08 0% 37 Gregory Anderson

373 Natural Resources Overaly 55 days Tue 7/8/08 Mon 9/22/08 0% Gregory Anderson
374 Writing / Development 5 wks Tue 7/8/08 Mon 8/11/08 0% 37 Gregory Anderson

375 Staff review 2 wks Tue 8/12/08 Mon 8/25/08 0% 374 Gregory Anderson

376 City Council Presentation / APC Public Hearing / Final CC Adoption 4 wks Tue 8/26/08 Mon 9/22/08 0% 375 Gregory Anderson

377 Trails / Greenways Overlay 55 days Tue 8/26/08 Mon 11/10/08 0% Gregory Anderson

378 Writing (Jan - Feb 2007) / Development 5 wks Tue 8/26/08 Mon 9/29/08 0% 375 Gregory Anderson

379 Staff review 2 wks Tue 9/30/08 Mon 10/13/08 0% 378 Gregory Anderson

380 City Council Presentation / APC Public Hearing / Final CC Adoption 4 wks Tue 10/14/08 Mon 11/10/08 0% 379 Gregory Anderson

381 GROUP TASK - 6 225 days Tue 1/1/08 Mon 11/10/08 17%
382 Comprehensive Plan [reference only] 14 days Tue 1/1/08 Fri 1/18/08 100%

383 Parks & Recreation Master Plan [reference only] 14 days Tue 1/1/08 Fri 1/18/08 100%

384 Flood Hazard District 0 days Tue 1/1/08 Tue 1/1/08 0%

385 Adult-Oriented Business Standards 0 days Tue 1/1/08 Tue 1/1/08 0%

386 Lighting Standards 151 days Mon 4/14/08 Mon 11/10/08 0% Jennifer Miller
387 Writing / Development 22 wks Mon 4/14/08 Fri 9/12/08 0%

388 Staff review 3 wks Mon 9/15/08 Fri 10/3/08 0% 387

389 City Council Presentation / APC Public Hearing / Final CC Adoption 5.2 wks Mon 10/6/08 Mon 11/10/08 0% 388

390 Telecommunications Facility Standards 0 days Tue 1/1/08 Tue 1/1/08 0%

391 Board of Zoning Appeals 31 days Mon 1/28/08 Mon 3/10/08 100% Kevin Todd
392 Contingent Uses 0 days Tue 1/1/08 Tue 1/1/08 0%

393 Platting and Subdivision Process [for all submissions] 0 days Tue 1/1/08 Tue 1/1/08 0%
394 Primary Plat 0 days Tue 1/1/08 Tue 1/1/08 0%

395 Secondary Plat 0 days Tue 1/1/08 Tue 1/1/08 0%

396 Change in Zoning Process 0 days Tue 1/1/08 Tue 1/1/08 0%
397 Rezones 0 days Tue 1/1/08 Tue 1/1/08 0%

398 Planned Unit Developments (PUD's) 0 days Tue 1/1/08 Tue 1/1/08 0%

399 Permits and Fees 0 days Tue 1/1/08 Tue 1/1/08 0%
400 Improvement Location Permit 0 days Tue 1/1/08 Tue 1/1/08 0%

401 Interior Remodel 0 days Tue 1/1/08 Tue 1/1/08 0%

402 Fences and Decks 0 days Tue 1/1/08 Tue 1/1/08 0%

403 Signs 0 days Tue 1/1/08 Tue 1/1/08 0%

404 Temporary Uses, Structures and Events 0 days Tue 1/1/08 Tue 1/1/08 0%

405 GROUP TASK - 7 -- ON-GOING TASKS 20 days Tue 11/11/08 Mon 12/8/08 0%
406 General Provisions 20 days Tue 11/11/08 Mon 12/8/08 0% 386 EN ALL
407 Writing / Development 3 wks Tue 11/11/08 Mon 12/1/08 0%

408 Staff review 2 wks Tue 11/11/08 Mon 11/24/08 0%

409 City Council Presentation / APC Public Hearing / Final CC Adoption 4 wks Tue 11/11/08 Mon 12/8/08 0%

410 Definitions 20 days Tue 11/11/08 Mon 12/8/08 0% 386 EN ALL
411 Writing / Development 3 wks Tue 11/11/08 Mon 12/1/08 0%

412 Staff review 2 wks Tue 11/11/08 Mon 11/24/08 0%

413 City Council Presentation / APC Public Hearing / Final CC Adoption 4 wks Tue 11/11/08 Mon 12/8/08 0%

414 Establishment of Districts 20 days Tue 11/11/08 Mon 12/8/08 0% 386 EN ALL
415 Writing / Development 3 wks Tue 11/11/08 Mon 12/1/08 0%

416 Staff review 2 wks Tue 11/11/08 Mon 11/24/08 0%

417 City Council Presentation / APC Public Hearing / Final CC Adoption 4 wks Tue 11/11/08 Mon 12/8/08 0%

418 Additional Districts, as appropriate 20 days Tue 11/11/08 Mon 12/8/08 0% 386 EN ALL
419 Writing / Development 3 wks Tue 11/11/08 Mon 12/1/08 0%

420 Staff review 2 wks Tue 11/11/08 Mon 11/24/08 0%

421 City Council Presentation / APC Public Hearing / Final CC Adoption 4 wks Tue 11/11/08 Mon 12/8/08 0%

422 Permitted Uses [List vs. Chart] 20 days Tue 11/11/08 Mon 12/8/08 0% 386 EN ALL

423 Writing / Development 3 wks Tue 11/11/08 Mon 12/1/08 0%

424 Staff review 2 wks Tue 11/11/08 Mon 11/24/08 0%

425 City Council Presentation / APC Public Hearing / Final CC Adoption 4 wks Tue 11/11/08 Mon 12/8/08 0%

426 Administration, Enforcment and Penalities 20 days Tue 11/11/08 Mon 12/8/08 0% 386 EN ALL
427 Writing / Development 3 wks Tue 11/11/08 Mon 12/1/08 0%

428 Staff review 2 wks Tue 11/11/08 Mon 11/24/08 0%

429 City Council Presentation / APC Public Hearing / Final CC Adoption 4 wks Tue 11/11/08 Mon 12/8/08 0%

430 GROUP TASK - 8 -- CONSULTANT 0 days Tue 1/1/08 Tue 1/1/08 0%
431 Task - 1 0 days Tue 1/1/08 Tue 1/1/08 0% Gregory Anderson
432 Architectural Design Standards 0 days Tue 1/1/08 Tue 1/1/08 0% Gregory Anderson

433 Architectural Review Board 0 days Tue 1/1/08 Tue 1/1/08 0% Gregory Anderson

434 Site Design Standards 0 days Tue 1/1/08 Tue 1/1/08 0% Gregory Anderson
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