
 
 

WESTFIELD PUBLIC WORKS 
 
 

Memorandum 

To: Westfield Board of Public Works & Safety Agenda 

From: Kurt J. Wanninger 

CC: Andy Cook, Bruce A. Hauk 

Date: July 10, 2008 

Re: Public Works Department Matters 

 
 
Memo to Board Members 
 
Dear Board Members, I would like to take this opportunity to update you regarding some 
of the activities that have taken place within the Public Works Department over the last 
month.   
 
Fees Collected  

 
(See Attachment 1) 
 
Department Safety Statistics 
 
(See Attachment 2) 
 
HNTB Progress Report 
 
(See Attachment 3) 

 
Employee of the Month 

 
The department’s Employee of the Month selection for March 2008 was Scott Thompson.   
 
Scott has been with the Westfield Public Works Department since August 14, 2006.  Scott 
is the Grounds and Maintenance Crew Leader within the Public Works Transportation, 
Grounds, and Utility Maintenance Division.  Please join me in congratulating Scott on this 
significant achievement. 
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                                                           ATTACHMENT #3 

 
 

WESTFIELD BOARD OF PUBLIC WORKS and SAFETY MEETING 

Progress Report Executive Summary 
July 10, 2008 

 
1. TIF Projects – Greyhound Pass / Western Way (West Project), 151st Street from Carey Road to 

Setters Road (EastProject).  The plans are complete for the West project and for the East Project.  
These projects are scheduled for summer 2008 construction contingent on Utility Coordination and 
property acquisition.  These are critical-path issues that the City has taken the responsibility to 
address.  Of the four parcels on the West project, four offers have been sent; one has been accepted 
and two are in condemnation.  The four appraisals on the East project are proceeding.  The projects 
were advertised on June 20, 2008 with a scheduled bid opening of July 8, 2008. 

 
2. River Road Water Treatment Plant Expansion.  Construction by Contractor, Shook Construction, 

continues on the Chlorine and Filter Buildings.  Building and site security installation continues in 
the new and existing buildings.  The two new detention tanks and aerator have been delivered and 
set in place.  Piping is currently being connected to the new tanks.  The regularly scheduled 
progress meeting was held on June 5, 2008 to review the past and upcoming construction activities.  
Well House No. 12 is operating in conjunction with Westfield Well Nos. 5 and 8, providing more 
than 5 million gallons per day of raw water to City of Indianapolis in accordance with the long-term 
supply agreement with City of Indianapolis, Department of Water.    

 
3. River Road Water Treatment Plant Well Nos. 11 and 13.  Contractor M.K. Betts Engineering and 

Construction, Inc. has completed foundation work for Well No. 13 and is excavating for Well No. 
11.  Contractor status meeting was held June 10, 2008; the next meeting will be held July 15, 2008 
9:00 am at the WPWD office.  Construction of Well House Nos. 11 and 13 is expected to be 
substantially complete in September 2008. 

 
4. Westside Interceptor.  With improved weather conditions, construction activities have increased.  

Three crews are working to install the sewer in three separate locations.  Erosion control measures 
have improved and continue to be monitored by the WPWD.  Due to errors made during 
constructing the bore under the Westfield Airport, the Contractor has been on hold to make 
improvements and rectify the situation.  A deadline of June 12, 2008 was established to make the 
improvements; resolution was not achieved by that date.  A meeting was held on June 26, 2008 
with the Contractor, HNTB, WPWD and INDOT-Aviation to establish a schedule for making the 
necessary improvements.  Improvements should be complete by mid-July.  HNTB is continuing 
monitoring of several residential wells to determine if dewatering activities are impacting potable 
water supplies.  Recent rains have kept levels up where we had observed a drop.  The next progress 
meeting with the Contractor is scheduled for July 9, 2008. 

 
5. Public Works Department Facilities Expansion.  The City’s contract with Browning Construction, 

Inc. for the Public Works Department Expansion project is nearing substantial completion.  The 
Office Building construction (interior work) is being finished and exterior site work will be started 
soon.  

 
6. Sycamore/Birch Storm Sewers.  HNTB has completed bid documents for the project and 

incorporated final WPWD edits.  June 20, 2008 advertisement for construction bids has occurred 
with bids to be received July 8, 2008.  

 
7. US 31/SR 32 Signal Preemption.  Installation of Opticom equipment by the City continues at 

several intersections.   
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CITY OF WESTFIELD 
 

PROGRESS REPORT 
for 

 
July 10, 2008 BOARD OF PUBLIC WORKS MEETING 

 
 
The following covers HNTB activities for May - June 2008. 
 
 
1. TIF Projects – Greyhound Pass / Western Way (West Project), 151st Street from Carey Road to 

Setters Road (EastProject).  
 
The plans are complete for the West project and the East Project.  The plan split was added by 
request of the City to accommodate potential funding issues.   
 
On the East project an appraisal for the Throgmartin-Henke parcel was requested by the City even 
though this parcel is anticipated to be donated.  This will help determine monetary benefits for both 
the City and property owner.  The four appraisals on the East project are moving forward.  The City 
recently decided to use wooden poles rather than free-standing metal poles at the 151st and Carey 
Road intersection.  Coordination with Duke Energy is now needed to finalize the utility agreement 
in order to meet the 2008 construction schedule.   
 
On the West project, utility relocation plans are complete but contingent on property acquisition.  
Of the four parcels on the West project, four offers have been sent, one has been accepted and two 
are in condemnation.  The City is pursuing property donation from Regions Bank.  It is anticipated 
to have the right-of-way acquired for three of the four parcels shortly.  
 
The stormwater runoff permits for the East and West projects will be submitted to the City with the 
final documents.  Advertisements for bidding were published on June 20, 2008.  Bids will be 
received on July 8, 2008. 

 
 
2. River Road Water Treatment Plant Expansion 

 
Construction by Contractor, Shook Construction, continues on the Chlorine and Filter Buildings.  
Building and site security installation continues in the new and existing buildings.  The two new 
detention tanks and aerator have been delivered and set in place.  Piping is currently being 
connected to the new tanks.  The regularly scheduled progress meeting was held on June 5, 2008 to 
review the past and upcoming construction activities.  Well House No. 12 is operating in 
conjunction with Westfield Well Nos. 5 and 8, providing more than 5 million gallons per day of 
raw water to City of Indianapolis in accordance with the long-term supply agreement with City of 
Indianapolis, Department of Water.    
 
 
 

a.  River Road Water Treatment Plant Well Nos. 11 and 13    
 
Contractor M. K. Betts Engineering and Construction, Inc. has completed foundation work for Well 
No. 13 and is excavating for Well No. 11.  A contractor status meeting was held June 10, 2008; the 
next meeting will be held July 15, 2008 9:00 am at the WPWD office.  Construction of Well House 
Nos. 11 and 13 is expected to be substantially complete in September 2008.  Depending on the 
production capacity of new Well Nos. 11 and 13, existing Well Nos. 5 and 8 can then be returned to 
providing water to Westfield Cherry Tree WTP, and River Road WTP, respectively. 
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4. Westside Interceptor 
 

With improved weather conditions, construction activities have increased.  Three crews are 
working to install the sewer in three separate locations.  Erosion-control measures have improved 
and continue to be monitored by the WPWD.  Due to errors made during constructing the bore 
under the Westfield Airport, the Contractor has been on hold to make improvements and rectify the 
situation.  A deadline of June 12, 2008 was established to make the improvements; resolution was 
not achieved by that date.  A meeting was held on June 26, 2008 with the Contractor, HNTB, 
WPWD and INDOT-Aviation to establish a schedule for making the necessary improvements.  
Improvements should be complete by mid-July.  Until the bore modifications are made, the airport 
will be closed for operation.  HNTB is continuing monitoring of several residential wells to 
determine if dewatering activities are impacting potable water supplies.  Recent rains have kept 
levels up where we had observed a drop.  The next progress meeting with the Contractor is 
scheduled for July 9, 2008. 

 
 
5. Public Works Department Facilities Expansion 
 

The Office Building construction (interior work) is being completed after some setbacks due to 
flooding after heavy rains.  The causes have been corrected and damaged materials will be 
removed.  Partial occupancy has started with the delivery and storage of new furniture.  Site work 
will soon commence to finish up all aspects of this project to allow full occupancy by City staff 
members.  
 
 

6. Sycamore/Birch Storm Sewers 
 
HNTB has completed bid documents for the project and incorporated final WPWD edits.  June 20, 
2008 advertisement for construction bids has occurred with bids to be received on July 8 2008.  
 
 

7. US 31 / SR 32 Signal Preemption 
 

Of the ten (10) intersections approved by INDOT, the City has installed six (6) preemptions and the 
remaining four (4) will be completed pending INDOT projects.  Installations are now pending due 
to INDOT equipment upgrades at US 31 and Greyhound Pass, 151st St. and US 31, and 161st St. and 
US 31.  An additional location at SR 32 and Moontown/Gray was added and the City has given the 
Notice to Proceed.  
 
 

8. Miscellaneous Assistance 
  

a. WPWD staff is continuing their flow data gathering as a part of planning for a new 
pumping station at the lagoons north of 171st Street.  Site survey and force main route 
planning are expected in July.  The eventual goal of the project is to divert all flow now 
being treated by Carmel and instead pump flow to the Westfield wastewater treatment 
facility.  LEED (Leadership in Energy and Environmental Design) guidelines will be 
implemented where appropriate in the pumping station design.  The WPWD staff is 
considering bidding this project as a Performance Contracting (Energy Efficiency) Project.  
Bowen Engineering will be assisting. 

b.  HNTB and WPWD are planning location, access, and easement issues associated with Well 
No. 14.  Prospective well sites in the area surrounding new Well Nos. 11 and 13 are being 
evaluated. 
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c. HNTB is assisting WPWD with updating of the Wastewater Master Plan.  Updates include 
developments that have occurred since June 2005. 

d.  HNTB met with the Grand Junction Committee to assist in the Master Planning for 
Downtown.  HNTB presented Downtown transportation concepts, discussed pros and cons 
and began the process of coordination with respect to land-use and regional travel (via US 
31 and State Road 32). 

 


