
Action Item # 3 Change Orders  
 
The Westfield Public Works Department is recommending the following Change Orders for 
consideration:  

 
Sycamore/Birch Street Stormwater Improvement Project 
 
Original Contract Amount       $259,250.00 
 
Change Order #1 – Change Metal Wall Panel Finish 
Specifications to KYNAR Almond                                                             $3,956.00 
 
Change Order #2 – Lowering of existing water main due to 
Conflict with stormwater                                                                          $6,720.00 

 
          Change Order Request Total         $10,676.90 

 
Revised Contract Amount w/ Change Orders     $269,926.90 

 
Pending Change Order Deduct – Omit Sanitary Sewer Installation ($40,672.00) 

 
Revised Contract Amount  w/ Pending Deduct     $229,254.90 

 
 

River Road Wellfield Expansion – Wells # 11 & 13 
 
Original Contract Amount                                                                               $368,000.00 
 

Change Order #1 
- Add Tracer Wire for Well # 13                                   $230.75 
- Provide 2 10-inch Gate Valves w/ NRS in lieu 
   Of OS&Y                                                                          ($600.00) 
- Haul and Dump 69 Loads of Spoil                                     $4,140.00 
- Delete Two Antenna Poles                                                   ($610.00) 

                                                                  
 
    Change Order Request Total            $3,160.75 

 
Revised Contract Amount                        $371,160.75 

 
The Westfield Public Works Department recommends that the Board of Public Works and Safety 
consider these Change Orders for approval. 
 


