
 
 

WESTFIELD PUBLIC WORKS 
 
 

Memorandum 

To: Westfield Board of Public Works & Safety  

From: Kurt J. Wanninger 

CC: Bruce A. Hauk 

Date: April 30, 2009 

Re: Public Works Department Matters 

 
 
Memo to Board Members 
 
Dear Board Members, I would like to take this opportunity to update you regarding some 
of the activities that have taken place within the Public Works Department over the last 
month.   
 
Fees Collected  

 
(See Attachment 1) 
 
Department Safety Statistics 
 
(See Attachment 2) 
 
HNTB Progress Report 
 
(See Attachment 3) 

 
Employee of the Month 

 
The City Services Employee of the Month selection for March 2009 was Adam Essex. 
 
Adam has been with the City of Westfield since November 10, 2003. Adam is an 
Encroachment in the R/W and Erosion Control Inspector in the Public Works 
Development/Construction Division for the City of Westfield. 

 
Please join me in congratulating Adam on this significant achievement. 
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                                                              ATTACHMENT #3 

 
WESTFIELD BOARD OF PUBLIC WORKS MEETING 

April 30, 2009 

Westfield Public Works Executive Summary Progress Report  
 

1. Village Park TIF Projects – Greyhound Pass / Western Way and 151st Street from Carey Road to 
Setters Road.  Both projects are currently in the Spring start up stages, therefore limited activates 
are occurring on both of these projects by Calumet Civil Contractors, Inc.  On Greyhound Pass / 
Western Way project median installation is complete, signalization is still on timing until the 
asphalt surface is installed, site preparation behind the curb and sidewalk installation has continued.  
Surface asphalt will be installed as soon as weather and schedule permits. 

 
The 151st Street and Carey Road Round-a-bout has had limited activities since December of 2008.   
The reason for the delay was weather and the final approval of the storm water retention and water 
quality system approval by the County and IDEM.  The contractor has 2-3 weeks of work left 
which includes completion of the detention basin, path, fine grading and landscaping, surface, 
pavement marking, and signage.  

 
2.  Eastside TIF Projects – 161st Street and Carey Road.   

Design is underway.  Horizontal alignment is complete and vertical alignment should be completed 
soon.  Initial layout and drainage calculations have been performed and title work is almost 
complete.  Preliminary plans for review will be completed mid June with final plans completed the 
first week of October. 

 
3. Road Network Planning.  Work includes investigation of road network improvements that would 

support the planned INDOT improvements to US 31 and SR 32, as well as downtown 
redevelopment envisioned by the Grand Junction Task Force.  Concepts have been developed for 
possible road network improvements in downtown and along the west side of US 31.  These ideas 
were discussed at the October 13, 2008 City Council meeting.  An 80% planning grant has been 
requested from the Indianapolis MPO to support traffic plan development.  If approved, the funds 
would be available early in 2009.  The Westfield Public Works Department is still waiting on notice 
from the MPO if the funds have been approved. 

 
4. River Road Water Treatment Plant Expansion.  Construction by the Contractor, Shook 

Construction, is almost complete.  The Westfield Public Works Department and HNTB has 
prepared a punch out list of items that need completed by Shook Construction. These punch list 
items need to be completed by Shook to achieve project completion.  Shook has exceeded their 
contracted amount of time; and has requested an extension in time if justified.  Documentation and 
reasons for the delay was requested from Shook and HNTB is currently reviewing the request.  
Additionally, HNTB is reviewing any associated penalties for not completed that project on time 
that would be payable or reimbursed to the Westfield Public Works Department. 

 
5. Westside Interceptor.  Atlas Excavating, Inc. is substantially complete.  Remaining items to be 

completed consist of manhole lining and finish grading. Wetlands mitigation is underway by 
Williams Creek Consulting.  Portions of the mitigation work will be completed in the spring of 
2009 to better ensure survival.  The interceptor sewer if necessary is complete and ready to accept 
flows from any proposed developments. 

 
6. Sycamore / Birch Storm Sewers.  Construction is underway.  The Contractor has finished all storm 

sewer, sub-surface drain installation, and driveway/roadway repair.  The remaining item is final 
grading and seeding which is weather dependent. 
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7. US 31 / SR 32 Signal Preemption 
 

Plans have been approved by INDOT for signal preemptions at eleven intersections:  six on US 31 
and five on SR 32.  Waiting on two additional signals that have been requested which are located at 
SR 32/Dartown Road and SR 32/Oakridge Road.  Some of those signal preemptions that have been 
constructed are Greyhound Pass/US 31, 151st Street/US 31, 161st Street/US 31, Union Street/SR32, 
US31/SR32, Moontown & Gray Roads/SR32; other intersections that will be under construction in 
the future are Carey & Grassy Branch Roads/SR32, Gunther Road/SR32, Oakridge Road/SR 32, 
Dartwon Road/SR 32, Springmill Road/SR 32, 161st Street/Springmill Road, and 181st Street/SR 
32.  The remaining signals will be let for construction this fall through INDOT due to ARRA 
(stimulus) funding.  

 
 
7.          Miscellaneous Assistance 
  

a. WPWD staff is continuing their flow data gathering as a part of planning for a new 
pumping station at the lagoons north of 171st Street.  Existing Lagoon Pump Station pumps 
are being considered for pumping flow north, diverting flow now treated by Carmel and 
instead sending it via Westfield collection system to the Westside Wastewater Treatment 
Facility.   

b.  HNTB and WPWD personnel, along with WPWD’s well driller and hydrogeologist, are 
exploring possible well sites.   

c. HNTB has started the process of preparing a Water Service Master Plan for the City.  
Currently the Public Works hydrogeologist, Steve Champa of Eagon and Associates is 
studying the well field capacity limitations.   

 
 


