
 
 

WESTFIELD PUBLIC WORKS 
 
 

Memorandum 

To: Westfield Board of Public Works & Safety  

From: Kurt J. Wanninger 

CC: Bruce A. Hauk 

Date: September 3, 2009 

Re: Public Works Department Matters 

 
 
Memo to Board Members 
 
Dear Board Members, I would like to take this opportunity to update you regarding some 
of the activities that have taken place within the Public Works Department over the last 
month.   
 
Fees Collected  

 
(See Attachment 1) 
 
Department Safety Statistics 
 
(See Attachment 2) 
 
HNTB Progress Report 
 
(See Attachment 3) 

 
Employee of the Month 

 
The City Services Employee of the Month selection for July 2009 was Tim Marcum 
 
Tim has been with the City of Westfield since August of 2008. Tim is Street, Grounds, and 
Utility Maintenance Laborer in the Transportation Division 

 
Please join me in congratulating Mike on this significant achievement. 
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                                                              ATTACHMENT #3 
 

WESTFIELD BOARD OF PUBLIC WORKS MEETING 

Westfield Public Works Executive Summary Progress Report  
 

1. Village Park TIF Projects – Greyhound Pass / Western Way and 151st Street from Carey Road to 
Setters Road.   
 

- The Greyhound Pass/Western Way Project is substantially complete.  A punchlist has been 
completed for this project and the Contractor has been notified of the items that need to be 
completed.  The traffic signals are synchronized and communicating with the intersection 
of US 31 and Greyhound Pass.  The contractor’s obligations regarding watering the sod is 
complete and the Public Works Transportation Division has taken on that responsibility.  
Some additional overhead directional lane signage will be added and overhead street names 
to help communicate lane responsibilities with motorists. 

- The Carey Road and 151st Street Round-a-bout is substantially compete.  All Landscaping, 
Seeding and sod have been placed. The Contractor responsibility for watering the sod and 
landscaping ended on July 26th, at which time the Public Works Transportation Division 
took on that responsibility.  The signage has be changed out to add uniformly to the Round-
a-bout at 151st Street and Market Center Drive.  

 
2.  Eastside TIF Projects – 161st Street and Carey Road.  The design work continues on the 161st Street 

and Carey Road Round-a-bout.  The design of this project is scheduled to be completed this fall, 
with R/W acquisition and Utility Coordination beginning late fall to early winter.  At this time, it 
appears that this project will likely be scheduled for utility relocations in 2010 with construction in 
early 2011. 

 
3. Road Network Planning.  Work includes investigation of road network improvements that would 

support the planned INDOT improvements to US 31 and SR 32, as well as downtown 
redevelopment envisioned by the Grand Junction Task Force.  Concepts have been developed for 
possible road network improvements in downtown and along the west side of US 31.  These ideas 
were discussed at the October 13, 2008 City Council meeting.  An 80% planning grant has been 
approved and the Notice to Proceed was issued from the Indianapolis MPO to support traffic plan 
development.  A SR 32 Corridor Kick-off meeting was held on Wednesday September 3, 2009 with 
Representatives of INDOT, American StructurePoint and the City of Westfield to execute the 
contracts and to begin the corridor study. 

 
4. River Road Water Treatment Plant Expansion.  Construction by the Contractor, Shook 

Construction, is substantially complete and the plant if fully operational.  Shook is still completing 
some of the punch list items.  Shook has exceeded their contracted amount of time; and HNTB has 
reviewed all associated penalties for not completing the project on time which are payable or 
reimbursed to the Westfield Public Works Department.  On August 19, 2009, HNTB, Shook and 
the City of Westfield met to discuss these penalties and Shook is currently reviewing the list of 
penalties and is preparing a response. 

 
5. Westside Interceptor.  Atlas Excavating, Inc. is substantially complete.  Remaining items to be 

completed consist of manhole lining and finish grading. Wetlands mitigation is underway by 
Williams Creek Consulting.  The interceptor sewer if necessary is complete and ready to accept 
flows from any proposed developments. 

 
6. Sycamore / Birch Storm Sewers.  Construction is substantially complete.  The Contractor has 

completed the final punch list items. 
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7. 2009 Line Striping Program. The 2009 Collaborative Line Striping Contract between Hamilton 
County, the Towns of Fisher and Cicero, the Cities of Carmel, Noblesville, and Westfield have 
been awarded.  Line striping for the City of Westfield is substantially complete (~95% Complete), 
with some of the final clean up work to begin in late summer. 

 
8. Block Grant. The City of Westfield 2009 Block Grant consisted of replacing up to 98 curb ramps in 

the downtown Westfield area, pending the availability of monies available and the overall bid. 
These ramps will be made ADA accessible.  The Contract was awarded at the May 28, 2009 
Meeting to CC&T Construction.  Since then approximately 74 curb ramps have been replaced in 
the designated area of the downtown.  At this time the financing of this project has been depleted, 
therefore the remainder of the curb ramps will be replaced with the Grand Junction plan or by the 
City of Westfield Public Works Transportation Division as time allows. 

 
9. US 31 / SR 32 Signal Preemption 
 

Plans have been approved by INDOT for signal preemptions at eleven intersections:  six on US 31 
and five on SR 32.  Some of those signal preemptions that have been constructed are Greyhound 
Pass/US 31, 151st Street/US 31, 161st Street/US 31, Union Street/SR32; others that are currently 
under construction are US31/SR32, Carey & Grassy Branch Roads/SR32, Gunther Road/SR32, and 
Moontown & Gray Roads/SR32.  All are waiting on either inspection, final inspection and/or 
preparation of as-built documents.  

 
 
7.          Miscellaneous Assistance 
  

a. WPWD staff is continuing their flow data gathering as a part of planning for a new 
pumping station at the lagoons north of 171st Street.  Existing Lagoon Pump Station pumps 
are being considered for pumping flow north, diverting flow now treated by Carmel and 
instead sending it via Westfield collection system to the Westside Wastewater Treatment 
Facility.   

b.  HNTB and WPWD personnel, along with WPWD’s well driller and hydrogeologist, are 
exploring possible well sites.   

c. HNTB has started the process of preparing a Water Service Master Plan for the City.  
Currently the Public Works hydrogeologist, Steve Champa of Eagon and Associates is 
studying the well field capacity limitations.   

 
 


