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Note
146th Street
Multi-Use Path
Project Bid Date: April 18th, 2006
Project Completion: Substantialy complete.  Final completion in next 2 weeks (9/22/06).
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Note
Project was cancelled due to right-of-way issues and time constraints.
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Project was cancelled due to right-of-way issues and time constraints.
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Note
Project was cancelled due to right-of-way issues and time constraints.
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Note
Project has been expanded to go from Thatcher Lane all the way to Gray Road.
Bid: Summer 2007.

jdean
Note
Detailed Project Schedule will be posted in the future.
Bid: Early 2007.
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