
 
 

WESTFIELD PUBLIC WORKS 
 
 

Memorandum 

To: Westfield Board of Public Works & Safety  

From: Kurt J. Wanninger 

CC: Bruce A. Hauk 

Date: October 8, 2009 

Re: Public Works Department Matters 

 
 
Memo to Board Members 
 
Dear Board Members, I would like to take this opportunity to update you regarding some 
of the activities that have taken place within the Public Works Department over the last 
month.   
 
Fees Collected  

 
(See Attachment 1) 

 
Public Works Progress Report 
 
(See Attachment 2) 

 
Employee of the Month 

 
The City Services Employee of the Month selection for August 2009 was Matt Bell 
 
Matt has been with the City of Westfield since August of 2005. Matt is Street, Grounds, 
and Utility Maintenance Street Foreman in the Transportation Division. 

 
Please join me in congratulating Matt on this significant achievement. 
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                                                              ATTACHMENT #3 
 

WESTFIELD BOARD OF PUBLIC WORKS MEETING 

Westfield Public Works Executive Summary Progress Report  
 

1. Village Park TIF Projects – Greyhound Pass / Western Way and 151st Street from Carey Road to 
Setters Road.   
 

- The Greyhound Pass/Western Way Project is substantially complete.  Final punchlist items 
are all that need to been completed for this project and the Contractor has been notified of 
the items to be completed.   

- The Carey Road and 151st Street Round-a-bout is substantially compete.  Final punchlist 
items are all that need to been completed for this project and the Contractor has been 
notified of the items to be completed.   

 
2.  Eastside TIF Projects – 161st Street and Carey Road.  The design work continues on the 161st Street 

and Carey Road Round-a-bout.  The design of this project is scheduled to be completed this fall, 
with R/W acquisition and Utility Coordination beginning late fall to early winter.  At this time, it 
appears that this project will likely be scheduled for utility relocations in 2010 with construction in 
early 2011. 

 
3. Downtown Thoroughfare Plan.  Work includes investigation of road network improvements that 

would support the planned INDOT improvements to US 31 and SR 32, as well as downtown 
redevelopment envisioned by the Grand Junction Task Force.  Concepts have been developed for 
possible road network improvements in downtown and along the west side of US 31.  The 80% 
planning grant has been approved and the Notice to Proceed was issued from the Indianapolis MPO 
to support traffic plan development.  The SR 32 Corridor Kick-off meeting was held on Wednesday 
September 3, 2009 with Representatives of INDOT, American StructurePoint and the City of 
Westfield to execute the contracts and to begin the corridor study. 

 
4. River Road Water Treatment Plant Expansion.  Construction by the Contractor, Shook 

Construction, is substantially complete and the plant if fully operational.  Shook has completed the 
punch list items.  Currently HNTB and Westfield are in discussions with Shook regarding 
associated penalties for not completing the project on time which are payable or reimbursed to the 
Westfield Public Works Department.   

 
5. Westside Interceptor.  Atlas Excavating, Inc. is substantially complete.  Remaining items to be 

completed consist of manhole lining and finish grading. Wetlands mitigation has been completed 
by Williams Creek Consulting.  The interceptor sewer if necessary is complete and ready to accept 
flows from any proposed developments. 

 
6. Beechwood Storm Sewer Project.  The Beechwood Strom Sewer project is in the preliminary 

design phases.  The field survey and initial utility investigation has been completed.  VSE 
Engineering is completing preliminary survey design. 

 
7. 2009 Line Striping Program. The 2009 Collaborative Line Striping Contract between Hamilton 

County, the Towns of Fisher and Cicero, the Cities of Carmel, Noblesville, and Westfield have 
been substantially completed.  Line striping for the City of Westfield is substantially complete 
(~95% Complete), with some of the final cleanup work and additions to be completed within the 
next couple weeks. 

 
8. Block Grant. The City of Westfield 2009 Block Grant consisted of replacing up to 98 curb ramps in 

the downtown Westfield area, pending the availability of monies available and the overall bid. 
These ramps will be made ADA accessible.  The Contract was awarded at the May 28, 2009 
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Meeting to CC&T Construction.  Since then approximately 74 curb ramps have been replaced in 
the designated area of the downtown.  At this time the financing of this project has been depleted, 
therefore the remainder of the curb ramps will be replaced with the Grand Junction plan or by the 
City of Westfield Public Works Transportation Division as time allows. 

 
9. US 31 / SR 32 Signal Preemption 
 

Plans have been approved by INDOT for signal preemptions at eleven intersections:  six on US 31 
and five on SR 32.  Some of those signal preemptions that have been constructed are Greyhound 
Pass/US 31, 151st Street/US 31, 161st Street/US 31, Union Street/SR32; others that are currently 
under review as part of the Stimulus money  are US31/SR32, Carey & Grassy Branch Roads/SR32, 
Gunther Road/SR32, and Moontown & Gray Roads/SR32.  Currently the remaining intersection 
was advertised on September 23, 2009 with the bid submittals due on October 10, 2009.  We should 
know who the contractor is on or after October 21, 2009.  
 

 
 
7.          Miscellaneous Assistance 
  

a. WPWD staff is continuing their flow data gathering as a part of planning for a new 
pumping station at the lagoons north of 171st Street.  Existing Lagoon Pump Station pumps 
are being considered for pumping flow north, diverting flow now treated by Carmel and 
instead sending it via Westfield collection system to the Westside Wastewater Treatment 
Facility.   

b.  HNTB and WPWD personnel, along with WPWD’s well driller and hydrogeologist, are 
exploring possible well sites.   

c. HNTB has started the process of preparing a Water Service Master Plan for the City.  
Currently the Public Works hydrogeologist, Steve Champa of Eagon and Associates is 
studying the well field capacity limitations.   

 
 


