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I will be on vacation on the 29th and 30th so I will not be attending your meeting. If you 
have any questions or concerns on any Park Department project please feel free to call 
me. Many of the projects we have been working on are being completed. And Planning is 
moving ahead on several new items. 
 
TRAILS 
 
Monon Trail (146th to 156th – phase 1) 
The drinking fountain will be installed this next week at the top of the ramp at the Utility 
Plant. We are still waiting on the tree and shrubs to be planted and then this section of the 
Monon Trail is done.  
The Toro Blower is a great access in keeping the trail clean.  
 
Monon Trail (Viking Meadows – phase 2)  
The construction is complete. We will do our final walk through next week and create a 
punch list for Yarberry. Should be wrapped up soon. 
 
Monon Trail North  
We will be working on phases 3-6 at one time in the spring. Right of Way is still in 
question on a few pieces.  
 
161st Street to 169th Street – Phase 3  
We are still waiting on signed documents from John Menonna.  I am making the Hebrew 
Congregation a counter offer.  All documents have been given to Jim Kent for CK 
Properties, South Park Investments and Teamm Realty to purchase those parcels. Hines 
Lumber has granted us a right of entry.  I am still having preliminary conversations with 
Promise Road.  I sent a letter to Alan and Linda Naas requesting a meeting. I have been 
unable to reach them by phone.  
 
169th Street to Kamin’s – Phase 4 
We are waiting on signed documents from AgReliant. I have sent a letter to Mr. Avril the 
owner of the old Sakrete location.  
 
Kamin’s – Phase 5 
 Neil VanTrees will be presenting the plan to the Hamilton County Drainage Board for 
approval in September. Once we have approval we will move forward with an offer.  
 
 
 
 
Westfield Park Drive to Oak Ridge Road – Phase 6 



Still waiting on a quit claim from Noblesville on the Midland ROW. US Railroad Vest 
parcel is still in question. Brian Zaiger is working with the County to determine 
ownership so that we can have it quit claimed to us.  
 
Midland Trace Trail 
Phase 1 of the Midland Trace Trail from Carey Road to Union Street was advertised for 
bids on Wednesday the 21st. Bids will be opened on November 16th.  
 
Cool Creek Trail 
Construction should be complete by the end of the month.  
 
PARKS 
 
Freedom Trail Park  
Freedom Trail Park construction project is 99% complete at this time.  
 
I have received great comments from neighbors and WYSI.  
 
I am continuing to work with playground designers for the play ground which if funding 
is available will be done in spring of 2010. 
 
Simon Moon Park  
The sledding hill is waiting for more dirt and will not be completed until the next 
building season.  
So far everything has been FREE. 
 
Asa Bales Park  
I will be meeting with the irrigation contractor in two weeks. 
 
Landscaped beds have been amended with top soil.  
 
 Informatics is taking over the camera project and at the present time is getting quotes to 
repair and correctly install the equipment so that it is working properly. The police 
department is keeping an eye on the park as much as possible. We will shut down the 
restrooms prior to Halloween in an attempt to not have vandalism over that weekend.  
 
Quaker Park 
I will be meeting with the irrigation contractor in two weeks. 
 
I am working with Bryan Forkner, Rob Lambert and DeWayne Holman on a remedy for 
the issues at the Splash Park.  
 
Liberty Park 
Williams Creek Consulting has completed the replacement planting. Other trail work is to 
be completed. Kite Development will be improving the ramp at the park and making sure 
it is ADA compliant.  



Arbor Day 2010 
I am working with Lee Pearson, Lantern Commons to receive a $15,000 payment which 
we will use toward the 2010 Arbor Day planting at Freedom Trail Park, landscaping 
along the Monon Trail north of 169th Street and trees at Simon Moon Park.   
 
 


