
 
 

WESTFIELD PUBLIC WORKS 
 
 

Memorandum 

To: Westfield Board of Public Works & Safety  

From: Kurt J. Wanninger 

CC: Bruce A. Hauk 

Date: March 28, 2010 

Re: Public Works Department Matters 

 
 
Memo to Board Members 
 
Dear Board Members, I would like to take this opportunity to update you regarding some 
of the activities that have taken place within the Public Works Department over the last 
month.   
 
Fees Collected  

 
(See Attachment 1) 
 
Department Safety Statistics 
 
(See Attachment 2) 

 
Public Works Progress Report 
 
(See Attachment 3) 

 
Employees of the Month for November and December 

 
The City Services Employee of the Month selection for January 2010 was James Horn, 
Scott Shepard, and Mike Haemmerle, for February 2010 Officer Josh Harrell was selected 
as the employee of the month. 

 
Please join me in congratulating these individuals on this significant achievement. 
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ATTACHMENT #2 
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                                                              ATTACHMENT #3 

 
WESTFIELD BOARD OF PUBLIC WORKS MEETING 

Westfield Public Works Executive Summary Progress Report  
 

1. Village Park TIF Projects – Greyhound Pass / Western Way and 151st Street from 
Carey Road to Setters Road.   
 

- Greyhound Pass/Western Way - The Greyhound Pass/Western Way 
Project is substantially complete.  Final punchlist items are all that need to 
been completed for this project and the Contractor has been notified of the 
items to be completed.   

- Carey Road and 151st Street Round-a-bout - The Carey Road and 151st 
Street Round-a-bout is substantially compete.  Final punchlist items are 
all that need to been completed for this project and the Contractor has 
been notified of the items to be completed.  

- East Access Road - Design and Right-of-Way for the East Access Road are 
ongoing for the proposed road that will run behind Marsh and Wal-Mart to 
connect Greyhound Pass to 151st Street. 

Following is the proposed schedule for the East Access Road: 
• Plan set review for City                Monday 3/29 
• Marked up review to SP            Friday 4/2 
• Bids advertised                         Friday 4/9 
• 2nd advertisement                        Friday 4/16 
• Bid opening                                 Wednesday 4/28 
• Redevelopment Commission First week of May 
• Notice to Proceed                         After RDC acceptance 

 
                                  Utility Relocation 

• Duke                                   5/1 – 6/15 
• AT&T                           5/23 - 7/23 
• Vectren                     5/1 - 6/15 
• Comcast                      6/15 – 7/31  

 
- South Union to Western Way Drive (Westfield Blvd.) - The selection for the 

South Union to Western Way Drive (Westfield Blvd.) along the Westside of 
US 31 is complete and INDOT has finalized their review of the information 
and American Structurepoint was the firm selected via the INDOT LTAP 
process.  The City of Westfield and American StructurPoint will now begin 
the process of developing a scope of work, a contract and negotiations 
regarding a schedule of fees.  

 
2. Eastside TIF Projects – 161st Street and Carey Road.  The design and engineering 

work continues on the 161st Street and Carey Road Round-a-bout.  The design of 
this project is scheduled to be completed this summer, with R/W acquisition and 
utility coordination beginning late fall to early winter of 2010.  At this time, it 
appears that this project will likely be scheduled for utility relocations in 2010 
with construction in early 2011. 

 
3. Downtown Thoroughfare Plan.  Work includes investigation of road network 

improvements that would support the planned INDOT improvements to US 31 
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and SR 32, as well as downtown redevelopment envisioned by the Grand 
Junction Task Force.  Concepts have been developed for possible road network 
improvements in downtown and along the west side of US 31.  The 80% planning 
grant has been approved and the Notice to Proceed was issued from the 
Indianapolis MPO to support traffic plan development.   
 

4. Maintenance Improvement Plan (MIP) for Roads.  This project consists of 
engineering services for the assessment of existing roads for various parameters 
such as pavement condition, subgrade conditions, road geometrics, safety 
requirements and traffic control devices.  Once complete, this Road Maintenance 
Improvement Plan for the City of Westfield transportation network will consist of 
an ongoing 5-year maintenance plan that will enable the City to establish road 
improvement priorities and budgets. A database has been designed and 
implemented for the collection of road and infrastructure data for City Streets 
and Roads.  The data collection is complete and a working draft has been 
submitted for review. 

 
5. Westside Interceptor.  Atlas Excavating, Inc. is substantially complete.  

Remaining items to be completed consist of manhole lining and finish grading. 
Wetlands mitigation has been completed by Williams Creek Consulting.  The 
interceptor sewer if necessary is complete and ready to accept flows from any 
proposed developments. 

 
6. Beechwood Storm Sewer Project.  The Beechwood Strom Sewer project is in the 

final design phases.  The field survey, utility investigation, and engineering has 
been completed.  VSE Engineering is finalizing plans and preparing easement 
documentation. 

 
7. 2010 Line Striping Program. The 2010 Collaborative Line Striping Contract 

between Hamilton County, the Towns of Fisher and Cicero, the Cities of Carmel, 
Noblesville, and Westfield has been bid out and a meeting was held on February 
11, 2010 to review the bid results.   The bids were reviewed and Griddock was 
selected as the successful bidder for the 2010 Collaborative Line Striping 
Contract.  Additionally, the Public Works Department has applied for $60,000 of 
the Federal ARRA II Funds to pay for the line striping in 2010. 

 
8. Block Grant. The City of Westfield applied for the 2010 Block Grant that will 

consist of some drainage improvements and sidewalk connections along East 
Street between the Silver Lakes and Sleepy Hollow Subdivisions.  

 
9. US 31 / SR 32 Signal Preemption 
 

Signal preemptions at seven intersections within the City limits have been 
installed and are functional. The only signal within the City’s Fire jurisdiction 
that does not have signal preemption is at the intersection of SR 38/US 31.  In 
total 18 signalized intersections have it installed.   
 

 


