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TRAILS 
Monon Trail North (161st to Midland Trace Trail) 
We have started condemnation proceedings with the Kamin’s. Court date was set for June 
7th but Brian will need to change the date. We are waiting on a court date for Naas. An 
offer was extended and accepted by Hinshaw. An offer was extended to Beverage and we 
are waiting for his reply. Hopefully the ROW acquisition will be over soon and we can 
move toward going out to bid.  
The DNR funding is running low and there is a good chance that we will only be able to 
stone the trail at this time.  
 
Midland Trace Trail – Phase 1 
 Offers have been accepted by Friends Church, The Fish family, Firm Foundations and 
the Newby family. We should have responses from the others by June 10th when the 30 
days is up. I do not foresee any problems.  We have Right of Entries from all that remain. 
The construction was off schedule due to land acquisition but is estimated to be complete 
by mid June.  
The (Bridgewater) bridge has been relocated to the City Services Center location and is in 
the process of being repaired. The bids for the bridge will go out as soon as all permits 
are secured. This is considered Phase 2 of the Midland Trace Trail project.  
 
Natalie Wheeler Trail  
In finally design stage.  
 
PARKS 
New picnic tables have been placed in the parks. The only old ones to be replaced remain 
at Asa Bales Park.  
 
Quaker Park 
The Splash Park renovation is complete and the park will open Friday the 28th.  The 
irrigation project was completed this week. Westfield in Bloom has planted all the flower 
beds and the park looks great. 
We will be removing the two chemical holding tanks and filling in the holes and 
reseeding that area.  
YWCA Summer Camps have been canceled due to low enrollment. We will promote this 
next year. 
 
Asa Bales Park 
The irrigation project is complete. All flower beds have been planted. Seeding and 
fertilizing has been completed.  
 
 
 



Freedom Trail Park  
The Playground project is underway. The pour in place surfacing will be installed starting 
June 7th. Once completed top soil will be brought in and the site will be seeded. Westfield 
Rotary will be landscaping in the fall.  
 
Events – FYI 
 
Westfield Rocks the 4th – Sunday, July 4th Asa Bales Park – need volunteers 
 
 
 


