RDC Approval's

404-001-349

Bernardin Lochmueller & Assoc./ Regional Detention
Design

Total

320-001-349

Calumet Civil/Streetscape

United Consulting/Grand Junction
United Consulting/Grand Junction
United Consulting/Grand Junction
Browning Day/Grand Junction On-US 31

Browning Day/Grand Junction On-Call Services

Tree Huggers/South Union Streetscape Tree Removal

Total

210-001-349

Vine & Branch/Midland Trail Removing Trees
Synthesis/Midland Trail

Indianapolis Star/Natalie Wheeler

York Construction/Midland Trace Trail

Total

Total

10/25/10 441461

10/4/10 Pay #5
6/30/10 03
6/30/10 01
7/30/10 04
10/13/10 25683

10/13/10 25682

11/2/2010

10/8/10 9384-537549
10/11/10 2010-0249
9/30/10 766288

8/10/10 109560-6

11,683.50

11,683.50

88,381.57

49,139.09

45,340.15

2,175.00

6,704.50

2,992.50

4,420.00

199,152.81

4,980.00

3,235.37

93.38

61,270.09

69,578.84

280,415.15

- o > e *



BERNARDIN * LOCHMUELLER & ASSOCIATES, INC.

6200 Vogel Road - Evansville, Indiana 47715-4006 - www.blainc.com
Phone 812.478.6200 - Toll Free 800.423.7411 . Fax 812.479.6262

One Source for a World of Solutions

City of Westfield Invoice # : 441481

2706 East 171st Street Project : 21000350SW

Westfield IN 46074 Project Name : Westfield Regional Detention Design
Invoice Group : ™

Attention: Neil Van Trees Invoice Date : 10/25/2010

For Professional Services Rendered through: 9/30/2010

Project Progress and Status:

Evaluation of remote detention to accommodate Union Streets Flats.

Total Project Fee Authorized 287,500.00
Percent Complete as of 9/30/2010 13.93
Fee Earned To Date 40,044.85

Less Previous Billings 28,361.35

Current Billing Amount 11,683.50

11,683.50

Amount Due This Invoice

ENGINEERING +« PLANNING + SURVEYING + ENVIRONMENTAL SERVICES










acotham
File Attachment
BLA_$11,683.50.pdf


ENGINEERING
ENVIRONMENTAL
INSPECTION
LAND SURVEYING
PLANNING

WATER &
WASTE WATER

SINCE 1965

OFFICERS

William E. Hall, P.E.
Dave Richter, P.E, P.L.S.
Steven W. Jones
Christopher R. Pope, P.E.
B. Keith Bryant, P.E.

PROFESSIONAL STAFF
Jerry D. Ritchie, P.E.

Kent D. Downey, P.E., P.L.S.
Andrew T. Wolka, P.E.

Devin L. Stettler, A.LC.P.
Darryl P. Wineinger, P.E.
Adam C. Post, P.E.

Michael S. Oliphant, A.l.C.P.
E. Rachelle Pemberton, P.E.
Timathy J. Coomes, L.S.
Michael A. Rows, P.E.

Brian W. Craig, P.E.

Jon E. Clodfeiter, P.E.
Steven R. Passey, P.E.
Howard A. Berberick, P.E.
Kurt C. Courtney, P.E.

Brian J. Pierson, P.E.
Christopher L. Hammond, P.E.
Paul D. Glotzbach, P.E.
Brian S. Frederick, P.E.

Jay N. Ridens, P.E.

William R. Curtis, P.E.

Jamia E. Griffee, P.E.
Jeromy A, Richardson, P.E.
Kevin D, Czerniakowski, P.E.
Adam J. Greulich, P.L.S.
Whitney D. Neukam, P.E.

1625 N. Post Road
Indianapolis, IN
46219-19985

Phone: (317) 895-2585
Fax:  (317) 895-2596
E-mail: info@ucindy.com
www.ucindy.com

UNITE

e onsultingrr:-z:

4 20 —-OOI—-3Lﬁ

October 4, 2010

Mr. Neil VanTrees
Westfield - City Engineer
2706 E. 171% Street
Westfield, IN 46074

RE:  Progress Estimate No. 5

Union St, Streetscape Phase I (Project No. COM-09-001)
Dear Neil,
Enclosed please find the attached Progress Estimate No. 5 from Calumet Civil Contractors Inc.
for the work performed through September 11, 2010 in the amount of $88,381.57 (Eighty eight

thousand three hundred eighty one dollars and fifty seven cents).

A review of the pay items and quantities invoiced has been completed and they are accurate. It is
the recommendation of United Consulting that Progress Estimate No. 5 be paid as requested.

If you have any questions and/or comments concerning this matter please do not hesitate to
contact me.

Sincerely,

Bill ol gman

Bill Coleman
Project Representative
United Consulting

Cec: Brian Miller
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File Attachment
Calumet_$88,381.57.pdf


UNITED

=——=Consulting=—

1625 North Post Road

Iindianapolis, IN 46219
Bus. (317) 895-2585
Fax (317)895-2596

City of Westfield

John Rogers

City Services Center - Room Upper Level
2728 E. 171st Street

Westfield, IN 46074

For Professional Services rendered through: June 30, 2010

Invoice number 03
Date June 30, 2010

Project: 09-418 Grand Junction

Original Agreement, Dated 2/18/10 = $ 96,600
Attachment 1a, Dated 5/27/10 = $ 64,000
Attachment 1b, Dated 5/27/10 = $104,000-

Invoice Summary

Contract Total Current
Description Amount Billed Billed
CIVIL DESIGN AND PLANS (PHASE 1 - 100%, PHASE 2 - 30%) 118,690.00 118,685.23 29,915.93-
GEOTECHNICAL INVESTIGATION 4,910.00° 4,870.00 0.00
REGULATORY PERMITS 7,000.00° 6,955.16 4,040.16
WATER SYSTEM DESIGN 15,000.00  14,993.00 14,993.00
POST BID DESIGN SERVICES AND COORDINATION 15,000.00 190.00 190.00
Total 160,600.00,_ 145,693.39 49,139.09 -
Civil Design and Plans (Phase 1 - 100%, Phase 2 - 30%)
Professional Fees
Billed
Hours Rate Amount
Project Engineer
Brian J. Pierson
Project Time 135.00 - 120.00 16,200.00
William R. Curtis
Project Time 1.50 120.00 180.00
Project Team Leader
Jeromy A. Richardson
Project Time 53.00 155.00 - 8,215.00
CADD Designer
John F. Nimz
Project Time 39.00- 105.00 4,095.00
Professional Fees subtotal 228.50 28,690.00
Reimbursables
Billed
Units Rate Amount
Miles 339.00- 0.60 203.40
Shipping & Delivery 97.82
Photocopies 1,146.49-
Fees & Permits 150.00
Plans Sold -800.00

City of Westfield

Invoice number: 03

Invoice date: 06/30/2010





City of Westfield

Invoice number 03

Date

June 30, 2010

Project: 09-418 Grand Junction

(Continued)

Civil Design and Plans (Phase 1 - 100%, Phase 2 - 30%)

Reimbursables

Advertisement

Newspaper

Regulatory Permits

Professional Fees

Project Engineer
Brian J. Pierson
Project Time

Department Manager
Devin L. Stettler
Project Time

Project Team Leader
Jeromy A. Richardson
Project Time

Environmental Specialist
Michael S. Oliphant
Project Time

Reimbursables

Shipping & Delivery
Fees & Permits

Water System Design

Professional Fees

City of Westfield

Subtotal

Reimbursables subtotal

Professional Fees subtotal

Reimbursables subtotal

Billed
_Units ~ Rate __Amount
1.00 65.57 65.57"
1.00 120.06 120.06
2.00 185 63
24259 -
341.00 1,225.93.
total 29,915.93 .
Billed
_ Hous Rate  Amount
17.00 120.00- 2,040.00
4.00 - 170.00 680.00
2.00- 155.00 - 310.00
10.00- 90.00° 900.00
33.00 3,930.00
Billed
__Units  Rate  Amount
10.16 -
100.00-
110.16
total 4,040 16 -
Billed
Houis” Rate 7,,&?“3@

Invoice date: 06/30/2010






/" City of Westfield

03
June 30, 2010

Invoice number
Date

Project: 09-418 Grand Junction

{Continued)

Water System Design

Professional Fees

Billed
B Hours Rate Amount
Principal
Keith Bryant, P.E.
Project Time 23.50 - 190.00 - 4,465.00
Project Manager
Kevin D. Czerniakowski )
Project Time 59.00 - 132.00 7,788.00
CADD Designer
George S. Stephens
Project Time 28.00 105.00 2,940.00
Professional Fees subtotal 110.50 15,193.00 -
Reimbursables
Billed
Units Rate Amount
Plans Sold -200.00 -
total 14,993.00 -
Post Bid Design Services and Coordination
Professional Fees
Billed
Hours Rate Amount
Principal
Michael A. Rowe
Project Time 1.00 190.00- 190.00-
total 190.00
Invoice Total (rounded) 49,139.09 -~
Aging Summary
Invoice Number Invoice Date  Outstanding Current Over 30 Over 60 Over 90 Over 120
03 06/30/2010 49,139.09 49,139.09 -
Total 49,139.09 49,139.09 0.00 0.00 0.00 0.00

City of Westfield

Invoice number: 03

invoice date: 06/30/2010










acotham
File Attachment
United_$49,139.09.pdf


1625 North Post Road

I 'NITED Indianapolis, IN 46219
Bus. (317) 895-2585

—=—Consulting== | Fax (317) 895-25%
City of Westfield )
John Rogers Invoice number 01
City Services Center - Room Upper Level Date June 30, 2010
ﬁ:satfir; ?|1[\15t4§g$§t Project: 09-418 Grand Junction

For Professional Services rendered through: June 30, 2010

Invoice Summary

Contract Total Current
Description Amount Billed Billed
CONSTRUCTION INSPECTION 104,000.00 45,340.15 45,340.15
Total 104,000.00 45,340.15 45,340.15
Construction Inspection
Professional Fees
Billed
ﬂours - R‘_aEe __Amoun_1
Department Manager
Brian N. Miller
Project Time 7.00 175.00 1,225.00
Construction Manager |
William L. Coleman
Project Time 209.00 110.00 22,990.00
Overtime 82.00 143.00 11,726.00
Construction Manager I
Kevin M. Miller
Project Time 39.00 94.00 3,666.00
Overtime 28.00 122.00 3,416.00
Professional Fees subtotal 365.00 43,023.00 |
Reimbursables
Billed
- Urlts ~ Rate B Amount
Miles 4,213.00 0.55 2,317.15
total 45,340.15
Invoice Total (rounded) 45,340.15
City of Westfield o - Invoice number: 01 Invoice date: 06/30/2010





City of Westfield

Invoice number 01
Date June 30, 2010

Project: 09-418 Grand Junction

Aging Summary

Invoice Number l_rwoice Date Outstan;i_igg Curre_q}_ Qver 30 Over 60 Qver 90 Over_1_20
01 06/30/2010 45,340.15 45,340.15
Total 45,340.15 45,340.15 0.00 0.00 0.00 0.00

Approved by:

/7

Brian N. Miller
Manager Const. Engineering Dept

**Please note - Billing software calculates and rounds irregular values on a daily basis.

If questions arise, please call us for clarification.

City of Westfield

Invoice number: 01

Invoice date: 06/30/2010
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UNITED

=—=Consulting==

1625 North Post Road
Indianapolis, IN 46219
Bus. (317) 895-2585
Fax (317) 895-2596

City of Westfield

John Rogers

City Services Center - Room Upper Level
2728 E. 171st Street

Westfield, IN 46074

For Professional Services rendered through: July 30, 2010

Invoice number 04
July 30, 2010

Date

Project: 09-418 Grand Junction

Original Agreement, Dated 2/18/10=$ 96,600 -
Attachment 1a, Dated 5/27/10 = $ 64,000
Attachment 1b, Dated 5/27/10=  $104,000

Invoice Summary

Contract Total Current
Description Amount Billed Billed
CIVIL DESIGN AND PLANS (PHASE 1 - 100%, PHASE 2 - 30%) 118,690.00 118,685.23 0.00
GEOTECHNICAL INVESTIGATION 4,910.00 4,870.00 0.00
REGULATORY PERMITS 7,000.00 7,435.16 480.00
WATER SYSTEM DESIGN 15,000.00 14,993.00 0.00
POST BID DESIGN SERVICES AND COORDINATION 15,000.00 1,885.00 1,695.00
Total -160,600.00 147,868.39 2,175.00
Regulatory Permits
Professional Fees
Billed
Hours Rate Amount
Project Engineer
Brian J. Pierson
Project Time 4.00 120.00 480.00
total 480.00
Post Bid Design Services and Coordination
Professional Fees
Billed
- _Hours Ratf: o __Aﬂou_nt
Principal
Michael A. Rowe
Project Time 4.50 190.00 - 855.00
Project Engineer
Brian J. Pierson
Project Time 7.00 120.00 840.00
Professional Fees subtotal 11.50 1,695.00
total 1,695.00

Eity of Westfield ' Invoice number: 04

Invoice date: 07/30/2010





City of Westfield ]
Invoice number 04
Date July 30, 2010

Project: 09-418 Grand Junction

Invoice Total (rounded) 2,175.00
Aging Summary
Injﬂce Number Invoice Date Vw(i)utstandiurg - Cuzgnjﬁm Over 30”_77 /ﬁOver G(L 9@;790 Over 120
03 06/30/2010 49,139.09 49,139.09
04 07/30/2010 2,175.00 2,175.00
Total 51,314.09 2,175.00 49,139.09 0.00 0.00 0.00

Approved by:

it 2 G 2

Christopher L. Hammond
Department Manager

**Please note - Billing soffware calculates and rounds irregular values on a daily basis.
If questions arise, please call us for clarification.

City of Westfield Invoice number: 04  Invoice date: 07/30/2010
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ARCHITECTS

CITY OF WESTFIELD Cctober 13, 2010

2728 EAST 171ST STREET Project No: 09L030.A1
WESTFIELD, IN 46074 Invoice No: 25683
Project 09L030.A1 GRAND JUNCTION ON-US 31

Professional Services from ember 1, 201 2010

Professional Personnel

Hours Rate Amount

Associate Partner 21.50 225.00 4,837.50
Associate 9.50 165.00 1,567.50
Project Architect 2.50 115.00 287.50
Totals 33.50 6,692.50

Total Labor

Total this Phase

Reimbursable Expenses

MILEAGE

8/31/10 MILEAGE Office-Green3-Office 2.00
MILEAGE

9/30/10 MILEAGE SR 38 Review 10.00

Total Reimbursables 12.00

Total this Phase

Total this Invoice

6,692.50

$6,692.50

12.00

$12.00

$6,704.50

626 North lllinois Street Indianapolis, IN 46204 317-635-5030 Fax 317-634-5409 www.bdmd.com Invoices 30 days past due will be

charged an annual interest rate of 18%
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Invoice :

ARCHITECTS

09L030.A

25682

Amount

675.00
2,227.50
2,902.50

30.00
30.00
30.00
90.00

CITY OF WESTFIELD October 13, 2010
2728 EAST 171ST STREET Project No:
WESTFIELD, IN 46074 Invoice No:
Project 0SL030.A GRAND JUNCTION ON-CALL SERVICES
Professional Servi from 1, 201 I 201
Professional Personnel
Hours Rate
Associate Partner 3.00 225.00
Associate 13.580 165.00
Totals 16.50
Total Labor
Reimbursable Expenses
MILEAGE
8/4/10 MILEAGE Home-Westfield-Office
8/6/10 MILEAGE Home-Westfield-Office
9/24/10 MILEAGE Home-Westfield-Home
Total Reimbursables
Total this Invoice
Outstanding Invoices
Number Date Balance
25609 9/15/10 7,772.50
Total 7,772.50

2,902.50

90.00

$2,992.50

626 North lllinois Street Indianapolis, IN 46204 317-635-5030 Fax 317-634-5409 www.bdmd.com Invoices 30 days past due will be

charged an annual interest rate of 18%
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= =) ( age / 0 / anes
— g = jJHropoEs e ' ==X
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/;,"Wr g?\,\‘g‘ﬁ o T nvoice
- o
& ; :
o g N “Treetvggevs
E o % _
N 31)+432:>706
Proposal Submitted To: Job Name Job #
o J’W&Mvﬂr//&r/ Ciky o WestE edd Secty nion S'C‘A}S'Cte,gg,
ress Job Locat:on
222y East 117 Sfm,f’ . Cnton Stret chﬁdg -I:l::frt-uo
ate ate o ans
WestCeld, Ta/ 46074 itjz/ 3/ Jio

Phone # [ Architect

ax #

-392-945S () -80Y-3iq0 < O _He &s la

-
We hereby submit specifications and estimates for: & (&7 of Wes€hel 2;

Tree b

ers  completed Che ﬁ;m? wark an 10/25)104
Sa it

Uniew Sbreatscap Phese T,

’ &chb, cnd d:s 65&1/ o"r 50& :
2. Purchase cad mar‘z.”é‘t‘am of (5"?6) 6f Blue. erﬂ/iw A /7/;4& dcgﬁ:?c’
3_Moleh all new ly p/m ted cwregs .

Tobal 3 4Y920.c0

| Plsse Ml Chack €0

TreeH evs
1470) ?}%/ 5
by e . LA 46060

We propose hereby to furnish material and labor — complete in accordance with the above specifications for the sum of:

s H4220.00

Dollars

with payments to be made as follows: <€ u){é' COin félél ¢
=
Any alteration or deviation from above specifications invalving extra costs will Hespectfully
be executed only upon written order, and will become an exira charge over and submitted -
above the estimate. All agreements contingent upon strikes, accidents, or delays 4
beyond our control. Note — this proposal may be withdrawn by us if not accepted within _____ days.
Acceptance of Proposal
The above prices, specifications and conditions are satisfactory and are ;
hereby accepted. You are authorized to do the work as specified. Signature
Payments will be made as outlined above.
Date of Acceptance Signature
Y __7

& NC3819
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Invoice

Phone: (317) 846-3778
Fax: (317) 846-3788
www.vineandbranch.net

4721 E. 146th Street
Carmel, Indiana 46033

City of Westfield

Attn: Accounts Payable
2706 E. 171st Street
Westfield, IN 46074-9734

(317) 896-5452

Description

October 12, 2010
A-TREE PRU/REM

9384-537549
M SMITH
10/12/2010
10/8/2010
JSCOTT

Midland Trail

E. of Union St

S. of Main St
Westfield, IN 46074

27 'Rate” ‘Unit' | Amount

SCOPE OF WORK:
Locust (before asphalt starts) - Remove 8" dead
limb before asphalt

Locust (N, before asphalit) - Crown clean

Osage Orange (N, before asphalt) - Crown clean

Mulberry (N side) - Crown clean

Locust (N side) - Crown clean

Page 1 of 4

85.00

130.00

170.00

130.00

255.00





Invoice
Vine&B

Chllla

4721 E. 146th Street
Carmel, Indiana 46033

Phone: (317) 846-3778
Fax: (317) 846-3788
www.vineandbranch.net

City of Westfield

Atin: Accounts Payable
2706 E. 171st Street
Westfield, IN 46074-9734

(317) 896-5452

|Description™ * -+

October 12, 2010

A-TREE PRU/REM
9384-537549

M SMITH
10/12/2010

10/8/2010
J SCOTT

Midland Trail

E. of Union St

S. of Main St
Westfield, IN 46074

Qty.” " Raté Unit ~ Amount

Osage Orange (N side) - Crown clean
Locust (N side) - Crown clean
Osage Orange (S side) - Crown clean

Dead Cherry (S side) - Remove; Cut stump
flush w/ground

Mulberry (S side) - Remove Northern half

Page 2 of 4

170.00

170.00

255.00

130.00

425.00





Invoice

Phone: (317) 846-3778
Fax: (317) 846-3788
www.vineandbranch.net

4721 E. 146th Street
%> Carmel, Indiana 46033

City of Westfield

Attn: Accounts Payable
2706 E. 171st Street
Westfield, IN 46074-9734

(317) 896-5452

Description B T L B AR kRN S

October 12, 2010
A-TREE PRU/REM

9384-537549
M SMITH
10/12/2010
10/8/2010

J SCOTT

Midland Trail
E. of Union St

S. of Main St
Westfield, IN 46074

‘Qty.”  Rate Unit = Amount

Dead Elm (S side) - Remove; Cut stump
flush w/ground

Dead Boxelder (S side) - Remove; Cut stump
flush w/ground

Cherry (S side) - Remove dead limbs

Locust (hangs out over trail on S side) - Remove;

Cut stump flush w/ground

Osage Orange (S side) - Remove 10ft off
leaning stump

Page 3 of 4

170.00

170.00

85.00

680.00

85.00





Invoice

October 12, 2010
A-TREE PRU/REM
9384-537549

M SMITH
10/12/2010
10/8/2010

J SCOTT

Phone: (317) 846-3778
Fax: (817) 846-3788
www.vineandbranch.net

4721 E, 146th Street
= Carmel, Indiana 46033

City of Westfield Midland Trail

Attn: Accounts Payable E. of Union St
2706 E. 171st Street S. of Main St

Waestfield, IN 46074-9734
(317) 896-5452

Westfield, IN 46074

Qty.  Rate Unit  Amount

Osage Orange (S side) - Crown clean

255.00
12 Locusts (Over trail) - Crown clean 1530.00
3 Dead Poles (along trail) - Remove 85.00
Labor Subtotal Total
4980.00 4980.00 $4,980.00
All material is guaranteed to be as specified. All work to be completed in a professional manner
according to standard practices. Any alteration or deviation from above specifications involving extra
costs will be executed only upon written orders and will become an extra charge over and above the
estimate. All agreements contingent upon delays beyond our control. Purchaser agrees to pay all costs
of collection, including attorney's fees.
Terms: Upon Receipt Thank you for your business!
== == === == Tear Here: Please Return With Payment == == == = s s o - s e e e s o s s e s e s o s e e
City of Westfield Summary: invoice Date: ,
invoice Number: 9384-537549
Attn: Accounts Payable A-TREE PRU/REM 10/12/2010 Total: $4.980.00
2706 E. 171st Street oo fame: Due Date: Balance: $4,980.00
Westfield, IN 46074-9734 dfand tra 10/12/2010
Please return this portion with your payment to:

Vine & Branch, Inc.
4721 E. 146th Street Amount Enclosed:  §
Carmel, IN 46033
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date:

company:

re:

period ending:

BACHITECTUAAL
gdgesicgn

so0LUTIONS

Invoice 2010-0249

10/11/2010

Melody Jones \E\ g

City of Westfield Parks & Recreation )

2706 East 171st Street L
Westfield, IN 46074 synthesis

Replaces Invoices 2010-0207 and 2010-0238
and Remaining Balance on 2010-0100
Midland Trace Trail Phases 1 & 2

Synthesis #0650002.1 SYNTHESIS INCORPORATER

251 NORTH ILLINOIS STREET

August 31, 2010 SUITE 200
IRDIAHAPOLIS, [N 46204
phase I phase fee I prior amount l prior % I curr % } total % l fee earned
FINAL INVOICE PH: 317.951.9500
FAX: 317.951.8501
CD's - Phase 1 9,785.00 9,785.00 100.00% 0.00% 100.00% 0.00
CD's - Phase 2 7,300.00 6,935.00 95.00% 5.00% 100.00% 365.00 i
Bidding - Phase 1 9,595.00 9,595.00 100.00% 0.00% 100.00% 0.00 www.synthine con
Bidding - Phase 2 1,800.00 72.50% 72.50% 1,305.00
Parcel Plats 2,120.00 2,120.00 100.00% 0.00% 100.00% 0.00
Newby #1 1,457.00 1,457.00 100.00% 0.00% 100.00% 0.00
Newby #2 303.00 303.00 100.00% 0.00% 100.00% 0.00
Snow 303.00 303.00 100.00% 0.00% 100.00% 0.00
Basic Services 33,663.00 496% 4.98% 1670.00
Fees This Invoice 1,670.00
Additional Services Trail
Re-Route:
Eaton 437.50
(3.5 hours @ $125.00/hr)
Taggart 420.00
(5.25 hours @ $80.00/hr)
Add'l Service Fees 857.50
Expenses:
From Invoice 2010-0100
Mileage 45.00
EMH&T Re-Route Meeting 180.00
(1.5 hrs. @ $120.00/hr)
Color Copies (102 @ .15) 15.30
Copies (201 @ .05) 10.05
Current Expenses 250.35
Expense Multiplier (.10) 25.04
Expenses This Invoice 275.39 q
TOTAL DUE THIS INVOICE /}Z,u\
Page 1 @:)\/
s
WO





date:

company:

re:

period ending:

Invoice 2010-0249

10/11/2010

Melody Jones

City of Westfield Parks & Recreation
2706 East 171st Street

Westfield, IN 46074

Replaces Invoices 2010-0207 and 2010-0238
and Remaining Balance on 2010-0100
Midland Trace Trail Phases 1 & 2

Synthesis #0650002.1

August 31, 2010

phase '| phase fee prior amount prior % | curr % total_% [ fee earned -

Expenses:
From Invoice 2010-0207
Color Copies (213 @ .15) 10.65
Courier 15.05
Copies (72 @ .05) 3.60
Printing 363.86
Current Expenses 393.16
Expense Multiplier (.10) 39.32
Expenses This Invoice 432.48

TOTAL DUE THIS INVOICE $3,235.37

Page 2

AMACHITERTURAL
DESIGN

soLuUuTIOnNS

e

S
N

sl

synthesis

SYNTHESIS INCORPORATED
251 NORTH ILLINOIS STREET
SUITE 200

INDIANAPOLIS, TN 46204

PH: 317.951.9500
FAX: 317,951.9501

www.synthinc.com
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THE INDIANAPOLIS STAR 1 BILLING PERIOD 2 ADVERTISER / CLIENT NAME
01-SEP-10 TO 30-SEP-10 WESTFIELD TOWN OF-LEGALS
INDYSTAR* COM 23 TOTALDUE 26 UNAPPLIED AMOUNT |3 TERMS OF PAYMENT
93.38 0.00 NET 15
21 CURRENT DUE 22 30 DAYS 60 DAYS OVER 90 DAYS
o . 93.38 0.00 0.00 0.00
Advertising Invoice & Statement
4 PAGE |5 BILLING DATE 8 BILLED ACCOUNT NAME AND ADDRESS g REMITTANCE ADDRESS
1 30-SEP-10
WESTFIELD TOWN OF-LEGALS
6 BILLED ACCOUNT NUMBER
ATTN CINDY GOSSARD INDIANAPOLIS STAR
902695 130 PENN ST DALLAS, TEXAS 75267
7  ADVERTISER CLIENT NUMBER WESTFIELD, IN 46074 ’ 7553
13280
902L950000007kL2880000933815321
10 DATE 17 NEWSPAPER 2 13 DESCRIPTION / OTHER 5 SIZE 7 TIMES RUN 19 GROSS AMOUNT 20 NET AMOUNT
REFERENCE 4 COMMENTS / CHARGES 6 BILLED UNITS 18 RATE
23-Sep 2176414 AFB NATALIE WHEELER TRAN. EXTENSION 10.0000 9 93.38
Thursday 5709396 NEIL VANTREES 10.0000 0.07
CLASSIFICATION 0 - NOBLESVILLE LEDGER 93.38
STATEMENT OF ACCOUNT AGING OF PAST DUE AMOUNTS
21 CURRENT DUE 22 30 DAYS 60 DAYS OVER 90 DAYS 26 UNAPPLIED AMOUNT D3 TOTAL DUE
93.38 0.00 0.00 0.00 0.00 93.38

INDIANAPOLIS STAR

307 N. PENNSYLVANIA ST.

P.0. BOX 145, INDIANAPOLIS, INDIANA 46206-0145

TEL: {317) 444-8484
FED. 1.D. 13-2599556

FAX: (317) 444-8300

24 INVOICE NUMBER

25

ADVERTISER INFORMATION

766288

1

BILLING PERIOD 6

BILLED ACCOUNT NUMBER

7 ADVERTISER/CLIENT NUMBER {2

ADVERTISER / CLIENT NAME

01-SEP-10 TO 30-SEP-10

902695

13280

WESTFIELD TOWN OF-LEGALS






Prescribed by State Board of Accounts 81333-5710043 General Form No. 99P (Rev. 2009A)

7 ; r.nvmnsmsm FOR ;au:”se,Cle :
S“'“" o i %?“'m%% B TILITIES To: INDIANAPOLIS NEWSPAPERS
w S @;w 307 N PENNSYLVANIA ST - PO BOX 145
%“é”:.?mff‘r"vf:?.”m'sf'd“;’a?;"%‘alf;émqﬁéfms JUNTY, INDIANA INDIANAPOLIS, IN 46206-0145
C?arﬁiruc nlla rmdmﬁtely ”% I?ﬁtlj)r gﬁ asi
l‘ll ULl IFIB r feet s .
m. . erﬁﬁﬁ&%ﬂ Ty of soho oo PUBLISHER'S CLAIM

i ﬁﬁ“.,m e
rH O?QMDn Psm?ﬁg qué

sw Ezn .:ﬂ itter - (Must not exceed two actual lines, neither of which shall
Eaie“c“ae acff” ya ot nafencr satstac: 10re than four solid lines of the type in which the body of the
I aual sin e B p“:fg{ﬂ" isement is set). - number of equivalent lines

fusegesun theexecu d"“ahmﬁw Cfor which b aber of lines

&vms Sl e Geeid o bé 3 nanfesponsie b By the nber of lines
o consideration for escalaton.on pices can onsidereds hor of lines
1o terelore nﬂac&r vised fo ot mc.iu(&_ any i

auses In §1etr DFDDOSG S proje

?f onmem b eral @Eme mm wumber of lines in notice

&?E&xi‘ aagni“'asst eiﬁrﬁa ﬂﬁﬂu emen

R i %%NOF e

2.0 columns wide equals _140.0 equivalent lines at .667

uhl '“ﬂﬁ}"“ﬁaﬁé" hi ’“"rﬁ%ﬂ Rﬂﬁ %i%“cfﬂ("? ver line $ 93.38

es i &u&%d ramﬁ ot m ore | S, a1 *harge for )notlces containing rule and figure work (50 per cent
ount

wa C gfrn"g 'EM%: 'a"a ry&::; mu'i rﬁ ? extra proofs of publication ($1.00 for each proof in excess of two) 60
nna or nre“lect oposa * L AMOUNT OF CLAIM .. 9338

The co euwu‘ses'li!e ?%ﬂ”{ ee cE ns,
..m,m_ anﬁ%uns@f. @ { MPUTING COST
Fu1: »ﬁ}ﬂﬁﬁeﬁ%&m{"ﬁ ,E’io%" ff ;,t?]';, 3{;’-“{%“ agle column 5.8 ems Size of type 7
0r a 10| able fe

insertions _2.0

Eﬁf&ll VanTrees, PE
|
s 610, 9/2310 - 5710040

Pursuant to the provisions and penalties of IC 5-11-10-1, I hereby certify that the foregoing account is

Just and correct, that the amount claimed is legally due, after allowing all just credits, and that no part of the same
has been paid.

L also certify that the printed matter attached hereto is a true copy, of the same column width and type size,
which was duly published in said paper 2 times. The dates of publication being between the dates of:

09/16/2010 and 09/23/2010
Additionally, the statement checked below is true and correct:

\_/%ewspaper does not have a Web site.
e

wspaper has a Web site and this public notice was posted on the same day as it was published in
the newspaper

___ Newspaper has a Web site, but due to a technical problem or error, public notice was posted on
__ Newspaper has a Web site but refuses to post the public notice.

a2

SRS

DATE: 09/23/2010 Title: Clerk
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Sep.30.2010 10:02 AM natural health 8032260178 PAGE 3/

YORK CONSTRUCTION AND EXCAVATION INC.
6700 W. ISANOGEL Muncie, IN 47304
CELL 765-760-9806
FAX 765-287-9673
e-MAIL saigejade@acl.com

v
"

pauAtrEction
& susavuting

City Of Westfield
2706 E. 171" Street
Westfield, In 46074

08-10-10
Invoice #109560-6

Job Location: Union St to Carey Road
Job Description: Trail
Job Title: Midland Trace Trail

Job Description and Date:

1) 04/10/10 Unsuitable soil near Sanders Gilen Sign,
-We removed unsuitable, wet soil. In the course of excavating, we found a foundation buried, and
a broken field tile, We excavated and replaced the te, We backfilied with compacted #33 stone.

bull dozet 1he@ $75.00 75.00
#53 stong 20 ton @ 15.00 per ton 300.00
ferncos/pipe : 75.00
450.00
2) 04/13/10 Redesigned and re cut grades around Sanders Glenn sign.
bull dozer 4 hr @ $75.00 300.00
labor 2 laborers @ 2 hours @@ 40 per hour 160.00
460.00
3) 04/16/10 Installed 44 feet of 12”cmp and 2 end sections for drainage near Sanders Glenn and Cherry St
pipe and end sections 680.00
labot 2 laborers @ 2 hours @ 40 per hour 160.00
backhoe 2 @ 75 per hour 15000
990.00
4) 04/20/10 Cleared path by chain sawing to see new design of path on Mr. Anderson’s property.
labor 2 laborers @ 4 howrs @ 40 per howr 160.00

5) 04/21/10 Backhauled dirt into curb area after re-engineering cutb area, We hauled too much out based
on original design.

Bulldozer 12 he @ $75 per hour 900.00
excavator 12 hr @ 125 per hour 1500.00
dump truck 12 br @ 65 per hour 780.00

A0 -001-349





Sep.30.2010 10:02 AM natural health

labor 2 labot @ 2 hours @40.00 per hour

8032260178

PAGE. 4/

160.00
3340.00

6) 04/22/10 Removed 15’ hdpe pipe that was under proposed tall. The design showed Tying proposed
duraslot and existing tile in the roadway. Had to call in dumpsters to dispose of pipe.

excavator 3 hr @ 125 per howr 375.00
dump truck 3 hr @ 65 per hour 195.00
labor 2 Jabor @ 3hours @ 40.00 per hour 240.00
dumpster 485.00
1295.00
7) 04/28/10 Re-designed and engineered new entry into woods.
labor 2 jabor @ 2hr @40 per hour 160.00
8) 05/05/10 new design of chain link fence, with sevoral gates, posts and hardware added.
' * terminal posts 37 and 4” 777.08
gates and hardware 4606.00
Labor ( to be completed) e
5383.08
9) 07/2110-07/23/10 duraslot
12" duraslot 11477.08
inlet 500.00
concrete 29 yards at 100.00 per yard 2900.00
12 hdpe pipe 196.80
Backhoe 24hr @ 75 per nour 130000
dump fees 3 @40 120.00
dump truck 16 e @ 65 per hourt 1040.00
f.abor 64 hir @ 40 per hour 2560.00
tid riser 60
Stone 15.56 ton (@ 25.00 per ton 389.00
Saw cut +/- 205 feet @ 2.00 410.00
21452.88
10) regrade trail after retaining wall was installed
Dozer 1 hr @ 75 per hour 75.00
Labor 1 hr @ 40 per hour 40.00
115.00
1) 07/14/10-08/03/10 geogrid
#353 stone 439.16 tor 312213
geogrid 10170.00
Backhoe 40 hr @ 75 per hour 3000.00
Dozer 40 hr @ 75 per hour 3000.00
Bobeat 16 hr @ 45 per hour 720.00
Roller 5 hr @ 100 per hour 500.00
dump trucks 40 T @ 65 per hour 2600.00
23112.13
12) instafled 2 culverts in low lying areas of newly designed trail in the woods.
pipe 440
end sections . 196
backhoe 2 hr @75 per hour 150
labor 2hr @ 40 80
866.00
13) installed 15 culvert pipe, | inlet at newly designed trail head identification sign.
pipe, catch basin, lid 1110.00
backhoe 8 hr @ 75 per hout 600.00





Sep.30.2010 10:02 AM natural health 8032260178

fabor 8 @ 40 per hour 32000
2030.00
14) removed cxisting trail at newly designed trail identification sign area.
backhoe 3 hr @75 per hour 225.00
dumptruck 3 hr @ 65 per hour 195.00
dump fees 1 @40 40.0¢
labor 2@3hr @40 240.00
700.00
15) installed 15 omp pipe near cemetary to replace an existing vep pipe.
pipe & end sections 592.00
backhoe 2@75 150.00
tabor 2 @ 40 80.00
822.00
Invoice Total $61270.09

Jason York
President

York Construction and Excavation

LICENSED RONDED INSURED

24HR EMERGENCY SVC COMMERCIAL/RESIDENTIAL

PAGE.

5/
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