
CHANGE ORDER 
No.  1 

 
PROJECT:  Midland Trace Trail – Phase 2 
 
OWNER:  City of Westfield – Park and Recreation  
  2728 East 171st Street 
  Westfield, IN 46074 
 
CONTRACTOR:  Gibraltar Construction Company 
 
ORIGINAL CONTRACT DATE:  8-5-10 
 

 
DATE OF ISSUANCE:   
 
 

 
You are directed to make the following changes in the Contract Documents. 
 
Description:  Instead of installing traditional concrete footers for the wing walls and abutments for the bridge; changed to 
helical piers. See attached sheets. 
 
Purpose Justification of Change Order: This will speed up construction timeline and decrease the overall construction 
cost.  
 

CHANGE IN CONTRACT PRICE 
 
Original Contract Price 
$  198,400 

CHANGE IN CONTRACT TIME 
 
Original Contract Time 
 11-1-10 (Completion)  

 days or date 

Previous Change Order No. 
$  N/A 

Net change from previous Change Orders 
  N/A 

 days  

Contract Price prior to this Change Order 
$  198,400 

Contract Time prior to this Change Order 
  11-1-10 

 days or date 

Net Increase (Decrease) of this Change Order  
$  (12,600) 

Net Increase (Decrease) of this Change Order 
 ( 5)  Days 

 days 

Contract Price with all approved Change Orders 
$  185,800 

Contract Time with all approved Change Orders  
  10-27-10 

 days or date 

 
RECOMMENDED:  APPROVED: APPROVED: 
by: Neil Van Trees  by:  by: 
        City of Westfield            Redevelopment Commission            Contractor 

         
       

        
     

     
     

       
     

 



City of Westfield 
Midland Trace Trail – 

 East Leg- Phase 2 

 
 

 
PROJECT: 

Midland Trace Trail – East Leg – Phase 2 
 

PREPARED FOR: 
AccuLevel 

9495 North Waldron Road 
Rossville, IN 46065 

(765) 379-2617  
 
  

PREPARED BY: 
Silver Creek Engineering, Inc. 

7225 Woodland Drive, Suite 200 
Indianapolis, IN 46278 

(317) 297-5610 
 

DATE: 
September 21, 2010 

 
 

DESIGNER: 
Scott Szentes, P.E. 

Graeme Sharpe, P.E. 
 

JOB NUMBER: 
10331 

 

Calculations 















Midland Trace - SCE Analysis

102

None

HeliCAP-v2.0 SUMMARY REPORT

Job Name:

Job Number:

Boring Number:

Water Table Depth:

Application: Compression

9/15/2010   2:27:03 PM

X:\Jobs\2010\10331\HeliCap\Chance-B-102.mdb

No Load Zone: 1.0 ft

                                                                       Capacity Summary

Helix Ult. HelixPile InstallationUltimate
Depth BearingNumber TorqueRecommended

(ft) Capacity (ft-lbs)Helix Capacity
(kips) (kips)

Number:1
Helix Gr:50 Thk:1/2"Product: RS2875.203________________________________________________________________

50.0 kipsHelix Strength:________________________________________________________________
Length:28.0 Angle:90.0Datum Depth:0.0________________________________________________________________

US NavyFriction Analysis Method:________________________________________________________________
Dia:2.9 Length:27.5Friction Type: Steel________________________________________________________________

23.0 15.5t   12" helix 15.5t
15.5c 15.5c

25.5 10.7t   10" helix 10.7t
25.1c 25.1c

27.5 20.8t   8" helix 20.8t
21.8c 21.8c

Total Ult. Helix
47.1t Tension (Qbt\Qht) 47.1t___________________________________________________________________________________________________________________

Total Ult. Helix
62.6cCompression (Qbc\Qhc) 596162.6c___________________________________________________________________________________________________________________

14.2t/cTotal Ult.Friction(Qf) 14.2t/c___________________________________________________________________________________________________________________
Total Ult.-Combined

76.8cCapacity(Qc) 76.8c
___________________________________________________________________________________________________________________

____________________________________________________________________________

                                                                                Soil Profile

Cohesion N     BondTop of Angle of In-situSoil Nc \ Nq Effect.
(psf)       ValueLayer Internal UnitType Unit

      (psf)Depth Friction Weight Weight
(ft) (Degrees) (pcf) (pcf)

0         .0.0 0.0 701-Clay Fill  0 700 9 \
0         .1.0 0.0 701-Clay Fill  0 700 9 \

2250     7183.0 0.0 116Clay  0 11618 9 \
2250     71822.0 0.0 116Clay  0 11618 9 \

0    147026.0 33.5 112Sand  21 11222 0 \
0    213827.5 33.5 112Sand  21 11222 0 \
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2750     72650.0 0.0 120Clay  0 12022 9 \
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