RDC Approval's 1/24/11

404-001-349
Bernardin Lochmueller & Assoc./Regional Detention
Design 12/31/10 441811

210-001-349

Appraisals Unlimited of Indiana/Revisede Parcel 82  12/5/10 Appraisals

USI Consultants/Midland Trace Pedestrian Bridge 12/27/10 8472

Total

wn

22,642.00 @

450.00 g

5,000.00 @

28,092.00



BERNARDIN * LOCHMUELLER & ASSOCIATES, INC.

6200 Vogel Road - Evansville, Indiana 47715-4006 - www.blainc.com
Phone 812.479.6200 - Toll Free 800.423.7411 - Fax 812.479.6262

One Source for a World of Solutigns

City of Westfield Invoice #: 441811
2706 East 171st Street Project : 21000350SW
Westfield IN 46074 Project Name : Westfield Regional Detention Design
Attention: Neil Van Trees Invoice Group : **
Invoice Date : 12/31/2010
For Professional Services Rendered through: 11/30/2010
Project Progress and Status:
Coordination with Weihe Engineers for Union Street Flats.
Computations for Union Street Flats.
Total Project Fee Authorized 287,500.00
Percent Complete as of 11/30/2010 21.80
Fee Earned To Date 62,686.85
Less Previous Billings 40,044.85
Current Billing Amount 22,642.00
Amount Due This Invoice 22,642.00

ENGINEERING » PLANNING <« SURVEYING + ENVIRONMENTAL SERVICES
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INVOICE

Date: 12/05/2010
To:  City of Westfield
Attn: Neil VanTrees, P.E.

Engineer
804-3100

Attn:  Mr. VanTrees
At your request, | revised Parcel 82 (Clark)

Parcel. Purpose Amount
82 Revised per engineering changes $450.00

Please forward payment to: 1145 Church Street, Indianapolis, IN 46225-1433

Respectfully submitted,
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John J. Fife
Certified General Appraiser

Appraisals Unlimited of Indiana
1145 Church Street Indianapolis, IN 46225
Office (317) 450-5055
www.auoi.com
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8415 East 56th Street
Indianapolis, Indiana 46216
Phone: 317-544-4996
Fax: 317-544-4997

Invoice

To: City of Westfield
City Services Center

2706 E. 171st Street

Westfield, IN 46074

Attention: Mr. Neil VanTrees, Engineer
Project: 2010097 Midland Trace Trail Phase 2
Pedestrian Bridge Relocation

Invoice Number: 8472
Monday, December 27, 2010

Invoice for providing construction inspection services performed for the above
referenced project. Work performed in accordance with our Agreement dated

08/01/10.

Project Manager: Thomas S. Dick
Professional Services for the Period: 11/1/2010 to 12/15/2010

Fixed Fee
Construction Inspection

Billing Group: 01

Contract Amount: $12,500.00

Percent Complete: 100.00%

Fee Earned: $12,500.00

Prior Fee Billings: 7,500.00

Current Fee Total: $5,000.00

Billing Group Subtotal: 5,000.00

Project Totals:
LR & 4 H £ +

** Fotal Project Invoice Amount: $5,000.00
Cyrrent 31-60 Days 01-90 Days 91-120 Days > 120 Days
$5,000.00 $0.00 $7,500.00 $0.00 $0.00
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