RDC Approval's 3/3/11

301-001-349

Browning Day Mullins/Grand Junction Schematic
Design

210-001-349
Appraising Indiana/Natalie Wheeler Trail

320-001-349

Browning Day Mullins/Grand Junction Martha Doan
Memorial Gardens and Trailhead

Browning Day Mullins/Grand Junction Martha Doan
Memorial Gardens and Trailhead

Gibraltar Construction/Martha Doan Memorial
Garden

2/14/11 25847

2/25/11 App IN

2/14/11 25846

2/14/11 25845

2/4/111

$ 29,250.00 f)

$ 2,200.00 f§
$ 990.00 f}
$ 750.00 )
$ 115,515.90 g

$ 148,705.90



Invoice

ARCHITECTS
CITY OF WESTFIELD February 14, 2011
2728 EAST 171ST STREET Project No: 10L043
WESTFIELD, IN 46074 Invoice No: 25847
Project 10L043 GRAND JUNCTION SCHEMATIC DESIGN
0 0 n 1. 2011
Fee
Percent
Biiling Phase Fee Complete Earned
FEE 195,000.00 15.00 29,250.00
Total Fee 195,000.00 29,250.00
Previous Fee Billing 0.00
Current Fee Billing 29,250.00
Total Fee 29,250.00
Total this Phase $29,250.00
Total this Invoice $29,250.00
%qc‘]
\ 4
00

626 North lllinois Street Indianapolis, IN 46204 317-635-5030 Fax 317-634-5409 www.bdmd.com Invoices 30 days past due will be
charged an annual interest rate of 18%
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[ — 1
| A\ PRRAISING
g

Julie West

Appraising Indiana
7245 Forest Park Drive
Indianapolis, IN 46217
Phone: (317)450-5058

INVOICE FOR APPRAISAL SERVICES

February 25, 2011

Neil Van Trees, P.E.
nvantrees@westfield.in.gov
Westfield Public Works

Invoice for appraisal services rendered for acquisition along Union Street for the
Natalie Wheeler Trail in Westfield, IN

PARCEL FORM COMMENTS FEE
Hamilton SF SW quadrant of David $2,200.00
Square Brown Dr & Union St

Thank you for the opportunity to provide this appraisal service! Payment is due
within 30 days of submission of invoice.

Sk MLt





Alll’PRAISlNG

Julie West

Appraising Indiana
7245 Forest Park Drive
Indianapolis, IN 46217
Phone: (317)450-5058

PROPOSAL FOR APPRAISAL SERVICES

September 17, 2010

Neil Van Trees, P.E.
nvantrees@westfield.in.gov
Westfield Public Works

Proposal and Letter of Engagement for Appraisal services rendered for Acquisition
along Union Street in Westfield, IN

PARCEL FORM COMMENTS FEE
Hamilton SF SW quadrant of David $2,200.00
Square Brown Dr & Union St

Thank you for the opportunity to provide this appraisal service! Payment is
due within 30 days of submission of inveice.

A

Please acknowledge agreement by signing below:

%J (‘W?—/Lz\L Q@ﬁ 720

}\Jl e‘-.\ \fc\f:ﬂ’\lé‘.e&
EVB%Q@ '










acotham
File Attachment
Appraising Indiana $2,200.pdf


Invoice

ARCHITECTS

CITY OF WESTFIELD February 14, 2011

2728 EAST 171ST STREET Project No: 09L030.C1

WESTFIELD, IN 46074 Invoice No: 25846

Project 09L030.C1 GRAND JUNCTION-MARTHA DOAN MEMORIAL GARDENS
AND TRAILHEAD

Additional Construction Observation
Professional Services from Janu 1. 2011 to January 31, 2011

Professional Personnel

Hours Rate Amount
Associate
HUTSLAR, JONATHAN 6.00 165.00 990.00
Totals 6.00 990.00
Total Labor 990.00
Billing Limits Current Prior To-Date
Total Billings 990.00 8,670.00 9,660.00
Limit 25,000.00
Remaining 15,340.00
Total this Invoice $990.00
Outstanding Invoices
Number Date Balance
25808 1/114/11 6,030.00
Total 6,030.00
2
\
/DD
r'}D

626 North lllinois Street Indianapolis, IN 46204 317-635-5030 Fax 317-634-5409 www.bdmd.com Invoices 30 days past due will be
charged an annual interest rate of 18%
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%>~> Document G702/CMa” — 1992

Application and Certificate for Payment Construction Manager-Adviser Edition

TO OWNER: City of Westfield PROJECT: T Do Mainioral Gasden APPLICATION NO: Distribution to:

2706 East 171st Street PERIOD TO: 2/4)11 OWNER O

Yiecthald, It 42014 CONSTRUCTION MANAGER [

FROM CONTRACTOR: Clbatter Construction Com VIA CONSTRUCTION MANAGER: CONTRACT cb._.m“m 20011 ARCHITECT O

2032 N. Webster Ave. PROJECT NOS: / / CONTRACTOR O

Indianapolis, IN 46219 VIA ARCHITECT: FIELD O

Browning Day Mullins Dierdorf

CONTRACT FOR:  General Trades Contract - Package 1 \ =

CONTRACTOR’S APPLICATION FOR PAYMENT The undersigned Contractor certifies fhat to the best of the Contractor’s knowledge, information and

belief the Work covered by this Application for Payment has been completed in accordance with the
Contract Documents, that all anfountglhave been paid by the Contractor for Work for which previous
Certificates for Payment werg ifsugd and payments received from the Owner, and that current

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached.

1. ORIGINAL CONTRACT SUM .........cccviciiminnnsreeinennnscsinnseesnneneee 0 270,220.00 payment shown herein is nowffug.
2. Net change by Change Orders ...................... e 93,930.00 CONTRACTOR:Gibraltar ion Corp
3. CONTRACT SUM TO DATE (Line 1 £2) .coreerrooecerorseeresoorssnennne. $.__324,150.00 By: Date: _2-4~//
4. TOTAL COMPLETED & STORED TO DATE (Column G on G703) «........... $ 128,351.00 State of: - 5 .N% c\ <
5. RETAINAGE: County of: b BRIAN R J
a % of Completed Work Siibscribed and slon o be i ?\_Omn_u._Um
(Column D + E on G703) s 12,835.10 me this &77/ day of %W@ M Cens ancock County
b. % of Stored Material Notary Public: e y Lemm mxb 11-29-2017
(Column F on G703) $ . My CommiSsion expires: /- 29~/ 7 OUBB“wm_o: # 611862
Total Retainage (Lines 5a + 5b or Total in Column I of G703).. $ CERTIFICATE FOR PAYMENT
115,515.90 In accordance with the Contract Documents, based on on-site observations and the data comprising
6. TOTAL EARNED LESS RETAINAGE ........ S this application, the Construction Manager and Architect certify to the Owner that to the best of their
(Line 4 Less Line 5 Total) 0.00 knowledge, information and belief the Work has progressed as indicated, the quality of the Work is in
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ..o . accordance with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT
: : F CERTIFIED.
(Line 6 from prior Certificate)
8..CURRENT PAYMENTDUE ..ol i it $ 11551590 | AMOUNT CERTIFIED .................. ANy

(Attach explanation if amount certified differs from the amount applied. Initial all figures on this

9:BALANCETOFINISH, INCLUDGREIARACE Application and on the Continuation Sheet that are changed to conform with the amount certified.)

(Line 3 less Line 6) $ 208,634.10 CONSTRUCTION MANAGER:
By: Date:
CHANGE ORDER SUMMARY ADDITIONS | DEDUCTIONS |  ARCHITECT:
Total changes approved in previous months by Owner | $ S By: Browning Day Mullins Dierdorf Date:
Total approved this Month $ 3 This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
TOTALS |$ $ named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
NET CHANGES by Change Order S the Owner or Contractor under this Contract.

CAUTION: You should sign an original AlA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AlA Document G702/CMa™ — 1992, Copyright © 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties.
Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law.
Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AlA Contract Documents, e-mail The American Institute of Architects’ legal counsel, copyright@aia.org.






AIA Document G702/CMa" - 1992 Instructions

Application and Certificate for Payment Construction Manager-Adviser Edition

A. General Information

AIA Document G702/CMa, Application and Certificate for Payment, Construction Manager-Adviser Edition, ig to be used in con}unqion with AIA Document G703,
Continuation Sheet. These documents are designed to be used on a Project where a Construction Manager is employed as an adviser to the Owner, but not as a
constructor, and where multiple Contractors have direct Agreements with the Owner. Procedures for their use are covered in AIA Document A201/CMa, General

Conditions of the Contract for Construction, Construction Manager-Adviser Edition, 1992 Edition.

B. Reproductions

This document is a copyrighted work and may not be reproduced or excerpted from without the express written permission of the AlA. There is no implied permission to
reproduce this document, nor does membership in The American Institute of Architects confer any further rights to reproduce this document.

The AIA hereby grants the purchaser a limited license to reproduce a maximum of ten copies of a completed G702/CMa, Ibut only for use in cormection Iwith a par_ticglar
project. The AIA will not permit reproduction outside of the limited license for reproduction granted above, except upon written request and receipt of written permission

from the AlA.
Rights to reproduce the document may vary for users of AlA software. Licensed AIA software users should consult the End User License Agreement (EULA).

To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

C. Completing the G702/CMa Form

After the Contractor has completed AIA Document G703, Continuation Sheet, summary information should be transferred to AIA Document G702/CMa, Application and
Certificate for Payment, Construction Manager-Adviser Edition.

The Contractor should sign G702/CMa, have it notarized and submit it, together with G703, to the Construction Manager and Architect.

The Construction Manager and Architect should review G702/CMa and G703 and, if they are acceptable, complete the Certificate for Payment on G702/CMa. The
Construction Manager and Architect may certify a different amount than that applied for pursuant to Sections 9.5 and 9.6 of A201/CMa. They should then initial all figures
on G702/CMa and G703 that have been changed to conform to the amount certified and attach an explanation. The completed G702/CMa and G703 should be forwarded
to the Owner.

D. Completing the G703 Form

Heading: This information should be completed to be consistent with similar information on AlA Document G702/CMa, Application and Certificate for Payment,
Construction Manager-Adviser Edition.

Columns A, B & C: These columns should be completed by identifying the various portions of the Project and their scheduled value consistent with the schedule of
values submitted to the Architect at the commencement of the Project or as subsequently adjusted. The breakdown may be by sections of the Work or by Subcontractors
and should remain consistent throughout the Project. Multiple pages should be used when required.

Column C should be subtotaled at the bottom when more than one page is used and totaled on the last page. Iniially, this total should equal the original Contract Sum.
The total of column C may be adjusted by Change Orders during the Project,

Column D: Enter in this column the amount of completed work covered by the previous application (columns D & E from the previous application). Values from column F
(Materials Presently Stored) from the previous application should not be entered in this column.

Column E: Enter here the value of Work completed at the time of this application, including the value of materials incorporated into the project which were listed on the
previous application under Materials Presently Stored (column F).

Column F: Enter here the value of Materials Presently Stored for which payment is sought. The total of the column must be recalculated at the end of each pay period.
This value covers both materials newly stored for which payment is sought and materials previously stored which are not yet incorporated into the Project. Mere payment
by the Owner for stored materials does not result in a deduction from this column. Only as materials are incorporated into the Project is their value deducted from this
column and incorporated into column E (Work Completed - This Period).

Column G: Enter here the total of columns D, E and F. Calculate the percentage completed by dividing column G by column C.
Column H: Enter here the difference between column C (Scheduled Value) and column G (Total Completed and Stored to Date).

Column I: This column is normally used only for contracts where variable retainage is permitted on a line-item basis. It need not be completed on projects where a
constant retainage is withheld from the overall contract amount.

Change Orders: Although Change Orders could be incorporated by changing the schedule of values each time a Change Order is added to the Project, this is not
normally done. Usually, Change Orders are listed separately, either on their own G708 form or at the end of the basic schedule. The amount of the original contract
adjusted by Change Orders is to-be entered in the appropriate location on the G702/CMa form.

Construction Change Directives: Amounts not in dispute that have been included in Construction Change Directives should be incorporated into one or more Change
Orders. Amounts remaining in dispute should be dealt with according to Section 7.3 in A201/CMa.

E. Making Payment

The Owner should make payment directly to the Contractor based on the amount certified by the Construction Manager and Architect on AIA Document G702/CMa,
Application and Certificate for Payment, Construction Manager-Adviser Edition. The completed form contains the name and address of the Contractor. Payment should
not be made to any other party unless specifically indicated on G702/CMa.

AlA Document G702/CMa™ — 1992, Copyright © 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S.
Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal
penalties, and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed.
To report copyright violations of AlA Contract Documents, e-mail The American Institute of Architects’ legal counsel, copyright@aia.org.






‘CONTINUATION SHEET Page 2 of 3

APPLICATION AND CERTIFICATE FOR PAYMENT, containing Contractor's signed Certification, is >WWMMMWMNZUﬂ%m 2/4/20 ‘_“

attached. In tabulations below, amounts are stated to the nearest dollar. Use Column | on Contracts ’

where variable retainage for line items may apply. PERIOD TO: 1/31/2011

ARCHITECT'S PROJECT NO. :
A B C D E F G H ]
WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK SCHEDULED | FROM PREVIOUS PRESENTLY | comPLETEDAND | % m>ﬂ,,___mm T0 RETAINAGE
NO. VALUE APPLICATION THISPERIOD | STORED (NOTIN | STORED TODATE | (G/C) (IF VARIABLE RATE)
. (D+E) DORE) (D+E+F) €-¢)

1 |Construction Engineering $9,300 7,000 7000 75% 2,300 700.00
2 |Mobilization and Demobilization $20,192 16,700 16,700 | 83% 3,492 1,670.00
3 _|Clearing, Grubbing, Site Demo $2,226 1,800 1,800 | 81% 426 180.00
4 |Excavation/Backfill $3,660 2,200 2,200 60% 1,460 220.00
5 |Silt Fence/Straw Bales $1,050 850 850 | 81% 200 85.00
6 |Underdrains $265 - 0% 265 -
7 |Concrete Foundations $5,901 5,901 5,901 | 100% - 590.10
8 |Concrete Stairs $4,875 - 0% 4,875 -
9 |Relocate Plaque $125 - 0% 125 -
10 {Masonry Walls $23,522 23,522 23,522 1 100% - 2,352.20
11 |Limestone Wall Caps $9,283 7,000 7,000 ] 75% 2,283 700.00
12_|Limestone Wall Sign $1,860 1,860 1,860 |- 100% - 186.00
13 |Metal Step Railings , $3,540 - 0% 3,540 -
14 {Plaque $1,078 950 950 88% 128 95.00
15 |Water Lines & Meter Pit $7,041 6,700 6,700 95% 341 670.00
16_|Drinking Fountain $5,460 4,500 4,500 | 82% 960 450.00
17 |Concrete Curbs $5,768 5,768 5,768 | 100% - 576.80
18 |Concrete Sidewalks $7,018 : - 0% 7,018 -
19 |Stone Base for Pavements $8,064| 4,700 4,700 | 58% 3,364 470.00
20 |No. 12 Stone Surface $1,750 o 0% 1,750 -
21 |Subgrade Treatment Type 4 $990 - 0%] 990 -
22 |Benches $6,160 - 0% 6,160 -
23 |BkkeRacks $2,500 , , - 0% 2500 -
24 |Trash Receptacles , $3,045 - - 0% 3,045 -
25 |Relocate Trellis $1,000 , - 0% 1,000 -






‘CONTINUATION SHEET Page 3 of 3

APPLICATION AND CERTIFICATE FOR PAYMENT, containing Contractor's signed Certification, is APPLICATION NO. ) !
attached. In tabulations below, amounts are stated to the nearest dollar. Use Column | on Contracts APPLICATION DATE: 2/4/2011
where variable retainage for line items may apply. PERIOD TO: 1/31/2011
ARCHITECT'S PROJECT NO. :
A B C D E F G H |
WORK COMPLETED MATERIALS TOTAL BALANCE TO
[TEM DESCRIPTION OF WORK SCHEDULED | FROM PREVIOUS PRESENTLY | COMPLETEDAND | % FINISH RETAINAGE
NO. VALUE APPLICATION THISPERIOD | STORED(NOTIN | STORED TODATE| (G/C) c-6) (IF VARIABLE RATE)
(D+E) DORE) (D+E+F)
26 |Relocate Bench $1,204 - 0% 1,204 -
27 |Monument Finials $4,650 - 0% 4,650 -
28 |Garden Memorial Relocate $1,950 - 0% 1,950 -
29 |Asphalt Paving $8,366 - 0% 8,366 -
30 |irrigation $4,498 - 0% 4,498 -
31_|Landscaping & Muich $19,655 - 0% 19,655 -
32 |Mineral Mulch $5,596 - 0% 5,596 -
33 |Plant Mix $5,796 - 0% 5,796 -
34 |Seed & Sod $1,624 - 0% 1,624 -
35 |PVC Sleeves $600 600 600 § 100% - 60.00
36_|Electric-Trenching & Conduit $1,400 - 0% 1,400 -
37_|Electrical-Wiring $4,610 - 0% 4,610 -
38 |Electrical-Service Point - Dist. $7,740 - 0% 7,740 -
39 |Electrical-Led Type "A" Fixtures $4,692 - 0% 4,692 -
40 {Electrical-Led Type "B" Fixtures $12,500 - 0% 12,500 -
41 |Granite Pavers $10,412 - 0% 10,412 -
42 |Brick Pavers $16,587 - 0% 16,587 -
43 | Stone Stair Treads $16,055 8,000 8,000 50% 8,055 800.00
44 |Paver Edge Restraints $5,355 4,300 4,300 | -~ 80% 1,055 430.00
45 |Joint Sealants $1,257 - 0% 1,257 -
46 O:m:mm Order #1 : $47,550 21,000 21,000 44% 26,550 2,100.00
47 O:m:mm Order #2. : $6,380 5,000 5,000 78% 1,380 500.00
48
49
50
$324,150 $0 $111,601 $16,750 $128,351] +40% $195,799 $12,835






ISA Form # 1-402

“ ‘ AFFIDAVIT AND WAIVER OF LIEN

[] FINAL PARTIAL PAYMENT TO FOLLOW

State of Indiana, County of Marion, SS

Michael Smith being duly sworn state that he is the President of Gibraltar Construction Corp having contracted with the
Owner to furnish certain materials and / or labor for a project known as Martha Doan Memorial Garden

Located in Westfield, IN

and owned by City of Westfield

and does hereby further state on behalf of the aforementioned contractor:
(PARTIAL WAIVER) that there is due from the Owner the sum of

One Hundred Fifteen Thousand Five Hundred Fifteen and 90/100 Dollars ($115,515.90)

D receipt of which is hereby acknowledged; or

E the payment of which has been promised as the sole consideration of this Affidavit and Partial Waiver of Lien
which is given solely with respect to said amount, and which waiver shall be effective only upon receipt of
payment thereof by the undersigned;

(FINAL WAIVER) that the final balance due from the Owner is the sum of

Dollars ( )

[:l receipt of which is hereby acknowledged; or

D the payment of which has been promised as the sole consideration for this Affidavit and Final Waiver
of Lien which shall become effective upon receipt of such payment.

THERFORE, the undersigned waives and releases unto the Owney]of said premises, any and all lien or claim whatsoever
on the above-described property and improvements thereon accotnt of LABOR or material or both, furnished by the
undersigned thereto, subject to limitations of conditions expressed/herein, if any; and further certifies that no other party
has any claim or right to a lien on account of any work rm r material furnished to the undersigned for said project,
and within the scope of this affidavit and waiver.

Gibraltar Construction Corp By / Title President

WITNESS MY HAND AND NOTORIAL SEAL 4th day C)/February, 2011. /

Y l « -
A Res. of DNQteR: Rablioty
/ /My Comm. Exp. 11-298-2017

ission # 611862
© 1978 INDIANA SUBCONTRACTORS ASSOCIATION INCORPORATED Comm|ss1on
' Unautharited Reproduction Protibned R 1067






GIBRALTAR

2832 N. Webster Avenue
indianapolis, Indiana 46219
CONSTRUCTION CORP (317) 375-168B » (FAX) 375-1589

DATE: February 4, 2011 RE: Martha Doan Memorial Garden

TO: City of Westfield
2728 East 171st Street
Westfield, IN 46074

ATTENTION: Accounts Payable

WE ARE SENDING YOU  [X] HEREWITH [_] UNDER SEPARATE COVER

[ ] SHOP DRAWINGS — Submitted By:

OTHER
%ﬁ

COPIES DESCRIPTION SPEC REF #

1 Pay App #1 with Waiver of Lien

FOR YOUR: @ File & Use l:l Correct & Resubmit
[ ] Approval [ ] Approved
[] Selection [ ] Approved as Noted
REMARKS:
Copies To:

e

Brian McBride

Respecifully,










acotham
File Attachment
Gibraltar $115,515.90.pdf


Invoice

ARCHITECTS

CITY OF WESTFIELD February 14, 2011

2728 EAST 171ST STREET Project No: 08L030.C

WESTFIELD, IN 46074 Invoice No: 25845

Project 09L030.C GRAND JUNCTION-MARTHA DOAN MEMORIAL GARDENS
AND TRAILHEAD

Professional Services fro n 1, 2011 to Jan 31,20

Phase 07 Const Admin
Fee
Percent
Billing Phase Fee Complete Earned
Construction Administration 7,500.00 100.00 7,5600.00
Total Fee 7,500.00 7,500.00
Previous Fee Billing 6,750.00
Current Fee Billing 750.00
Total Fee 750.00
Total this Phase $750.00
Total this Invoice $750.00
Outstanding Invoices
Number Date Balance
25807 1/14/11 2,669.00
Total 2,669.00

626 North lllinois Street Indianapolis, IN 46204 317-635-5030 Fax 317-634-5409 www.bdmd.com Invoices 30 days past due will be
charged an annual interest rate of 18%
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