
404‐001‐349

Bernardin Lochmueller/Westfield Regional Detention 
Design 9‐30‐11 500328 12,755.20$                
Bernardin Lochmueller/Westfield Regional Detention 
Design 8/31/11 500246 1,522.55$                  

14,277.75$        

210‐001‐349

Grady Bros./Natalie Wheeler Trail Extension Pay Est. #3 171,193.06$             

171,193.06$    

Total 185,470.81$    

RDC Approval's 10/17/11
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1 Mobilization and Demobilization LS 25,000.00$            1.00 1.00 0.25 6,250.00 0.75 1.00 $25,000.00 25,000.00$               


2 Construction Engineering LS 8,000.00$              1.00 1.00 0.25 2,000.00 0.75 1.00 $8,000.00 8,000.00$                  


3 Clearing Righ of Way LS 22,000.00$            1.00 1.00 1.00 1.00 $22,000.00 22,000.00$               


4 Maintaining Righ of Way LS 8,000.00$              1.00 1.00 0.25 2,000.00 0.75 1.00 $8,000.00 8,000.00$                  


5 Excavation, Common LS 25,000.00$            1.00 1.00 0.25 6,250.00 0.75 1.00 $25,000.00 25,000.00$               


6 Mailbox Relocate, Single EA 370.00$                  5.00 5.00 2.50 925.00 2.50 5.00 $1,850.00 1,850.00$                  


7 Mailbox Relocate, Multiple LS 5,148.00$              1.00 1.00 0.50 2,574.00 0.50 1.00 $5,148.00 5,148.00$                  


8 Fence Removal LF 5.00$                       225.00 225.00 225.00 225.00 $1,125.00 1,125.00$                  


9 Concrete Sidewalk Removal SYD 11.65$                    791.00 791.00 49.43 575.86 791.00 840.43 $9,791.01 9,215.15$                  


10 Concrete Curb/Gutter Removal LF 21.00$                    345.00 345.00 345.00 345.00 $7,245.00 7,245.00$                  


11 Compacted Aggregate, No. 53, Base TON 18.00$                    647.00 647.00 647.00 11,646.00 647.00 $11,646.00 11,646.00$               


12 HMA Surface, Type A TON 76.25$                    160.00 160.00 160.00 12,200.00 160.00 $12,200.00 12,200.00$               


13 HMA Intermediate, Type A TON 59.00$                    320.00 320.00 320.00 18,880.00 320.00 $18,880.00 18,880.00$               


14 HMA Surface, Type B TON 64.65$                    450.00 450.00 613.86 39,686.05 613.86 $39,686.05 29,092.50$               


15 HMA for Approaches, Type B TON 203.00$                  15.00 15.00 15.00 3,045.00 15.00 $3,045.00 3,045.00$                  


16 Milling of Asphalt, Variable Depth SYD 2.20$                       5450.00 5450.00 8650.00 19,030.00 8650.00 $19,030.00 11,990.00$               


17 Milling of Asphlat Driveway Approaches SYD 27.00$                    69.00 69.00 69.00 1,863.00 69.00 $1,863.00 1,863.00$                  


18 Asphalt for Tack Coat TON 850.00$                  1.00 1.00 2.32 1,970.30 2.32 $1,970.30 850.00$                     


19 Sidewalk, concrete, 4" SYD 47.25$                    30.00 30.00 30.00 1,417.50 30.00 $1,417.50 1,417.50$                  


20 6" Curb & Gutter, Concrete, Type I LF 23.65$                    59.00 59.00 59.00 59.00 $1,395.35 1,395.35$                  


21 Type KK, Mod. LF 9.45$                       2891.00 2891.00 2891.00 2891.00 $27,319.95 27,319.95$               


22 Thermoplastic, 24" Crosswalk LF 5.60$                       284.00 284.00 190.00 1,064.00 190.00 $1,064.00 1,590.40$                  


23 Line, Paint, White, 4" LF 0.35$                       1525.00 1525.00 3155.00 1,104.25 3155.00 $1,104.25 533.75$                     


24 Line, Paint, Yellow, 4" LF 0.35$                       4190.00 4190.00 15091.00 5,281.85 15091.00 $5,281.85 1,466.50$                  


25 ADA Ramp, Type A SYD 78.75$                    9.00 9.00 24.40 1,921.50 24.40 $1,921.50 708.75$                     


26 ADA Ramp, Type F SYD 71.40$                    46.00 46.00 124.90 8,917.86 124.90 $8,917.86 3,284.40$                  


27 ADA Ramp, Type G SYD 56.20$                    7.00 7.00 19.00 1,067.80 19.00 $1,067.80 393.40$                     


28 ADA Ramp, Type H SYD 56.20$                    8.00 8.00 21.70 1,219.54 21.70 $1,219.54 449.60$                     


29 Pipe, 12" RCP Type I LF 30.00$                    775.00 775.00 775.00 775.00 $23,250.00 23,250.00$               


30 Pipe, 18" RCP Type I LF 50.00$                    110.00 110.00 110.00 110.00 $5,500.00 5,500.00$                  


31 Pipe, End Section, 12" EA 515.00$                  1.00 1.00 1.00 1.00 $515.00 515.00$                     


32 Pipe, End Section, 18" EA 515.00$                  1.00 1.00 1.00 1.00 $515.00 515.00$                     


33 Catch Basi EA 2,100.00$              14.00 14.00 15.00 15.00 $31,500.00 29,400.00$               


34 Manhole, Storm EA 2,100.00$              2.00 2.00 2.00 2.00 $4,200.00 4,200.00$                  


Estimate Number 3


DESCRIPTION:  Natalie Wheeler Trail Extension


Grady Brothers, Inc. 


        Estimate Time Period
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Estimate Number 3


DESCRIPTION:  Natalie Wheeler Trail Extension


Grady Brothers, Inc. 


        Estimate Time Period


35 Retaining Wall, Stone SYD 735.00$                  35.00 35.00 20.00 14,700.00 15.00 35.00 $25,725.00 25,725.00$               


36 Casting, Adjust to Grade EA 450.00$                  3.00 3.00 3.00 3.00 $1,350.00 1,350.00$                  


37 Light Pole Relocate EA 3,675.00$              1.00 1.00 1.00 3,675.00 1.00 $3,675.00 3,675.00$                  


38 Borrow, Common CYD 44.00$                    50.00 50.00 50.00 2,200.00 50.00 $2,200.00 2,200.00$                  


39 Seed Mixture, U LBS 105.00$                  37.00 37.00 37.00 3,885.00 37.00 $3,885.00 3,885.00$                  


40 Temporary Silt Fence LF 5.25$                       2300.00 2300.00 2300.00 12,075.00 2300.00 $12,075.00 12,075.00$               


41 Check Dam, Rock LF 80.00$                    25.00 25.00 25.00 2,000.00 25.00 $2,000.00 2,000.00$                  


42 Temporary Inlet Protection EA 395.00$                  2.00 2.00 2.00 790.00 2.00 $790.00 790.00$                     


43 -$                            


44 -$                            


45 -$                            


46 -$                            


47 -$                            


48 -$                            


49 -$                            


50 -$                            


Grady Brothers, Inc. This Request To Date 355,789.25$             


Contractor's Affidavit:  I hereby certify that all previous progress payments $190,214.51 $389,368.96


received have been applied to discharge in full all of my obligations for prior


progress payment applications. $19,021.45 $38,936.90


$179,239.00 99,809.23$               


79,429.77$               


$171,193.06 $171,193.05 179,239.00$             


BY: DATE


Grady Brothers, Inc.


$355,789.25


Approved By: DATE 109.44%


Resident Project Representative


-$33,579.71


Approved By: DATE


City of Westfield, Indiana Public Works Department


Retainer (10% of Bid Amount)


Gross Amount


Contract Balance


Previous Payments To date


Current Amount Due


Contract Amount


Contract % Complete
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