
Cost Code Program Element Contractor CO# Original Contract Approved Change Orders Current Contract Remaining To Pay
C.1.01    Mass Earthwork & Utlity Infrastructure BPI‐1: Crider & Crider Base 10,048,000$            ‐$                                          10,048,000$          

CO#01 ‐$                         303,333$                                 303,333$               
C.1.01 Total 10,048,000$            303,333$                                 10,351,333$           1,215,971$            
C.2.01    Site Development BPII‐1: Crider & Crider Base 887,000$                 ‐$                                          887,000$               
C.2.01 Total 887,000$                 ‐$                                          887,000$                88,700$                   
C.2.02    Irrigation BPII‐2: Mid American Golf & Landscape Base 4,131,038$              ‐$                                          4,131,038$            

CO#01 ‐$                         129,981$                                 129,981$               
CO#02 ‐$                         15,961$                                    15,961$                  
CO#03 ‐$                         4,840$                                      4,840$                    

C.2.02 Total 4,131,038$              150,782$                                 4,281,819$             75,067$                   
C.2.03    Site Electrical BPII‐3: Huston Electric Base 588,600$                 ‐$                                          588,600$               

CO#01 ‐$                         7,346$                                      7,346$                    
CO#02 ‐$                         78,746$                                    78,746$                  
CO#03 ‐$                         34,578$                                    34,578$                  
CO#04 ‐$                         23,938$                                    23,938$                  

C.2.03 Total 588,600$                 144,608$                                 733,208$                73,425$                   
C.3.01    Perimeter Fencing BPIII‐1: Penrod Lumber Base 242,294$                 ‐$                                          242,294$               
C.3.01 Total 242,294$                 ‐$                                          242,294$                152,269$               
C.3.03    Synthetic Turf BPIII‐2: Motz Base 7,077,000$              ‐$                                          7,077,000$            

CO#01 ‐$                         68,500$                                    68,500$                  
C.3.03 Total 7,077,000$              68,500$                                    7,145,500$             491,862$               
C.4.01    Natural Grass Baseball Fields BPIV‐1: Turf Solutions Base 2,749,795$              ‐$                                          2,749,795$            
C.4.01 Total 2,749,795$              ‐$                                          2,749,795$             674,640$               
C.4.02    Baseball Fencing BPIV‐2: Bullseye Fencing Base 449,000$                 ‐$                                          449,000$               

CO#01 ‐$                         16,554$                                    16,554$                  
C.4.02 Total 449,000$                 16,554$                                    465,554$                71,918$                   
C.4.03    Field Lighting Package BPIV‐3: Barton Electric Base 1,537,300$              ‐$                                          1,537,300$            
C.4.03 Total 1,537,300$              ‐$                                          1,537,300$             158,230$               
C.4.04    Parking Lot Lighting BPIV‐4: Huston Electric Base 2,984,700$              ‐$                                          2,984,700$            

CO#01 ‐$                         (182,749)$                                (182,749)$              
CO#02 ‐$                         (122,450)$                                (122,450)$              
CO#03 ‐$                         88,786$                                    88,786$                  

C.4.04 Total 2,984,700$              (216,413)$                                2,768,287$             425,677$               
C.4.05    Storm & Path Construction BPIV‐5: Crider & Crider Base 670,000$                 ‐$                                          670,000$               
C.4.05 Total 670,000$                 ‐$                                          670,000$                100,500$               
C.4.06    Sewer Extension BPIV‐5: Crider & Crider Base 174,000$                 ‐$                                          174,000$               
C.4.06 Total 174,000$                 ‐$                                          174,000$                26,100$                   
C.4.07    Water Extension BPIV‐5: Crider & Crider Base 198,000$                 ‐$                                          198,000$               
C.4.07 Total 198,000$                 ‐$                                          198,000$                59,400$                   
C.5.04    Maintenance Buildings BPV‐1: Myers Construction Base 7,328,000$              ‐$                                          7,328,000$            
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C.5.04    Maintenance Buildings BPV‐1: Myers Construction CO#01 ‐$                         245,000$                                 245,000$               
CO#02 ‐$                         (192,778)$                                (192,778)$              
CO#03 ‐$                         59,965$                                    59,965$                  
CO#04 ‐$                         (242,461)$                                (242,461)$              
CO#05 ‐$                         3,848$                                      3,848$                    

C.5.04 Total 7,328,000$              (126,426)$                                7,201,574$             2,521,068$            
C.5.05    Irrigiation BPV‐2: Commercial Turf and Irrigation Base 838,342$                 ‐$                                          838,342$               

CO#01 ‐$                         4,187$                                      4,187$                    
C.5.05 Total 838,342$                 4,187$                                      842,529$                284,927$               
C.5.06    Site Concrete BPV‐3: Reith‐Riely Construction Base 5,367,500$              ‐$                                          5,367,500$            

CO#01 ‐$                         (10,596)$                                  (10,596)$                
CO#02 ‐$                         31,598$                                    31,598$                  

C.5.06 Total 5,367,500$              21,002$                                    5,388,502$             1,505,180$            
C.5.09    Netting BPV‐4: West Coast Netting Base 956,000$                 ‐$                                          956,000$               
C.5.09 Total 956,000$                 ‐$                                          956,000$                363,910$               
GC.1.03 Surveying Miller Surveying Base 25,000$                   ‐$                                          25,000$                  
GC.1.03 Total 25,000$                   ‐$                                          25,000$                   25,000$                   
PM.0.01    Construction Manager ‐ Meyer Najem 540,000$                 196,000$                                 736,000$               
PM.0.01 
Total 540,000$                  196,000$                                  736,000$                 ‐$                         
PM.0.02    Program Manager ‐ Henke 302,500$                 ‐$                                          302,500$               
PM.0.02 
Total 302,500$                  ‐$                                           302,500$                 ‐$                         
PM.0.03    J&D Turf 26,200$                   ‐$                                          26,200$                  
PM.0.03 
Total 26,200$                    ‐$                                           26,200$                    13,250$                   
PM.0.04    Sweetwater Springs Fish Farm 8,250$                     2,500$                                      10,750$                  
PM.0.04 
Total 8,250$                      2,500$                                       10,750$                    8,250$                     
PS.0.01    Irrigation Plans ‐ AS Altum 25,500$                   11,580$                                    37,080$                  

PS.0.01 Total 25,500$                    11,580$                                     37,080$                    (1,925)$                   
PS.0.02    Electrical Site Plans ‐ Image Tech Design 12,500$                   ‐$                                          12,500$                  

PS.0.02 Total 12,500$                    ‐$                                           12,500$                    ‐$                         
PS.0.03    Electrical Site Plans ‐ Image Tech CA 10,800$                   ‐$                                          10,800$                  

PS.0.03 Total 10,800$                    ‐$                                           10,800$                    ‐$                         
PS.0.04    Test Wells ‐ Peerless ‐$                         ‐$                                          ‐$                        
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PS.0.04 Total ‐$                          ‐$                                           ‐$                          ‐$                         
PS.0.05    Williams Creek ‐ Natural Resources Consulting 24,450$                   ‐$                                          24,450$                  

PS.0.05 Total 24,450$                    ‐$                                           24,450$                    ‐$                         
PS.0.07    Williams Creek ‐ Wetland Mitigation Monitoring 35,675$                   32,715$                                    68,390$                  

PS.0.07 Total 35,675$                    32,715$                                     68,390$                    ‐$                         
PS.0.22    American Structurepoint 265,000$                 199,000$                                 464,000$               

PS.0.22 Total 265,000$                  199,000$                                  464,000$                 Audit Pending
PS.0.23    Context 89,000$                   85,700$                                    174,700$               

PS.0.23 Total 89,000$                    85,700$                                     174,700$                 14,425$                   
PS.0.24    RQAW 95,000$                   ‐$                                          95,000$                  

PS.0.24 Total 95,000$                    ‐$                                           95,000$                    Audit Pending
PS.0.25    RQAW ‐ Additional Buildings 144,070$                 ‐$                                          144,070$               

PS.0.25 Total 144,070$                  ‐$                                           144,070$                 Audit Pending
PS.0.26    RQAW ‐ Maintenance Building Revisions 27,500$                   ‐$                                          27,500$                  

PS.0.26 Total 27,500$                    ‐$                                           27,500$                    Audit Pending
PS.0.27    RQAW ‐ FAA Permitting 4,800$                     ‐$                                          4,800$                    

PS.0.27 Total 4,800$                      ‐$                                           4,800$                      Audit Pending
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