

**CITY of WESTFIELD**  
**Change Order Proposal**

TO: Mr. Lance Horine  
Baumgartner Asphalt, Inc.  
15215 River Ave  
Springmill Rd  
Noblesville, IN 46062

**Request for Proposal No. 001**  
**Date:** August 28, 2013  
**Project Name:** 2013 Resurfacing Program-  
Springmill Rd Passing Blister  
**Project No.:** 13-Baumgartner.PWD.006

---

**Specification Reference:** Contract Documents

**Drawing Reference:** see below

**Drawing Date:** see below

**Description of Proposed Change(s):** see below

---

**Item:**

1. **Additional Mobilization & Demobilization:** Contractor had to return to do additional shoulder work.
5. **Additional Maintaining Traffic:** Contractor had to return to site to do additional shoulder work which required traffic control.
6. **Change in quantity:** Compacted aggregate for shoulder, No 53 – Increase in quantity due to additional shoulder work.
7. **Change in quantity:** Compacted aggregate for base, No 53 - Decrease in quantity.
17. **Change in quantity:** HMA Surface, Type B – Increase in quantity due to path extension.
18. **Change in quantity:** HMA Intermediate, Type B - Increase in quantity due to path extension.
19. **Change in quantity:** HMA Base, Type B - Decrease in quantity.

<b><u>Item Description</u></b>	<b><u>Qty.</u></b>	<b><u>Unit Price</u></b>	<b><u>Total</u></b>
1. Mobilization & Demobilization Decrease in quantity	½ LS	<u>\$1,850.00</u>	<u>(\$925.00)</u>
5. Maintaining Traffic Increase in quantity	½ LS	<u>\$1500.00</u>	<u>(\$750.00)</u>
6. Compacted aggregate for Shoulder, No 53's Increase in quantity	145.38 TON	<u>\$14.00</u>	<u>(\$2,035.04)</u>
7. Compacted aggregate for Base, No 53's Decrease in quantity	11.52 TON	<u>\$14.00</u>	<u>\$161.28</u>
17. HMA Surface Type, B Increase in quantity	30.04 TON	<u>\$75.00</u>	<u>(\$2,253.00)</u>
18. HMA Intermediate Type, B Increase in quantity	16.59 TON	<u>\$70.00</u>	<u>(\$1,161.30)</u>
19. HMA Base Type, B Decrease in quantity	19.07 TON	<u>\$70.00</u>	<u>(\$1,334.90)</u>

**TOTAL CHANGE ORDER COST: \$5,628.16**

**ORIGINAL CONTRACT PRICE: \$43,929.50**

**FINAL CONTRACT COST: \$49,557.66**

**Reason for Change:** Updated quantities for the resurfacing due to miscellaneous aspects of project that changed during construction. See individual reasons for change in descriptions above.

Proposal Due Date: **September 5, 2013.**

Baumgartner Asphalt, Inc

\_\_\_\_\_  
Lance Horine

Date: \_\_\_\_\_

City of Westfield

\_\_\_\_\_  
Robert Kmetz

Date: \_\_\_\_\_