

CITY OF WESTFIELD

TO: Sam Tolen
 Rieth-Riley Construction Co., Inc.
 P.O. Box 276
 Indianapolis, IN 46206

CONTRACT CHANGE ORDER NO.: 2
 DATE: 3/18/ 2014
 PROJECT NAME: Farr Hills Neighborhood Sanitary
Sewer and Water Main Extension
 ORIGINAL CITY P.O. NO.: _____

I. You are hereby directed to make the following changes in this contract:

<u>ITEM</u>	<u>AMOUNT</u>	<u>SCHEDULED ADJUSTMENT</u> <u>(+) OR (-) DAYS</u>
A3.70A Bore and Jack Obstruction	\$ 24,000.00 (See Attachment A)	0
A3.71A Lift Station Additional Work	\$ 5,877.38 (See Attachment A)	0
A3.72A Change to Spectr-Shield Lining	\$ 11,200.00 (See Attachment A)	0
Total Changes	\$ 41,077.38	

II. The following referenced documents further describe the changes outlined in Paragraph I, and are to be considered a part of this Change Order: R.F.P.: _____ W.D.C. No.: _____

The changes result in the following adjustment of Contract Price and Contract Time:

Contract Sum prior to this Change Order	\$ <u>1,582,011.15</u>
Contract Sum will be increased / decreased by this Change Order	\$ <u>41,077.38</u>
New Contract Sum including this Change Order	\$ <u>1,623,088.53</u>
Contract Time Prior to this Change Order	<u>Jan 4, 2014</u> Substantial Completion Date
	<u>Jan 24, 2014</u> Final Completion Date

Net ~~increased~~/~~decreased~~ resulting from this Change Order 80 Days
 Current Contract Time including this Change Order Mar 25, 2014 Substantial Completion Date
Apr 14, 2014 Final Completion Date

This Change Order is for full and final settlement of all direct, indirect, impact costs and time extensions incurred at any time resulting from the performance of the changed work.

The Above Changes
 are Recommended:

The Above Changes
 are Accepted:

Approved:

VS Engineering, Inc.
 Engineer

Rieth Riley Construction Co., Inc.
 Contractor

City of Westfield
 Owner

4275 N. High School Road,
 Address

P.O. Box 276
 Address

2706 East 171st Street
 Address

Indianapolis, IN 46254
 City/State/Zip

Indianapolis, IN 46206
 City/State/Zip

Westfield, IN46074
 City/State/Zip

By: _____

By: _____

By: _____

Phone: 317-293-3542

Phone: 317-494-2274

Phone: 317-804-3137

Date: _____

Date: _____

Date: _____