



Board of Works

Andy Cook
Randy Graham
Kate Snedecker

Clerk Treasurer

Cindy J. Gossard

Public Works Department

(317) 804-3150 office
(317) 804-3181 fax

2728 East 171st Street
Westfield, IN 46074
westfield.in.gov

Memorandum

To: Westfield Board of Public Works & Safety

Date: September 30, 2015

Re: Public Works Project Report

Memo to Board Members

Dear Board Members, I would like to take this opportunity to update you regarding the current status of our Public Works Departments.

Westfield Public Works Executive Summary Progress Report

Street Maintenance

Sidewalk repair and maintenance has continued throughout the month of September. We have also been working on street shoulder grading and placement as well as Right of Way tree removal. Crew have begun prepping equipment for the winter season.

Park Maintenance

The splash park at Quaker was closed and winterized. Several dead trees were removed from Asa Bales.

Notable changes since 8/26/15

1. 2015 Resurfacing and Maintenance Improvement Project (MIP)
Fall Resurfacing came in under bid and was awarded to FE Harding. The Notice to Proceed will be issued in the coming weeks and the contractor will have 30 days to complete the project.
2. 161st and Oakridge RAB
The intersection is currently closed and in under construction. The 60 day project is on schedule and completion is anticipated in early November.

3. Tomlinson and 191st Roundabout
Heavy construction is complete and the intersection is open to traffic. The contractor is currently completing punch list items.
4. Grand Park Blvd Extension
Heavy construction is complete and the intersection is open to traffic. The contractor is currently completing punch list items.
5. Monon Phase 4
This is also known as the Bridge over the Anna Kendell. The bridge was set last week and path construction continues. This new section of the Monon is expected to finish and open in late October which will complete the Monon from 146th to SR 32.
6. Monon Phase 6
This is the section of the Monon Trail that extends north from 181st to the Monon Trails Elementary School. Construction has started, with tree clearing, grading, and drainage.
7. Wheeler Road Improvement
This is a road improvement project that a 4' widening, resurface, and reconstruction of the 181st and Wheeler intersection. The project has been awarded and will start in the coming weeks.

Other Notable Projects

City Project Manager: Gary Pence

1. 161st and Oakridge RAB

This project is to build a new 2 lane Roundabout in place of the current 4-way stop intersection. This project will be let on Feb 4th through INDOT. Demolition and utilities relocations are expected to start this spring with closure and construction anticipated to begin in September. Construction and inspection is 100 percent reimbursable, by INDOT.

Public Works Department

(317) 804-3100 office
(317) 804-3190 fax

2706 East 171st Street
Westfield, IN 46074
westfield.in.gov

2. Grand Park Blvd Extension

This project is a new boulevard roadway connection and roundabout from Wheeler Road north to the existing at 186th street RAB. This project is currently in construction with mostly earthmoving and storm drains work presently. Expected open to traffic near the end of June.

3. Ditch Road Extension

Project is currently designed and is awaiting funding.

4. Towne Road for 156th street to 166th street

This project is for sight distance improvements, roadway widening and 3 culvert replacement project on Towne Road from 156th to 166th street. This project is INDOT funded project (all phases are 70/30 split). Currently waiting for design contract to be approved by INDOT. Plan to have consultant start survey and design work this spring. Let expected July 2017.

5. Oak Trace Elementary School Safe Road to School Study

Engineering study to improve safety for Oak Trace Elementary School. Waiting for INDOT funding approval to start study. Expect start August 2015

City Project Manager: Phil Sundling

6. Wheeler Road Extension

- Design at 80%, awaiting final drainage decision
- Roadway reconstruction project that runs from SR 32 to 181st Street
- R/W – Wheeler parcel filed for condemnation last week, should have findings within the next month or two
- Utility Proceeds funding

Public Works Department

(317) 804-3100 office
(317) 804-3190 fax

2706 East 171st Street
Westfield, IN 46074
westfield.in.gov

7. Monon Phase 6

- Design at 90%
- Project runs from 181st to the Monon Elementary School north of 191st
- Trailhead will remain as part of Phase 7 due to the latest design change – won't have time to get R/W clear and include in Phase 6
- R/W – 3 parcels left, should have all cleared in the next few weeks
- MPO funding for PE, CN, CE – match with local Utility Proceeds

8. Westfield Boulevard Extension (West Access Road)

- Design at 85%
- New roadway project that runs from 151st west of Target to new underpass that INDOT built for Union Street
- Awaiting final drainage design
- We are currently in the R/W acquisition phase
- PE funded via Village Park TIF
- RW, CN funded with Utility Proceeds

9. North Union Sidewalk Extension (CDBG)

- PCS survey finished and sent over on 11/13/14
- R/W line work sent over from Pat McCallister with PB
- \$153k reimbursement from CDBG with the City matching a portion

10. Westfield Boulevard Connector (South Poplar Extension)

- Des. No. awarded from INDOT
- Currently waiting on additional funding to be awarded by the state.
- Current plan to go from Park St. to 169th

Public Works Department

(317) 804-3100 office
(317) 804-3190 fax

2706 East 171st Street
Westfield, IN 46074
westfield.in.gov

11. 186th and Springmill RAB

- Approved by MPO
- Awaiting PE contract
- 2017/2018 construction
- \$2-mil reimbursement from MPO (CN, CE)
- City will fund remaining portion

12. Red Line Mass Transit

- City committing \$146k match for PE and ENV services
- Multiple stops from 146th, Village Park, Downtown Westfield, Grand Park
- Construction not until 2020 at the earliest

City Project Manager: Mike Morgan

13. Mill St. Extension

- Home demolition is nearing completion
- We still have 2 properties to acquire before we proceed.
- We are currently in the process of acquiring the necessary permits to construct the bridge.

Public Works Department

(317) 804-3100 office
(317) 804-3190 fax

2706 East 171st Street
Westfield, IN 46074
westfield.in.gov