

**Action Item #6 - Change Order #1 – City Services Expansion**

The Westfield Public Works Department is recommending the following Change Orders for consideration:

Original Contract Amount	\$2,971,643.00
Revised Contract Amount after previous Change Order Approvals	\$3,003,945.00

Change Order #8 –Breakroom Modifications, Door, Windows, and Lighting	<b>\$ 6,112.60</b>
Change Order #9 – Fiber Optic Backbone	<b>\$ 4,675.00</b>

Change Order #10 – Install 6 COAX CATV Distribution Backbone with 8 drops	<b>\$ 3,163.80</b>
Change Order #11 – Modification and Addition of two picture Windows	<b>\$ 3,014.00</b>
Change Order #12 – Modification and upsizing of HVAC System in Breakroom	<b><u>\$16,497.80</u></b>
Change Order Request Total	<b><u>\$33,463.20</u></b>

**Revised Contract Amount** **\$3,037,408.20**

The Westfield Public Works Department recommends that the Board of Public Works and Safety consider these Change Orders for approval.