

Action Item #7 - Change Order #2 – RRWTP Expansion Change Order #1

The Westfield Public Works Department is recommending the following Change Orders for consideration:

Original Contract Amount \$2,719,000.00

	<u>Add</u>	<u>Deduct</u>
Change Order #1		
Item #1 Change in Chlorine Schrubber Filter Media		(\$5,000.00)
Item #2 Fluoride Tank Level Indicators		(\$1,133.35)
Item #3 Eliminate Electrical Manhole		(\$2,951.40)
Item #4 Lower Existing Backwash Drain Line	\$361.30	
Item #5 Elimination of Valve Limit Switches		(\$2,345.73)
Item #6 On-site Detention Tank Flood Clean-up	\$2,461.93	
Item #7 Pressure Filter Manhole Material Change		(\$7,306.39)
Item #8 New Well House #12	\$387,361.00	
Item #9 Well House #12 Long Delivery Items	\$44,297.00	
Item #10 Insulation for Attic Water Line	\$610.69	
Item #11 HSP No. 6 Impeller Trim	\$2,205.00	
Item #12 Existing Detention Tank Electrical Grounding	\$2,355.35	
Item #13 Elimination of Manual Air Release Valve		(443.29)
Item #14 Non-skid Additive to Chlorine and Filter Building Floors	\$801.14	
Change Order Request Total	\$440,453.41	

Revised Contract Amount **\$3,140,273.25**

At the January 28, 2008 Board of Public Works and Safety Meeting, the Public Works requested that the approve an amount not to exceed \$543,800, which is the 20% contingency of the original contract amount. Since, that meeting on January all construction pricing has been determined. Therefore, the Westfield Public Works Department recommends that the Board of Public Works and Safety consider these Change Orders for approval.