



INDIANA DEPARTMENT OF TRANSPORTATION

Driving Indiana's Economic Growth

Greenfield District Construction
32 S. Broadway Street
Greenfield, IN 46140-2247

PHONE: (317)462-7751
FAX: (317)467-3872

Mitchell E. Daniels, Jr., Governor
Michael B. Cline, Commissioner

August 10, 2010

Neil VanTrees, Engineer
2706 E. 171st Street
Westfield, IN 46074

Contract: ST-32662
Traffic signal modernization
various locations

Dear City/County Official,

Attached is form IC-639, recommending acceptance of the above referenced contract. If you agree, please obtain at least two (2) signatures and return the form to the Greenfield District Office. We appreciate your attention to this matter so that we may final out this contract.

Yours truly,

Roland L. Fegan, Jr.
District Construction Engineer

RLF:dal

Cc: File

IC 639
Rev. 2-90

INDIANA DEPARTMENT OF TRANSPORTATION
REPORT OF CONTRACT FINAL INSPECTION
AND RECOMMENDATION FOR ACCEPTANCE

Contract: ST-32662

Project: 0900406

Date Construction Substantially Completed: 2/23/2010

Preliminary Inspection made by: Neil VanTrees, Tom Cline, Kyle Mattingly, Larry Bowmer, Joel Schmidt, Phil Hunter on 4/27/2010

Date Punch List Items Completed: 4/27/2010

Sod Maintenance Expired on: NA

Date Sod Repaired, if necessary: NA

Date Failed Material Replaced: NA

Final Inspection made by: Rob Goldner, Neil VanTrees, Jon Richards, Phil Hunter on 5/17/2010 and all work was found to be satisfactory for the entire contract.

Date Construction Signs and Temporary Traffic Control Devices Removed: NA

Pavement Smoothness does not apply to this contract.

Pavement markings do not apply to this contract.

Right-of-way does not apply to this contract.

Date of Last Work: 4/27/2010

RECOMMEND ACCEPTANCE



District Construction Engineer

LOCAL PUBLIC AGENCY

*County or City signatures when
required (at least two).

*By: _____

*By: _____

*By: _____