

Park Improvements
Report as of 4-25-10
Submitted by: Melody Jones

TRAILS

Monon Trail North (161st to Midland Trace Trail)

We are waiting on second appraisals for Naas and Kamin. Both will go to condemnation. I am still working with Mr. Avril (Sakrete). Still working on a resolution on Beverage and Hinshaw property. Until the property issues are settled we cannot go out to bid.

Midland Trace Trail

Several appraisals are completed and offers will go out this week. I hope Monday to have a response from the Friends Church.

Natalie Wheeler Trail

In finally design stage. Drainage and utilizes created some issues that Engineers are looking into.

PARKS

All playground safety surfaces were mulched in April. \
New picnic tables have arrived and will be assembled and place over next two weeks.

Quaker Park

The Splash Park is complete. The irrigation project started this week. YWCA Summer Camps will take place at Quaker Park throughout the summer. This will generate \$5000 in rental fees.

Asa Bales Park

The irrigation project is complete.

Freedom Trail Park

The Playground project will begin this month. The install should take up to 4-5 weeks to complete. We will be installing the donated playground at the same time. Arbor Day was a great success. The labor and equipment to dig the holes was donated. We planted 66 trees.

Events – FYI

Westfield in Bloom Community Plant Day – Saturday, May 1st at Quaker Park – need volunteers

Westfield Rocks the 4th – Sunday, July 4th Asa Bales Park – need volunteers