

**Action Item#3 – Village Park TIF – 151<sup>st</sup> Street and Carey Road RAB Change Orders**

Contract Amount	\$1,148,000.00
Change Order 1 – Previously approved 4/30/09	\$41,500.83
Change Order 2	<u>\$147,365.09</u>
Total Change Order Amount	\$188,865.92
Revised Contract Amount with Change Orders	\$1,336,865.92

Percentage of Change Orders per Original Contract Amount - 16%

Therefore the Westfield Public Works Department recommends that the Board of Public Works and Safety consider these Change Orders for approval.